

TRANSMISSION CORPORATION OF TELANGANA LIMITED

From:
Chief Engineer,
400kV, TGTRANSCO,
VidyutSoudha,,
Hyderabad - 500 082
Email:ce.400kv.vs@tgtransco.com

To
M/s. Asa Bhanu Technical Services Ltd.,
The Water Mark Building,13th floor
Plot No. 11,Survey No. 9,Kondapur
Hyderabad 500 084

**P.O.No.1043 /OC -02 (SAP.PO.No.5600000346)/CE/400kV/SE-II/D3-A2/
e-EHVT-01/2025-26/D.No.324/25,Dt.16.12.2025.**

Sir,

Sub : Specification No.e-EVHT-01/2025-26- Erection, Civil, Construction works, Testing and Commissioning of Diversion of 400kV QMDC line from Telangana STPP(NTPC)(2X800MW) to 400/220/132kV Narsapur SS between Loc.No.292 and 293 of length 0.5kMs (approx.) for carrying out the BG Railway Track laying work between Siricilla and Siddipet section on Turnkey Basis under Deposit Contribution works- **Detailed Erection Purchase Order -**

- Ref : 1) Bid no. e-EHVT-01/2025-26.
2) Your offer against Bid no. e-EHVT-01/2025-26 opened on 19.06.2025 on e-procurement platform.
3) Lr.No. CE/400kV/SEII/D3-A2/F. Bid No.e-EHVT-01/2025-26/ D.No.139/25,Dt.30.07.2025
4) Lr.No.ABTS/ESE/0625/1696-00/L1,Dt.02.08.2025
5) L.O.I.No.CE/ 400kV/SE-II/D3-A2/ e-EHVT-01/2025-26/ D.No. 217A / 2025, Dt:27.09.2025.
6) Lr.No.ABTS/ESE/0625/1696-00/L6,Dt.10.10.2025 (LOI Acceptance).

-oOo-

I, acting for and on behalf of and by the order and direction of the TRANSMISSION CORPORATION OF TELANGANA LIMITED (herein after called 'TGTRANSCO') accept the offer of M/s. Asa Bhanu Technical Services Ltd., Hyderabad,(here in after called'Contractor') vide ref.(5th) cited against Bid Specification No.e-EHVT-01/2025-26 and further correspondence for Erection, Civil & Construction works, Testing and Commissioning of **Diversion of 400kV QMDC line from Telangana STPP(NTPC)(2X800MW) to 400/220/132kV Narsapur SS between Loc.No.292 and 293 of length 0.5kMs (approx.) for carrying out the BG Railway Track laying work between Siricilla and Siddipet section on Turnkey Basis under Deposit Contribution works**, for a total amount of **Rs. 2,72,90,400.88 (Rupees Two Crore Seventy Two Lakh Ninty Thousand Four Hundred and paise Eighty eight Only).**

as detailed in Schedule-B enclosed, subject to the terms and conditions set out in this order. This order is issued in regularization of 'Letter of Intent' issued in the reference 5th cited.

1.0. SCOPE:

The Scope of this order covers Design, Engineering, Civil & Construction works, Erection, Testing and Commissioning of following items required for execution as detailed below:

- (i) Design of specific towers/extensions/strengthening if required in the project at no additional cost including detailing, proto testing, furnishing of Bill of Material (BOMs) drawing etc. All the relevant drawings in AUTO CAD to the scale with reproducible tracings in such cases shall also be supplied to TGTRANSCO by the successful Contractor at free of cost.
- (ii) The new tower/ extensions if any, including detailing, proto testing, furnishing of Bill of Material (BOMs) drawing etc shall be developed and got approved by CPRI, Bangalore.
- (iii) Detailed survey (if and where required), check survey, Soil Investigation, laying of Pile/Conventional foundations, river crossing works, developing stringing charts, erection, testing and commissioning of the 400kV DC transmission line employing Quad Moose bundled ACSR Conductor per phase and 1 No.7/3.66 mm GSS earth wire and 1 No. OPGW.
- (iv) Cutting & removing of all kinds of trees of all girths & all sizes and also clearing of scrub jungle including transportation and disposal along the route of the line for a total corridor of 52 mtrs.
- (v) Also the contract is on TURNKEY basis and hence any other items not specifically mentioned in the specification but which are required for erection, testing & commissioning and satisfactory operation of this

line are deemed to be included in the scope of the contract and same shall be arranged by the contractor unconditionally.

The rates indicated in Schedule-B appended to this order are for Erection works.

2.0 ABSTRACT OF PRICES:

ABSTRACT of Schedules: (Detailed schedule of prices and items is enclosed to the Purchase Order)

Tender Percentage: 9.98% (Excess).

Schedule of Service Quantities and prices (Schedule –B)

Schedule B:		
Sl.No.	Description	Total Amount in Rs.
1	Schedule of Prices for Erection, Civil, Construction, Testing and Commissioning of Works	Rs.2,72,90,400.88
(Rupees Two Crore Seventy Two Lakh Ninty Thousand Four Hundred and paise Eighty eight Only)		

3.0 PRICES AND PRICE ADJUSTMENTS:

3.1 For Works:

The prices of all the items are indicated in Schedule B. The prices for steel and cement utilized in civil works are VARIABLE and prices of all other items shall be FIRM on all accounts such as (i) execution of contract beyond the scheduled completion period for whatever reasons and (ii) increase in the rates of material and labour both during and beyond the completion period etc. These prices include loading, transport, unloading of all equipment & materials to and from site, storage-cum-insurance, erection, supervision and other incidental services and insurance for Erection, Testing & Commissioning and Construction & Civil works and all the taxes and duties wherever applicable as per the tender specification.

The price variation clause applicable is given in Annexure-I.

3.2 Quantities provided in the Price Schedule Bare provisional and payment will be limited to actual quantities based on the design and drawings approved by TGTRANSCO. Contractor shall complete the erection, testing and commissioning, civil and construction works and other incidental

services as per the system requirement and as stipulated in bidding documents, designs, drawings approved during the detailed engineering. The contract price adjustments will be made based on the actual required quantities utilized as per detailed engineering and as per completed quantities of the supplies / works.

Any other items not specifically mentioned in the technical Specification / drawings but which are required for erection, testing and commissioning of Diversion of 400kV QMDC line from Telangana STPP(NTPC)(2X800MW) to 400/220/132kV Narsapur SS between Loc.No.292 and 293 of length 0.5kMs (approx.) for carrying out the BG Railway Track laying work between Siricilla and Siddipet section on Turnkey Basis are deemed to have been included in the scope of the contract as mentioned in tender specification, unless specifically excluded.

The prices include insurance to be covered by the Contractor for the works, Workmen's compensation, and all other insurances required as per specification. Please refer clause no. 19.0 of Section ITB of Volume-I of the specification.

3.3 The tender price quoted by the Contractor is 9.98% (Excess)than the ECV of TGTRANSCO.

4.0 TAXES AND DUTIES:

4.1 Prices of Erection and Civil works are inclusive of Goods and Service Tax (GST) @ 18% on total value and corpus fund @0.1% on Civil works.

4.2 The Contractor will be entirely responsible for payment of taxes and duties, other local taxes or levies if any, license fee, etc., which are to be borne by the contractor until the completion of the contract.

4.3 No claim against the variation in taxes and duties or new levies in respect of the transaction between the Contractor and their vendors / sub-suppliers while procuring any components, sub-assemblies, raw materials and equipment will be entertained by the TGTRANSCO.

- 4.4 TGTRANSCO shall not bear any tax liability i.e., Income Tax, surcharge on Income Tax and any other Corporate Tax, irrespective of the mode of contracting. The contractor shall be liable and responsible for payment of taxes, under the provision of the law. The TGTRANSCO as per the respective acts will make deduction towards Income Tax, GST, Labour cess and Corpus Fund at source.

TGTRANSCO is registered under GST Act and Provisional ID is 36AAFCT0166J1Z9, CIN No.U40102TG2014SGC094248

4.5 PAYMENT OF TAXES, LEVIES, DUTIES, STATUTES:

- 4.5.1 Contractor shall be entirely responsible for payment of all taxes, levies, duties, other local taxes, license fees, etc.
- 4.5.2 The contractor shall pay all types of fees, levies, taxes, duties etc. required to be paid by any National or State statute, ordinance or other law or any regulation or bye-law of any local or other duly constituted authority in relation to the execution of works and by the rules and regulations of all Public bodies and companies whose property or rights are affected in any way during the execution of works. In compliance to the above, the contractor shall keep the TGTRANSCO indemnified against all such penalties and liability of every kind for breach of any statute, ordinance or law, regulation or byelaw.
- 4.5.3 Nothing in the contract shall relieve the contractor from his responsibility to pay any tax that may be levied by the Government on the turnover / profits made by him in respect of the contract.

4.6 TAX AND CESS DEDUCTABLE AT SOURCE:

- 4.6.1 As per provision of Income tax Act, applicable Income tax, GST and Labour cess will be deducted at source at all stages of payment of the bills and same will be remitted to the concerned department as per the rules / acts of the State / Central Government.

- 4.6.2 The GST will be deducted in accordance with the orders issued by Government of India/Telangana from time to time at the rates, as applicable under TDS at all stages of payment of the bills and same will be remitted to the concerned department as per the rules / acts of the State / Central Government.
- 4.6.3 The contribution to the corpus fund of N.A.C (National Academy of Construction), Hyderabad, component loaded in estimate shall be added in each bill of contractors and recovered from contractors bill and remitted to bank Account No. N.A.C i.e., State Bank of India, Madhapur Branch, A/C.No. 62354682987, IFSC Code SBIN0021162, Branch Code: 21162.
- 4.6.4 Labour CESS @ 1% will be deducted from the work bills, as per rules in vogue.
- 4.6.5 Telangana Haritha Nidhi @ 0.01% of the total value of the contract will be deducted from the work contract bills and remitted to Bank Account No. of Telangana Haritha Nidhi i.e., State Bank of India, Secretariat, Hyderabad Branch, A/c No. 40692056081 IFSC code: SBIN0020077, MICR code:500002354 as per the orders of Govt. of Telangana vide G.O. Ms. No.17(Finance (TFR)Dept.), Dt:18.02.2022.”

4.7 **STATUTORY VARIATION:**

Any variation up or down in statutory levy or new levies introduced after calling of tender date under this specification will be to the account of TGTRANSCO and which shall be regulated in the contract agreement by agreement concluding authority.

Any increase in statutory levies will be granted by the competent Authority on production of documentary evidence of such increase by the supplier provided the variation is within the scheduled completion period of contract. This is allowed only once during delivery period i.e. at the time of delivery of goods at factory.

In cases where the Contractor does not adhere to schedule of completion date of works and if there is any upward variation/revision in taxes & duties after the agreed schedule completion of programme of works, the Contractor shall bear such impact of levies and if there is any downward variation/revision, the credit shall be passed on to TGTRANSCO to that extent irrespective of scheduled completion of period of contract.

In case of sub-vendor (bought out) items, no statutory variation is applicable after the acceptance of LOI by the successful Contractor.

4.8 SEINORAGE CHARGES:

Seignorage charges and State Mineral Exploration Trust fund 2% on seignorage charges shall be paid to the Assistant Director Mines & Geology Department as per existing rules in vogue.

4.9 DMFT fund and Permit fee:

DMFT fund @30% on Seignorage charges and Permit fee at the rate of 0.8 times the Seignorage fee, for the minor minerals such as Building stone, Rough Stone/Boulders, manufactured sand, Gravel, Earth, Brick, shall be paid to the Government of Telangana as per existing rules in vogue.

5.0 COMPLETION PERIOD:

The Erection, Testing and Commissioning work shall be completed within **SIX (06) months** from the date of handing over of existing line survey profiles by TGTRANSCO.

6.0 TERMS OF PAYMENT:

The payment will be made through TGTRANSCO

6.1 FOR ERECTION

i) Ninety percent (90%) payments of the periodical progressive bills for the erection works will be made for the items of work done. For this purpose the contractor shall submit bills to the concerned Executive Engineer regularly to ensure payments in time. The contractor shall give the full details of items of works done against each location in support of the bill along with the summary sheet of payment particulars with the details of

item wise quantity of work completed until the present claim, quantity of work completed against this claim and balance work to be carried out and corresponding amounts of payments. Bills submitted without supporting details will not be taken in to cognizance. Payment is subject to submission of performance security by the supplier/contractor.

- ii) Out of the balance 10% amounts, 5% payments will be released after completion of all the works & submission of Material Accounts subject to submission of the following certified by the field engineer of TGTRANSCO.
 - a. As built drawings.
 - b. Instruction, O & M manuals and installation manuals as *Applicable*.
 - c. Reconciliation of bill of material and order as executed.
 - d. Distribution copies of all drawings.
 - e. Tools and plants.
 - f. Equipment drawings, shop floor drawings and design calculation as *Applicable*.
- iii) The balance (final) 5% will be paid after completion of one-year performance guarantee period from the date of completion of all the works as per Contract and settlement of material account.
- iv) The date of commissioning/ energising the equipment will not be considered for reckoning the performance guarantee period and the date of completion of all the works will only be considered as start date of Guarantee period.

6.2 The bank account RTGS details furnished by the company are as follows:

Sl.No.	Description	Bank Details
1.	Beneficiary Name	M/s. Asa Bhanu Technical Services Ltd.
2.	Beneficiary Office Address	The Water Mark Building, 13 th floor Plot No. 11, Survey No. 9, Kondapur Hyderabad 500 084

3.	Beneficiary's Bank Name and Address	HDFC Bank, Hitech City-2 Branch, Address: Stone Ridged Center, Opp Google, Kondapur, Hyderabad
4.	Beneficiary Bank Account No.	57500000756015
5.	IFSC code.	HDFC0004216

- 6.3 In case however, the balance materials are returned to TGTRANSCO well before the completion of the performance guarantee period, the 5% amount will be released against a bank guarantee for equal amount, which shall be valid for the performance guarantee period with claim period of two months along with "Performance Security Bank Guarantee". "All banking charges should be to the account of the contractor".
- 6.4 Contractor shall not be entitled to the said retention amount, until he shall deliver to the TGTRANSCO, a complete release of all works & materials arising out of this contract or receipts in full in lieu thereof, and in either case an affidavit that so far as he has knowledge or information, licenses and other commitments for which any part of work could be failed. If any unsatisfied work remains after all the payments are made to the contractor, he shall refund to the TGTRANSCO, all moneys that the latter may be compelled to pay in discharging such including all costs and the attorney's fees so incurred.
- 6.5 The payments are subject to performance security with validity of 12 months with 2 months claim period as on the date of check measurement of materials or works.
- No interest will be payable in case payment is delayed for what ever reason.

7.0 FINAL PAYMENT:

Whenever, in the opinion of owner/employer, the work covered in the Contract has been completed, the contractor shall prepare a final abstract showing the total amount of work done and its value under and according to the terms of the Contract. From the total value thus arrived at all previous payments shall be deducted and all deductions made in

accordance with the provisions of the Contract. The remainder shall be paid by owner to Contractor within three months after the date of owner's final certificates.

Payment of the retention amount shall be due after the Defects Liability period of 12 calendar months, as per conditions stipulated in Clause 48 and clause 54.1 (b) and (c) of GCE.

- 7.1 Where the Contractor requests for the payment in advance before the "scheduled date of payment" that would be examined by the FA&CCA/A&E/TGTRANSCO to decide whether such facility could be extended or not and if found acceptable the Contractor should agree to offer a rebate/ discount @ 0.3% per week or part there of for the advancement. Based on the decision, the Finance & Accounts wing will release priority payment to such Contractor after availing of the rebate/ discount.
- 7.2 The payment for super-structure erection shall be based on the calculated weights of tower and their extensions as per the approved bill of material for each type of tower.
- 7.3 The payment for excavation and concreting shall be based on the approved design volumes of excavation and concreting.
- 7.4 No claim for idle period resulting from any "Force Majeure" condition shall be entertained by the TGTRANSCO.

8.0 PERFORMANCE SECURITY:

- 8.1 M/s. Asa Bhanu Technical Services Ltd., have furnished the following 5% Bank Guarantee against Performance Security (Erection) as per **Clause No.40, Section-II of ITB** against subject contract as per the L.O.I issued vide reference 5th cited as under :

S. No	BG No & Date	Amount in Rs.	Validity/ Claim period	Type of BG	Name of the Bank
1.	021GT02253000016, Dt: 27.10.2025	13,64,520/-	31.03.2027/ 30.03.2028	Performance security towards Erection	HDFC Bank, Hyderabad

8.2 The performance /Additional Performance Security shall cover the 12 months over and above completion period with a further claim period of two months thereafter.

8.3 The contractor has to furnish the requisite amendment for 5% of contract price and extend the validity of Bank Guarantee as and when requested by TGTRANSCO as per the provision of the contract.

8.4 TGTRANSCO will discharge the above bank guarantee after completion of the warranty / Guarantee period as per the provisions of Contract.

8.5 In case of the non-execution of works within the stipulated completion period the Contractor shall extend the bank guarantee suitably to cover the 12 Months performance and 2 Months claim period from the expected date of commission of the project.

8.6 The Bank Guarantee for Performance Security should be extended suitably in case the equipment is found defective and not attended to within the performance guarantee period or any other contractual obligations are not fulfilled.

8.7 TGTRANSCO will discharge the Performance Security after completion of the contract and within 60 days of the expiry of the warranty.

9.0 INDEMNITY BOND:

All materials/equipment supplied by the contractor and through the sub-vendors including **TGTRANSCO supplied material allotted for this project** shall be handed over to the owner on delivery note. All such material/equipment shall be provided to the contractor for erection purpose

after executing an indemnity bond as per proforma in Conditions of Contract, Volume-I in favour of the owner against loss, damage and any risks involved, for the full value of the materials. This indemnity bond shall be valid till the scheduled date of testing, commissioning and handing over of the equipment to the engineer. Please refer clause 33 of Section GCC of Volume-I of Specification.

10.0 CONTRACT AGREEMENT:

The written agreement to be entered into between the Chief Engineer / 400kV / TGTRANSCO /VidyutSoudha / Hyderabad and Contractor shall be the foundation of the rights and obligations of both the parties and the contract shall not be deemed to be completed until the agreement has first been signed by the Contractor and then by the officer authorized to enter into contract on behalf of the Transmission Corporation of TELANGANA Limited (or 'TGTRANSCO').

11.0 WARRANTY/GUARANTEE:

11.1 The Contractor shall guarantee, among other things the following:

- i. Quality and strength of materials / equipment used.
- ii. Adequate factors of safety for the material / equipment to withstand the mechanical and/or electrical stresses developed therein.
- iii. The delivery and erection periods given in the Bid.
- iv. The Contractor shall warrant further that the services to be carried out under this contract shall conform with generally accepted professional standards and engineering principles.

11.2 Guarantee for Works: Twelve calendar months from the date of commissioning of the line, unless otherwise agreed in writing by owner, will be deemed to be the 'Defect Liability Period'. The works shall not be considered as completed until owner has certified in writing that they have been virtually completed and the defect liability period shall commence from the date of such certificate. In case any defects in the work, due to bad materials, and/or bad workmanship, develop in the work before the expiry of the period, contractor, on notification by owner shall rectify or

remedy the defects at his own cost and he shall make his own arrangements to provide materials, labour, equipment and any other appliances required in this regard. The performance security will be returned to contractor only after the expiry of this defect liability period. In case even on due notification by owner, contractor fails to rectify or remedy the defects, owner shall have the right to get this done by the other agents and recover the cost incurred by deductions from the retention amount (or) any other amount due to contractor against this contract, in case this cost is within the value of the performance security, and if not, contractor shall be liable to pay to TGTRANSCO the balance amount.

- 11.3 However any Engineering error, omission, wrong provision, Goods failure etc., shall be attended to by the Contractor up to and on the date of actual Commissioning of the Goods without any revision in the price or extra cost.
- 11.4 If during the period of guarantee, any of the materials, are found defective and/or fail in test or operation, such materials, shall be repaired or replaced by the Contractor free of cost to the TGTRANSCO irrespective of the reimbursements from the insurance company within reasonable time which shall in no circumstance be more than 30 days or such other reasonable time as the TGTRANSCO may deem proper to afford failing which the cost of the failed material will be deducted from the subsequent bills/Bank Guarantee.
- 11.5 Provision of this clause shall also apply to all materials and services repaired or replaced under the provision of this until the expiration of period of 12 (Twelve) months from the date of such repair or replacement. In case of replacement/repair of any material/works after commissioning of the Sub-Station / Line and before expiry of Guarantee / Warranty period, the contractor shall furnish separate bank guarantee valid for 12 Months with 2 months claim period from the date of repair / replacement covering the value of such materials / works.

- 11.6 The cost of any special or general overhaul rendered necessary during the guarantee period due to defective Goods and Services furnished by the contractor shall be borne by the contractor.
- 11.7 The taking over of the Goods and services by the TGTRANSCO shall in no way relieve the contractor of his obligation under this clause.
- 11.8 The Contractor shall co-operate with the TGTRANSCO in all ways in repair or replacement of the defective part, so as to minimize to the extent possible the interruption in operation of Goods.
- 11.9 Where the sub-contractors provide longer periods of warranty than mentioned above, the TGTRANSCO shall be entitled for such longer guarantees.
- 11.10 If the Supplier, having been notified, fails to remedy the defect(s) within a reasonable period, the TGTRANSCO may proceed to take such remedial action as may be necessary, at the Supplier's risk and expense and without prejudice to any other rights which the TGTRANSCO may have against the Supplier under the contract.
- 11.11 The Contractor's full and extreme liabilities under this clause shall be satisfied by the payments to the TGTRANSCO of the extra cost, of such replacement procured including erection as provided for in the contract, such extra cost being the ascertained difference between the price paid by the TGTRANSCO for such replacements and the contract price portion for such defective plants. Should the TGTRANSCO not so replace the defective plant, the contractor's extreme liability under this clause shall be limited to repayment of all sums paid by the TGTRANSCO under the contract for such defective plant. Please refer clause no. 48 of GCE of Volume –I of Specification.

12.0 FORCE-MAJEURE CONDITIONS:

- 12.1 Notwithstanding the provisions of clauses 21, 22 and 23 of Section GCC of Volume-I of Specification the Contractor/Supplier shall not be liable for forfeiture of his performance security, Penalty or termination for default, if and to the extent that, its delay in performance or other failure to perform its obligations under the contract is the result of an event of force Majeure.
- 12.2 For purposes of this clause, "Force Majeure" means an event beyond the supplier/contractor and not involving the supplier's/contractor's fault or negligence and not foreseeable. Such events may include, but are not restricted to, wars or revolutions, fires, earthquakes, floods, epidemics, quarantine restrictions, freight embargoes, riots, civil commotions etc.,
- 12.3 If a Force Majeure situation arises, the supplier shall promptly notify the TGTRANSCO in writing of such condition and the cause thereof. Unless otherwise directed by the TGTRANSCO in writing, the supplier shall continue to perform its obligations under the contract as far as is reasonably practical, and shall seek all reasonable alternative means for performance not prevented by the Force Majeure event. No price variance will be allowed during the period of force majeure.
- 12.4 Force majeure is herein defined as
- (a) Any cause which is beyond the control of contractor or TGTRANSCO, as the case may be.
 - (b) Natural phenomenon including but not limited to weather conditions, floods, drought, earthquakes and epidemics.
 - (c) Acts of any governmental authority, domestic or foreign, including but not limited to war, declared or undeclared, priorities, quarantine, embargoes, licensing control or production or distribution restrictions.
 - (d) Accidents and disruptions including but not limited to fires, explosions, breakdowns of essential machinery or equipment and power shortages.

- (e) Transportation delay due to force majeure or accidents.
- (f) Strikes, slowdown, lockouts and sabotage.
- (g) Riots and civil commotions.

12.5 If a Force Majeure situation arises, the supplier/contractor shall promptly notify the TGTRANSCO within 10 days in writing of such condition and the cause thereof. Unless otherwise directed by the TGTRANSCO in writing, the supplier/contractor shall continue to perform its obligations under the contract as far as is reasonably practical, and shall seek all reasonable alternative means for performance not prevented by the Force Majeure event.

12.6 The Contractor or the TGTRANSCO shall not be liable for delays in performing his obligations resulting from any force majeure cause as referred to and/or defined above.

13.0 PENALTY FOR LATE COMPLETION:

13.1 The completion period mentioned in the Clause no. 5 of this Order is the essence of contract. Penalty will be levied as follows for the delay in executing the works.

13.2 In case of delay in erection of the works or supply of material / equipment beyond over all completion period, whatever may be the reasons, the TGTRANSCO shall levy and collect the penalty @ 0.5% per week of the delay on the delayed value of the works / material / equipment subject to a maximum of 10% of the total value of the contract. Once the maximum is reached, TGTRANSCO shall consider termination of the contract.

13.3 The right of the TGTRANSCO to levy penalty shall be without prejudice to its rights under the law including the right to get the balance works executed by other agencies at the risk and cost of the successful Contractor. This is in addition to the right of the TGTRANSCO to forfeit the deposit, recover any damages from the contractor and also blacklisting.

Penalty shall be calculated while admitting the final bill, duly taking into account, extension of completion period if any, and the penalty shall be recovered along with applicable GST.

13.4 However to ensure availability of sufficient amount for deducting penalty a recovery of 0.5% of the value of supply/work, delayed, per week(or part thereof, as the case may be) shall be adjusted against the Penalty (+GST) levied while admitting the final bill.

13.5 In case the successful Contractor fails to execute the supplies/works as per the program or in the opinion of TGTRANSCO, the supplies/works are progressing at a slow pace, TGTRANSCO reserves its right to get the balance or part of supplies/works executed through other agencies at the risk and cost of the successful Contractor, this is in addition to the right of the TGTRANSCO to recover any damage from the contractor and also blacklisting.

- (i) The date of receipt of materials/equipment at the destination stores in good condition (The date of check measurement date in Form-13) will be taken as the date of delivery.

For penalty, the number of days of delay would be rounded off to the nearest week and interest calculated accordingly. Materials / equipment which are not of acceptable quality or are not conforming to specification would be deemed to be not delivered. The penalty specified shall be levied and would be adjusted against same bill / subsequent pending bills.

- (ii) Deficiency in quality of works in deviation from the specification:
Instance wise minimum penalty leviable and debarred from participating in future tenders for a minimum period of one year, indicated as below:

S.No.	Deficiency in quality of works in deviation from the specification/ Agreement such as	Instance wise Minimum penalty leviable in Rupees during the same work by the contractor			Duration of disqualification of the contractor in participation the tenders of TGTRANSCO in the event of further instance.
		1 st Instance	2 nd Instance	3 rd Instance	
1	2	3			4
Cate gory-I	Not using (i) prescribed shoring, shuttering and dewatering equipment, (ii) measurement boxes, (iii) Form boxes for different types of foundations and steel measuring boxes, (iv) not providing adequate number of chairs to the steel reinforcements, (v) not carrying out back filling and compaction of the foundation pits in layers and leveling the tower footings properly, (vi) not ensuring that the excavated earth is dumped at least 2 meters away from the pit etc., and (vii) not providing copings to the tower legs/stubs (viii) not providing water tanker, Earth rammers/earth vibrators.	5000	10000	15000	Debarred from participating in future tenders for a minimum period of one year.

Cate gory- II	Use of reinforcement steel without ISI marking, not using vibrators for effective consolidation of the concrete during foundation works, not using proper templates for firmly keeping the stubs in position when templates are supplied by the contractor and improper fixing of stubs, non ensuring of tower verticality, use of rusted stubs and tower parts if supply is by the contractor, non painting of butt joints and rusted stubs with zinc rich paint immediately after erection of the towers and stringing, non fixing of earth flat to the stub, non deployment of technical personnel for supervision of works by the contractor.	<div> <div>1st</div> <div>Instance</div> </div> <div> <div>2nd</div> <div>Instance</div> </div> <div> <div>3rd</div> <div>Instance</div> </div> <div>7500</div> <div>15000</div> <div>22500</div>	Debarred from participating in future tenders for a minimum period of one year.
Cate gory- III	Use of improper grade/quality of raw material like HBG metal, water and sand for concreting using clogged and/or lump/ clotted cement for concreting not ensuring proper curing for foundation concrete, not ensuring that all the members of the tower are placed in position and firmly fixed with bolts and nuts immediately after erection of tower.	<div> <div>1st</div> <div>Instance</div> </div> <div> <div>2nd</div> <div>Instance</div> </div> <div> <div>3rd</div> <div>Instance</div> </div> <div>10000</div> <div>20000</div> <div>30000</div>	Debarred from participating in future tenders for a minimum period of one year.

- (iii) The penalty in the first instance shall be finalised by Executive Engineer concerned based on the report of Assistant Divisional Engineer/concerned after giving an opportunity to the contractor to submit explanation.
- (iv) Penalty for second instance shall be finalised by the Superintending Engineer concerned based on the report of Executive Engineer/ concerned after giving an opportunity to the contractor to submit explanation.

- (v) Penalty for third instance shall be finalised by the Chief Engineer concerned based on the report of Superintending Engineer concerned after giving an opportunity to the contractor to submit explanation.
- (vi) For the fourth instance of deficiency, the Chief Engineer concerned shall report to the Director, concerned proposing for debarring the contractor from participating in future tenders for a minimum period of one year. Technical Committee shall examine the facts and figures of the case and take a final view in the case.

14.0 INSURANCE:

- 14.1 In addition to the conditions covered under the clause entitled 'Insurance' in 'General Conditions of Contract', the following provisions will apply to the portion of the 'Works' at site to be done at site beyond the Contractor's own or his Subcontractor's manufacturing works. Comprehensive Insurance of equipment during erection and commissioning, Workmen's Compensation Insurance, Comprehensive Automobile Insurance & Comprehensive General Liability Insurance shall be the responsibility of the CONTRACTOR. Contractor shall at his own expense arrange to effect and maintain until the completion of the contract. Insurance policies, with an insurance company approved by owner, against all risks in respect of which contractor is required under this clause to indemnify owner.

In particular, contractor shall effect and maintain an insurance policy of at least Rs.3.00 lakhs for one person and Rs.5.00 lakhs per accidental for injury or death and at least Rs.5.00 lakhs per accident for third party property damage, to indemnify owner against all third party accident/damage claims which may arise in respect of the work or in consequence thereof. The Contractor shall also maintain an insurance policy against all claims which may be made upon owner whether under the Workmen's Compensation Act or any other statute in force during the currency of the contract or at common law in respect of any employee of contractor or any subcontractor. All such insurance policies shall be in the joint names of owner and contractor and shall be deposited with owner.

The Contractor shall be responsible for anything which may be excluded from the insurance policies referred to above and also for all other damage to any property or persons out of and incidental to the negligence or defective carrying out of this contract.

All costs on account of insurance liabilities covered under the contract will be on contractor's account and will be deemed to have been included in the contract price.

14.2. WORKMEN'S COMPENSATION INSURANCE:

This insurance shall protect the CONTRACTOR against all claims applicable under the Workmen's Compensation Act, 1948 (Government of India). This policy shall also cover the CONTRACTOR against claims for injury, disability, disease or death of his or his Subcontractor's employees, which for any reason are not covered under the Workmen's Compensation Act, 1948. The liabilities shall not be less than: -

Workmen's Compensation	-	As per statutory provision
Employee's liability	-	As per statutory provision.

14.3 COMPREHENSIVE AUTOMOBILE INSURANCE:

This insurance shall be in such a form to protect the CONTRACTOR against all claims for injuries, disability disease and death to members of public including the Owner's men and damage to the property of others arising from the use of motor vehicles during on or off the 'Site' operations, irrespective of the ownership of such vehicles. The liability covered shall be as herein indicated:

Fatal injury	:	Rs.1,00,000 each person
	:	Rs.2, 00,000 each occurrence
Property damage	:	Rs.1, 00,000 each occurrence

14.4 COMPREHENSIVE GENERAL LIABILITY INSURANCE:

This insurance shall protect the CONTRACTOR against all claims arising from injuries, disabilities, diseases or death of members of public or damage to property of others due to any Act or omission on the part of the CONTRACTOR, his agents, his employees, his representatives and

Subcontractors from riots, strikes and civil commotion. This insurance shall also cover all the liabilities of the CONTRACTOR arising out of the clause entitled 'Defense of Suits' under 'General Conditions of Contract'.

- 14.5 The hazards to be covered will pertain to all the works which and areas where, the CONTRACTOR, his SUBCONTRACTOR, his agents and his employees have to perform work pursuant to the 'Contract'.
- 14.6 The above are only illustrative list of insurance covers normally required and it will be the responsibility of the CONTRACTOR to maintain all necessary insurance coverage to the extent both in time and amount to take care of all his liabilities either direct or indirect, in pursuance of the 'Contract'.

14.7 FIRE INSURANCE:

Unless otherwise instructed by the OWNER, the CONTRACTOR shall, on signing the 'Contract', insure the works and keep them insured until the completion of the 'Contract' against loss or damage by fire, with the Company to be approved by the OWNER, in the joint names of the OWNER and the CONTRACTOR for such amount and for any further sum, if called upon to do so by the OWNER, the premium of such further sum being allowed to the CONTRACTOR as an authorized extra. Such policy shall cover the property of the OWNER only and shall not cover any property of the CONTRACTOR or any SUBCONTRACTOR, or his employees.

The CONTRACTOR shall deposit the policy receipts for the premium with the OWNER within twenty one (21) days from the date of signing the 'Contract' unless otherwise instructed by the OWNER. In default of the CONTRACTOR insuring as provided above, the OWNER may so insure and may deduct the premiums paid from any moneys due, or which may become due to the CONTRACTOR. The CONTRACTOR shall, as soon as the claim under the policy is settled, or the work reinstated by the insurance office should they elect to do so, proceed with all due diligence with the completion of the 'Works' in the same manner as though the fire

had not occurred and in all respects under the same conditions of 'Contract'. The CONTRACTOR in case of rebuilding or re installment after fire, shall be entitled to such extension of time for completion as the OWNER may deem fit.

14.8 Comprehensive Transport, Storage, Erection cum Commissioning Insurance:

14.8.1 All the equipment and materials being supplied by the Contractor (as per GCC Clause No.10.0 of this section) shall be kept completely insured by the Contractor at his cost from the time of dispatch from the Contractors Works, up to the completion of erection, testing and commissioning at site and taking over the equipment by the owner in accordance with the contract.

14.8.2 Contractor shall take the delivery at site and jointly with the TGTRANSCO, inspect all the material received at destination store and furnish a loss/damage report to the TGTRANSCO within a week of receipt of material at site and lodge insurance claims there upon. Incase of loss to the TGTRANSCO due to delays in submitting the loss/penalty report by contractor, owner will be within his right to deduct such losses from the contractor's progressive payments. All the equipment and materials being supplied by the TGTRANSCO shall also to be taken delivery from any of the designated stores of TGTRANSCO/at site and shall be insured by the contractor against loss, damage, theft, pilferage, fire etc. from the point of unloading up to the time of taking over of equipment by the TGTRANSCO including handling, transportation, storage, erection, testing and commissioning etc. and the contractor shall be fully responsible for making good of any loss or damage at his own cost. All costs for such insurance shall be to the contractor account and shall be deemed included in the contract price.

14.8.3 It will be the responsibility of the Contractor to lodge, pursue and settle all claims with the Insurance Company in case of any damage; loss, theft, pilferage or fire and the owner shall be kept informed about it. The losses, if any, will have to be borne by the Contractor, if the claims are not lodged

and pursued properly or in time or if the insurance company does not settle the same. The contractor shall replace the lost/damaged materials (own and owner supplied) promptly irrespective of the settlement of the claims by the under writers and ensure that the work progress is as per agreed schedules. The losses, if any, in such replacement will have to be borne by the contractor.

15.0 SECURITY (WATCH & WARD):

The Contractor shall have total responsibility for all equipment and materials in his custody stored, loose, semi assembled and / or erected by him at 'Site'. The Contractor shall make suitable security arrangements including employment of security personnel to ensure the protection of all materials, equipment and 'Works' from theft, fire, pilferage and any other damage and loss. All materials of the Contractor shall enter and leave the project 'Site' only with the written permission of the OWNER in the prescribed manner.

16.0 VARIATIONS IN QUANTITIES :

The quantities indicated in the Schedule B (Works) are only provisional and are likely to change during actual execution.

For Works items covered in Schedule –B :

The rates accepted for individual work items covered in Schedule –B shall hold good for the actual works executed, including any increase necessitated during actual execution.

17.0 TGTRANSCO'S RIGHT TO VARY THE SCOPE DURING THE PERIOD OF CONTRACT:

TGTRANSCO may change the scope of the contract based on the priorities and may subsequently extend for balance scope with the prices quoted if required.

TGTRANSCO reserves the right to increase or decrease the scope stated above as per requirement up to + or - 50% during the execution of the order with quoted prices.

17.1 SUPPLEMENTAL/NEW ITEMS AND PROCEDURE FOR WORKING OUT RATES

The contractor is bound to execute Supplemental / new items that are found essential, incidental and inevitable during execution of the contract at the rates to be worked out as below : -

For the items relating to the Schedule-B where the rate can be deduced from the estimate or TGTRANSCO / DISCOMS / Common SSR, the rate applicable will be the estimated / SSR rate +/- tender percentage quoted/ accepted by the Contractor for Schedule – B. The schedule of rates adopted for supplemental items / new items shall be from the current SSR applicable during the execution period.

For the items relating to the Schedule- B where the rates of new items cannot be deduced from the estimate / SSR, the rate payable will be arrived based on the prevailing market rates duly enquiring / collecting quotations and observing the reasonableness of the rates by the TGTRANSCO.

The Schedule time required to complete the new / supplemental items including the balance work will be indicated in the approval letter issued for new / supplemental items.

18.0 PHOTOGRAPHS AND PROGRESS REPORTS:

- 18.1 The Contractor shall furnish three (3) prints each of progress photographs of the work done at 'Site' to the TGTRANSCO. Photographs shall be taken when and where as indicated by the TGTRANSCO or his representative. Photographs shall be adequate in size and number to indicate various stages of erection. Each photograph shall contain the date, the name of the Contractor and the title of the photograph. Normally photographs may be taken once in every 15 days and for all special events.

The above photographs shall accompany the fortnight/monthly progress report detailing out the progress achieved on all erection activities as compared to the Schedules. The report shall also indicate the reasons for the variance between the scheduled and actual progress and the action proposed for corrective measures wherever necessary.

18.2 Photographs shall be taken by the contractor at Sub- station at all important stages like leveling, foundations, laying of slab etc.before and after blasting in hardrock soils and stack photographs.

18.3 Photographs shall be taken by the contractor for each tower location of EHT lines in the following stages of

1. After excavation is over in normal soils.
2. Before and after blasting in Hard rock soils.
3. During dewatering.
4. During concreting.
5. Shoring & strutting.

The photographs should be clear. The Contractor shall submit both hard copy and soft copy (2 sets) to the Engineer in charge immediately.

The Contractor shall keep the TGTRANSCO informed in advance regarding his field activity plans and schedules for carrying out each part of the 'Works'. Any review of such plan or schedule or method of work by the TGTRANSCO shall not relieve the Contractor of any of his responsibility towards the field activities.

19.0 TREE/CROP COMPENSATION, RIGHT-OF-WAY, CUTTING OF TREES, ETC.

19.1 Payment of compensation for damaged crops or fruit bearing trees shall be initially made by the contractor, which will be reimbursed by TGTRANSCO later on. The compensation so payable in respect of damaged crops shall be based on the assessment of MRO. In respect of the trees, compensation so payable is the lowest of the rates fixed by the

Horticulture/NABARD/MRO. The contractor shall take up the payment of compensation amount only after written approval by the Executive Engineer. The payment shall be made in the presence of representatives of 400kV, Accounts and Vigilance wings of TGTRANSCO. The Superintending Engineer/400kV/Construction/ Metro/Hyderabad shall finalize the compensation claims.

- 19.2 The contractor shall take all possible steps to see that standing crops etc. are not damaged during execution of works. When such damage is inevitable, the compensation will be borne by the TGTRANSCO to the extent of land required for laying of foundation, provided the damage is with prior concurrence of the Executive Engineer. The contractor shall bear the compensation for damages caused without prior concurrence of the Executive Engineer concerned. Any extra land required by the contractor temporarily for dumping of the construction material and consequent damage to the crops etc. shall be the responsibility of the contractor.
- 19.3 In the event of any obstruction being encountered from the local villagers or authorities, the contractor shall immediately notify the Executive Engineer who shall take such steps as may be necessary to clear the obstruction. The contractor or his representative or gangs shall not adopt antagonistic attitude towards the village authorities with whom they may come into contact, but shall immediately report to the Executive Engineer any case of obstruction which cannot be settled amicably. No trees shall be cut until the TGTRANSCO has made necessary arrangement with the authorities concerned and permission is given to the contractor to fell such trees. The TGTRANSCO shall arrange to remove the obstacles as soon as possible. At times however, it may not be possible for the TGTRANSCO to arrange right-of-way for laying foundations or erecting the towers or stringing the line. At all such times, the contractor shall shift his gangs to other locations. The rates quoted shall cover all such contingencies and no extra payments shall be claimed for such contingencies.

- 19.4 The TGTRANSCO will arrange the right-of-way along the transmission line route. Any avoidable or deliberate damage done to standing crop or private property by the erection contractor's labourers shall be the erection contractor's responsibility. The erection contractor shall take all reasonable steps for preventing damage to crops during execution of the contract work.

Clearing of obstructions falling in the right-of-way as per IS:5613 (part-2, section-2) –1985 and lopping or trimming of the portion of the trees falling within the minimum electrical clearance zone shall be the responsibility of the contractor. And also, any lopping or trimming of tree branches obstructing the line of sight during check survey shall be the responsibility of the erection contractor.

20.0 QUALITY ASSURANCE PROGRAMME:

The contractor shall submit quality plan for the works to be carried out indicating the procedures and quality control activities and got approved prior to commencement of erection works. However, this shall not relieve the contractor of any of his contractual responsibilities under the contract.

21.0 IMPLEMENTATION AND FIELD QUALITY PLANS :

It will be the responsibility of the Contractor to ensure through adequate supervision that the erection of the equipment supplied by the Contractor and by TGTRANSCO is being carried out according to the quality plans and standard manufacturing practice/instructions as given by the Contractor. In case of any deviations noticed in performing the erection in accordance with such quality plans, etc. the Contractor shall forthwith inform the TGTRANSCO of such deviations for taking necessary corrective action. In case the TGTRANSCO fails to ensure such corrective action, the Contractor shall be absolved of any consequential liability.

The TGTRANSCO/Contractor will further identify specific hold points beyond which work will not proceed without TGTRANSCO's/ Contractor's consent so as to further ensure that the Erection Contractor performs the above quality functions effectively.

22.0 INSPECTION OF MATERIALS AT SITE:

22.1 The TGTRANSCO will have the right to insist on any test(s) of reasonable nature carried out at Contractor's premises or at site or in any other place to satisfy that the material comply with the specification.

22.2 The TGTRANSCO reserves the right for getting any field tests conducted on the completely assembled equipment at site.

22.3 For Works:

- a) The provisions of the clauses entitled Inspection, Testing and InspectionCertificates shall also be applicable to the erection portion of the Works'. TGTRANSCO shall have the right to re-inspect any equipment though previously inspected and approved, at the Contractor's works, before and after the same are erected at 'Site'. If by the above inspection, TGTRANSCO rejects any equipment, the CONTRACTOR shall make good for such rejections either by replacement or by modifications / repairs as may be necessary to the satisfaction of TGTRANSCO. Such replacements will also include the replacements or re- execution of such of those works of other CONTRACTORS and / or agencies, which might have been damaged or affected by the replacements or rework done to the Contractor's work.
- b) The CONTRACTOR shall immediately correct any work that is faulty. The fact that TGTRANSCO or their representatives have not pointed out faulty work or work which is not in accordance with plans and specifications shall not relieve the CONTRACTOR from correcting such work when and as directed by TGTRANSCO without additional compensation.

- c) When TGTRANSCO takes down any item of finished work for the purpose of inspection, the CONTRACTOR shall bear the entire expenses incident there to. However, no extension of time shall be given for completion of works on this account. If the CONTRACTOR fails to repair any defective work or replace any defective materials after reasonable notice, TGTRANSCO may cause such defective work to be repaired or defective materials to be replaced by other agencies and the expenses thereof shall be deducted from the amount to be paid to the CONTRACTOR.
- d) TGTRANSCO, their representatives and employees shall, at all reasonable times, have free access to the works and/or to the workshops, factories or other places where materials are being prepared or constructed for the 'Contract' and also to any place where the materials are lying or from where they are being obtained, and the CONTRACTOR shall give every facility to TGTRANSCO and his representatives for inspection and examination and test of the materials and workmanship even to the extent of discontinuing portions of the work temporarily, or of uncovering or taking down portions of finished work, without any financial commitments.

23.0 TEST CODES:

The provisions outlined in the IEC test codes or other international and Indian standards and approved equivalents shall generally be used as a guide for all the above test procedure unless otherwise specified in the technical specifications.

24.0 INCIDENTAL SERVICES :

- 24.1 As specified below the Supplier/Contractor may be required to provide in addition to erection, testing and commissioning the following services.

- (a) Performance or supervision of on-site erection / assembly, testing and commissioning and / or start-up of the supplied goods.
- (b) Furnishing of tools required for the assembly, testing & commissioning and / or maintenance of the supplied goods and also detailed operations and maintenance for each appropriate unit of the supplied Materials / equipment.
- (c) Performance or supervision or maintenance and / or repair of the supplied Goods, for a period of time agreed by the parties, provided that this service shall not relieve the supplier of any warranty obligations under this contract.
- (d) Conduct of training of the TGTRANSCO's personnel, at the supplier's plant and / or on-site in assembly, start-up, operation, maintenance and/or repair of the supplied Material/equipment.

25.0 TAKING OVER:

Upon successful completion of all the tests to be performed at Site on equipment furnished and erected by the contractor, the TGTRANSCO shall issue to Contractor a taking over certificate as a proof of the final acceptance of the equipment. Taken over certificate will be issued by the TGTRANSCO after all the as built drawings, equipment drawings, test reports, instruction manuals, O & M manuals, installation drawings, bill of material, shop floor drawings, reconciliation etc. are done and certified by the Field engineer of TGTRANSCO. Such certificate shall not un-reasonably be withheld nor will the TGTRANSCO delay the issuance thereof because of minor omissions or defects, which do not affect the commercial operation and/or cause any serious risk to the equipment. Such certificates shall not relieve the contractor of any of his obligations which otherwise survive, by the terms and conditions of the Contract after issuance of such certificate.

However, besides the specified conditions may be imposed and agreed to between the TGTRANSCO and the CONTRACTOR depending on the outcome of the 'Performance Tests'.

26.0 SURPLUS MATERIALS:

On completion of works, all the surplus material which has been already billed by contractor to TGTRANSCO but not used by contractor in the project, shall be handed over to the designated TGTRANSCO stores at the cost of the contractor within the time limit of 2 months of commissioning of the project. However if the material is not handed over within such time limit or in the opinion of designate officer of TGTRANSCO who is in-charge of the works, such material is not in fit condition for use, such material shall be retained by the contractor and recovery shall be made from contractor at the rate as per the contract rate.

In exceptional cases, in order to expedite work progress, whenever TGTRANSCO issues the material from its stores on returnable basis to the contractor, the contractor shall return such material within 30 days from the date of issue of such material along with interest on the value of such material at the rate of 2% per month or part thereof.

However if contractor fails to return material within 30 days of issue of such material, the material shall be deemed to have been sold to contractor on the date of its issue to contractor at a price which shall be 150% of the procurement cost and such cost shall be recovered from contractor along with interest at 2% per month or part thereof from the date of issue of material till amount is recovered.

27.0 GENERAL CONDITIONS OF CONTRACT:

Except where otherwise agreed to in this contract, all the general, technical, commercial terms and conditions stipulated in the specification and bidding documents are binding on you and there shall form part of this contract.

28.0 DESIGN AND DRAWINGS:

The structural drawings for towers and their foundations shall be provided by the Purchaser. Wherever the drawings and designs are provided by TGTRANSCO, the suitability of these design and drawings shall be verified by the Contractor for design requirements as per standards, site and soil conditions based on the soil investigation and furnish the detailed design verification calculations before execution if sought by TGTRANSCO. Standard BOMs for towers, stubs will be communicated to the contractor after placement of Purchase Order. Substitutions if any of steel sections of the tower parts with higher size due to non-availability or otherwise, shall be to the contractors account. The purchaser will not accept any liability on this account. The supplier/contractor shall raise the invoices as per standard BOMs. In case of minor variation in BOM approved after proto inspection, only the approved standard BOM will be invoiced and paid.

28.1 Where design of a particular tower extension / leg extension is not available with the purchaser or where any modification in the design or new design is required, the contractor shall have to design the same to TGTRANSCO at no additional cost, including detailing, proto testing, furnishing of Bill of Material (BOMs) drawing etc. All the relevant drawings along with reproducible tracings in such cases shall also be supplied to the purchaser by the contractor at free of cost.

28.2 The scope of work also includes redrawing of existing structural and shop drawings of all the towers being used in the project using AutoCAD duly certifying their correctness and to be handed over to TGTRANSCO in hard and soft copies.

29.0 INSTRUCTION MANUALS & STANDARDS:

The Contractor shall submit to TGTRANSCO instruction manuals for all equipment to be supplied against this Order covering technical details, erection procedures, testing, operation and maintenance including troubleshooting. Each manual shall also include a complete set of approved

drawings together with performance/rating curves of the equipment and test certificates wherever applicable. The 'Contract' shall not be considered to be completed for purposes of taking over until such instruction manuals and drawings have been supplied to TGTRANSCO. The manuals shall be submitted in 12 copies duly incorporating the comments after review by TGTRANSCO on the model manuals to be submitted by the Contractor.

A separate section of the manual shall be for each size / type of equipment and shall contain a detailed description of construction and operation, together with all relevant pamphlets, drawings and a list of parts with procedure for ordering spares. Maintenance instructions shall include charts showing lubrication checking, testing and replacement procedures to be carried out daily, weekly, monthly and at longer intervals to ensure trouble free operation.

Where applicable, fault location charts shall be included to facilitate finding the cause of mal-operation or breakdown. A collection of the manufacturer's standard leaflets will not be accepted, to be taken as a compliance of this clause. The manual shall be specifically compiled for the concerned project.

30.0 CORRESPONDENCE:

All the correspondence regarding the works / payments and other field matters shall be addressed to the Superintending Engineer/ 400kV/Construction/ TGTRANSCO/Metro/Hyderabad with copies marked to this office.

All the correspondence on all the technical matters shall be addressed to this office with copies marked to the Superintending Engineer/ /400kV/ Construction/ TGTRANSCO.

31.0 SUSPENSION, TERMINATION BY PURCHASER FOR CONVENIENCE:

- 31.1 TGTRANSCO reserves the right to suspend and re-instate execution of the whole or any part of the 'Works' without invalidating the provisions of the 'Contract'. Orders for suspension or reinstatement of the 'Works' will be issued by TGTRANSCO or Engineer to the Contractor in writing. The time for completion of the works will be extended suitably to account for duration of the suspension.
- 31.2 Any necessary and demonstrable cost incurred by the Contractor as a result of such suspension of the 'Works' will be compensated by TGTRANSCO provided such costs are substantiated to the satisfaction of TGTRANSCO or the Engineer. TGTRANSCO shall not be responsible for any liabilities if suspension or delay is due to some default on the part of the Contractor or his sub-Contractor or due to force majeure conditions.
- 31.3 TGTRANSCO may, by a written notice sent to the supplier/contractor terminate the contract, in whole or in part, at any time, for its convenience. The notice of termination shall specify that termination is for TGTRANSCO's convenience, and extent to which performance of work under the Contract is terminated, and the date upon which such termination becomes effective.
- 31.4 The goods and services that are complete and ready for despatch shall hand over within 30 days after the supplier's/contractor's receipt of notice of termination shall be purchased by TGTRANSCO at the contract terms and prices. For the remaining goods, TGTRANSCO may select to have any portion completed and delivered at the contract terms and prices.
- 31.5 In the event of any dispute in regard to the price of the 'Works' and portion of the payment to be made to the CONTRACTOR, the decision of TGTRANSCO shall be final.

The CONTRACTOR will be further required to transfer the title and provide TGTRANSCO with the following, in the manner and as directed by TGTRANSCO:

- a) Any completed 'Works'.
- b) Such partially completed 'Works' including drawings, information's and contract rights as the CONTRACTOR as specifically performed, produced or acquired for the performance of the 'Contract'.

32.0 TERMINATION OF CONTRACT:

The TGTRANSCO may, without prejudice to any other remedy for breach of contract, by written notice of default sent to the supplier/ Contractor, terminate the contract in whole or in part:

- a) If the supplier/Contractor fails to deliver any or all of the goods and to complete any or all works commensurate with progress of completion within the time period(s) specified in the contract or any extension thereof granted by the TGTRANSCO.
- b) If the supplier/Contractor fails to perform any other obligation(s) under the contract.
- c) If the supplier/Contractor, in the judgment of the TGTRANSCO has engaged in corrupt or fraudulent practices in competing for or in executing the contract.

33.0 Termination of contract.

If it is found that progress of works are not commensurate with the program of completion or if the contractor does not fulfill his obligations as per the terms of the specification TGTRANSCO will be entitled to terminate the contract in part or full by giving 15 days notice and get the balance works completed through other agencies at the contractor's cost and risk.

Warning letters will be issued by Superintending Engineer/400kV or/and Chief Engineer/400kV if the progress is not satisfactory. If the progress continues to be poor even after the second warning letter, show cause notice/final notice will be issued by the Chief Engineer/400kV. If no satisfactory reply is received or the progress of the works are not improved within 15 days of issue of the final notice/show cause notice, the Chief Engineer/400kV shall terminate the agreement, which will be followed by stoppage of all payments to the contractor, encashment of the BGs, and

after termination of contract the balance works/supplies shall be completed through alternate agencies at contractor's risk and cost. The contractor so penalized shall be blacklisted for 3 years from the date of termination of contract.

In the event of termination of contract due to delay attributable to the contractor, TGTRANSCO is entitled to get back equipment/material from the contractor for the payment already made but the material is not put to use, and then get the works done by other agency/agencies for completion of contract by using the said recovered material. The contractor shall have no objection in this regard.

However, the Supplier /Contractor shall continue performance of the Contract to the extent not terminated. Please refer clause 56 of Section GCE of Volume-I of Specification.

34.0 APPLICABLE LAW & JURISDICTION:

All and any disputes or differences arising out of or touching this Order shall be decided by courts or tribunals situated in Hyderabad / Secunderabad cities only. No suit or other legal proceedings shall be instituted elsewhere.

35.0 DETAILS OF ENCLOSURES:

The following are the enclosures to this order, which form part of the contract.

1. Annexure- I (Price Variation Clause)
2. Schedule –B(Prices)

Please note that all terms & conditions of Volume – I of specification will form part of this Order.

Yours faithfully,

CHIEF ENGINEER/400kV
(For and on behalf of TGTRANSCO)

Copy to be returned to TGTRANSCO by the Contractor duly signed on every page of this order in acknowledgement and acceptance of this order.

We accept the terms and conditions of this order.

SIGNATURE OF THE CONTRACTOR.

Copy to:

1. FA&CCA (A&E)/TGTRANSCO/Vidyut Soudha.
2. Chief Engineer/ Telecom /TGTRANSCO/Vidyut Soudha.
3. Chief Engineer/Civil/TGTRANSCO/Vidyut Soudha.
4. Superintending Engineer/400kV/Construction/Metro/Hyderabad.
5. Superintending Engineer-1/Civil/Vidyut Soudha.
6. Executive Engineer/400KV/Const-II/Metro/Hyderabad
7. DE (T) to Director (Projects)/TGTRANSCO/Vidyut Soudha.
8. SAO/P&A/TGTRANSCO/Vidyut Soudha/Hyderabad.
9. AO, O/o. Superintending Engineer/400kV/Construction/Metro/Hyderabad.

Annexure- I

**P.O.No.1043 /OC -02 (SAP.PO.No.5600000346)/CE/400kV/SE-II/D3-A2/
e-EHVT-01/2025-26/D.No.324/25,Dt.16.12.2025.**

PRICE VARIATION (PV) Clause

The Price Variation clause for steel and cement utilized in civil works

The Price Variation applicable in respect of steel and cement utilized in civil works shall be as per G.O.Ms.No.94, Dt: 16-04-2008 and T.O.O CE (Civil) Ms.No.24, Dt:23-04-2008 of TGTRANSCO with subsequent amendments subject to the following conditions:

- a) The Price adjustment shall be applicable for both upward and downward variation in prices of respective items within original contract period or period extended on grounds of the departmental delays and valid reasons and shall not be applicable to the extensions granted on account of the contractors fault.
- b) The price adjustment shall be applicable for actual components of items of works actually carried out during the period of bill and allow to adopt price adjustment for steel and cement utilized in civil works by the absolute variation between the estimated rate and the rate approved by the Govt. based on the recommendation of Board of Chief Engineers for the month.

The Basic rate of Steel and Cement as taken in the estimate were as informed by Government as below

Cement and Steel rates adopted in the estimate is February'2025.

Cement :- 4800/1MT

Reinforcement Steel: - 56,000/1MT

- c) i) The price adjustment will be applied where the variation in rates only to the extent where it is above 5% over the estimates rates. Thus if the price excess is 10%, payment will be made only to the extent of

5% (10% -5%). Further, the same procedure should be also followed for Negative Price variation.

- ii) For the time extension period due to
 - a) department fault, price variation (Both +ve and -ve) is applicable.
 - b) contractors fault, only negative price variation is applicable.
- d) Necessary supplemental proposal regarding differential rate payable or difference rate recoverable on agreement rates of steel and cement utilized in civil works and structural steel due to price adjustment is to be submitted to the agreement concluding authority for approval.
- e) The completion schedule approved in the form of bar chart shall be the basis for timing of the each activity for calculating the Price Variation during a month. If the schedule is not complied by the contractor as per the above programme due to the reasons like right-of-way, the particular activity or task can be rescheduled by moving upward or downward on the time axis of the bar chart within the agreement period, as agreed by the Concerned Executive Engineer (field officer), as per the actual site conditions. In such cases, the concerned Executive Engineer will record the reasons for re-scheduling / delay of the work.
- f) In specific cases like substation site being not handed over to the contractor in time by the TGTRANSCO due to delay in land acquisition, natural calamities, right-of-way problems, for which the contractor is not responsible, extension of the agreement period may be given duly rescheduling the programme of completion with the approval of competent authority. In all such cases, TGTRANSCO will consider application of Price variation clause case to case.

CHIEF ENGINEER / 400kV