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TRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED

Sub: Revised administrative approval for erection of 220/132 kV substation at Manthani
in Karimnagar District along with connected EHT lines — Accorded.

T.0.0 (CE-Construction-I) Ms.No. 232 Dated: 29.10.2012
APNPDCL has proposed for erection of 220/132 kV substation at Manthani in

Karimnagar district for providing reliable supply to the Domestic, Commercial and

Agricultural loads near Manthani, Kataram, Chennur and Chelpur area.

Subsequently administrative approval for erection of 220/132 kV substation at
Manthani in Karimnagar district was issued vide T.0.0 (CE-Constructiorn1) Ms. No. 304
Dated. 3.03.2010, including (i) Erection of 220kV DC Line for LILO of one circuit of
220 kV RSS—Warangal DC Line to the proposed 220kV Sub-Station, Manthani for a length
of 25.00 KM, (ii) Erection of 132kV DC Line for LILO of 132 kV RSS-Kamalapur feeder to
proposed 220kV Sub-Station, Manthani for a length of 16.00 KM and (iii) Erection of 132kV
DC Line for LILO of 132kV RSS-OCM feeder DC line to 132kV SS, Chelpur for a length of
3.00 KM for an amount of Rs. 4966.00 Lakhs.

Revised Administrative Approval, for erection of 132/33 kV Sub-Station at
Kamanpur of Karimnagar District was issued vide T.0.O (CE-Construction-1) Ms. No. 213
Dt. 13.10.2012 for an amount of Rs. 2511.00 Lakhs along with the following 132 kV lines

to the proposed 132/33 kV Kamanpur as below :

i) Erection of 132kV DC/SC line with multi circuit towers from Manthani 220 kV SS
up to 15KM (AP 10) to accommodate both 132kV DC/SC line to Kamanpur SS &
132 kV LILO line from 132kV RSS-Kamalapur line:- 15 KM

i) Erection of 132 kV DC/SC line (normal towers) from Loc. No. AP 10 to proposed
132kV Kamanpur SS : - 8.5 KM

In view of the above, it is necessary to revise the item (3) of T.0.0. (CE-
Construction-1) Ms. No. 304 Dated. 30.03.2010 i.e., 132 kV LILO to the proposed 220 kV

SS Manthani from 132 kV RSS — Kamalapur feeder as indicated below

3(a). | Stringing of two circuits on the already proposed multi-circuit towers from

the proposed 220 kV SS, Manthani to Location No. AP 10 of 132kV Line KM | 15
from proposed 220kV SS, Manthani to the proposed 132kV SS, Kamanpur
(b) | Erection of 132 kV DC Line from Location No. AP — 10 of 132 kV km | 2.50

Kamanpur Line to the Tap point of 132 kV RSS — Kamalapur DC Line
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After careful consideration, APTRANSCO accords revised administrative approval

for erection of 220/132 kV Substation at Manthani in Karimnagar district for an amount of

Rs. 5139.00 Lakhs as per the break up detailed below: The administrative approval issued
vide T.0.0 No. CE (Construction-1) Ms. No. 304 Dt. 30.03.2010 for Rs.4966.00 Lakhs

stands cancelled.

g| Rate Per | Amount
No. Description Unit] Qty | Unit Rs. In Rs.
Lakhs Lakhs
1 (220/132kV Substation at Manthani with 2*100 MVA PTR Capacity Nol 1 | 2238001 223800
2 |220kV LILO tq proposed 220kV SS, Manthani from 220kV RSS- kM| 25 7970 1992 50
Warangal DC line
3(a).|Stringing of two circuits on the already proposed multi-circuit towers
from the proposed 220 kV SS, Manthani to Location No. AP 10 of
132kV Line from proposed 220kV SS, Manthani to the proposed KM| 15 20.60 309.00
132kV SS, Kamanpur
(b) |Erection of 132 kV DC Line from Location No. AP — 10 of 132 kV
Kamanpur Line to the Tap point of 132 kV RSS — Kamalapur DC|{ KM | 2.5 | 51.00 127.50
Line
4 |132kV LILO to132kV Chelpur SS from 132 kV RSS - OCM feeder
) KM| 3 51.00 153.00
DC line
5 |132kV Bay extensions at 132kV Chelpur SS No | 2 76.00 152.00
6 |Communication facility No| 1 167.00 167.00
Total cost of works 5139.00

The scheme will be executed with financial assistance from PFC/Other financial

institutions and with APTRANSCO funding in case full loan is not sanctioned by PFC/Other

financial institutions.

The Chief Engineer / Construction-1 is hereby authorized to take up the above works

after investment approval is obtained from APERC. This authorization is issued with the

concurrence of Director (Finance & Revenue) vide U.O. No. 3953 Dated 19.10.2012.
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“In exercise of the powers conferred by G.O. Ms. No. 115 dated 07.10.2003 of
Government of Andhra Pradesh, APTRANSCO or their authorized representatives shall
have the powers that the Telegraphic Authority possesses under the provision of the
Indian Telegraph Act 1885 (13 of 1885) for placing of any wires, poles, towers etc., for
Transmission of electricity or for the purpose of telephonic or telegraphic communication
facility necessary for the proper coordination of the works of the APTRANSCO.

BY ORDER AND IN THE NAME OF TRANSMISSION CORPORATION OF ANDHRA
PRADESH LIMITED

Sd/-
DIRECTOR / TRANSMISSION
To,
The Chief Engineer/Construction-1/Vidyut Soudha/Hyderabad.
Copy to:

The Chairman & Managing Director/APNPDCL.
The Executive Director / Planning, RAC & Reforms /V.S., Hyd.
The Chief Engineer/ Construction-ll / VS / Hyderabad
The Chief Engineer/Power Systems
The Chief Engineer/EA, O, RE & IT
The Chief Engineer/Transmission
The Chief Engineer/ Lift Irrigation
The Chief Engineer/Telecom/VS/Hyderabad
The Chief Engineer/Zone/Warangal.
FA & CCA (R&A)/Vidyut Soudha/Hyderabad
FA & CCA (A&EA)/Vidyut Soudha/Hyderabad
The Superintending Engineer/TLC/Karimnagar
The Superintending Engineer/TL &SS/Karimnagar
The Superintending Engineer/Op/Karimnagar, APNPDCL
The Superintending Engineer/PM-1 Construction-1/VS/Hyderabad
The Superintending Engineer/PM-II Construction-11/VS/Hyderabad
Personal Secretary to the Chairman & Managing Director
Personal Secretary to the Joint Managing Director/HRD, Commercial, IPC& Reforms
Personal Secretary to the Joint Managing Director/Vigilance & Security
Personal Secretary to the Joint Managing Director/Distribution
Personal Secretary to the Director/Finance & Revenue
Personal Secretary to Director/Projects
Personal Secretary to Director/Grid Operation
DE (T) to Director/Transmission
DE - 3 of SE/PM-I, O/o CE/Construction-|
T.0.0 Section
FORWARDED BY ORDER
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ASSISTANT DIVISIONAL ENGINEER
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