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By Registered Post with Ack due
TRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED

	From,

Chief Engineer,

Construction,-2

APTRANSCO,

Vidyut Soudha,

HYDERABAD – 500 082.
	       To,

       M/s.Bhavani Electricals,

       Plot No.72, Ushodaya Colony,  

       Mehdipatnam, Gudimalkapur 

       HYDERABAD – 500 028.

       Tel No. 040-2351 4258       


Contract RT Order No. 63. CPT 310/SE/PM-II/APT-e-52/2013/Gunadala Nunna bays/
 RC No.             /D.No.         /13,dt.19.11.2013.

Sir,

Sub:
Specification No. APT-e-52/2013 – Supply of materials / equipments for erection of  (i) 220kV bay for Gunadala circuit-II at Nunna 220kV Substation & (ii) 220kV Bay for Nunna circuit –II at Gunadala 220kV SS and (iii) LV arrangements for 3rd 315/500MVA, 400/220kV ICT of M/s.PGCIL and 220kV bay for bus coupler shifting at Nunna 220/132/33kV Substation  in Krishna District on partial turnkey basis– Contract Order for Schedule A – Issued – Reg.

Ref:-
1. Specification No. APT-e-52/2013.

                       2. Your on line bid submission letter against Specification No. APT-e-52/2013.

       3. Your revised offer Lr.No.BE/HYD/APTRANSCO/e-52/2013-14,dt.04.10.2013.

                       4. Letter of Intent Lr.No.CPT 310/SE/PM-2/APT-e-52/2013/ Gunadala-  

                           Nunna bays / D.No. 170/13, dt.22.10.2013

* * *

        

I, acting for and on behalf of and by the order and direction of the Transmission Corporation of Andhra Pradesh Limited herein after called the " APTRANSCO", accept your offer given in the reference (3) cited, for Supply of materials / equipments for erection of  (i) 220kV bay for Gunadala circuit-II at Nunna 220kV Substation & (ii) 220kV Bay for Nunna circuit –II at Gunadala 220kV SS and (iii) LV arrangements for 3rd 315/500MVA, 400/220kV ICT of M/s.PGCIL and 220kV bay for bus coupler shifting at Nunna 220/132/33kV Substation  in Krishna District on partial turnkey basis as per the terms and conditions of Tender Specification No. APT-e- 52/2013 and award the contract for a total value of 1,30,58,357=00 (Rupees One Crore, Thirty   Lakhs Fifty Eight Thousand Three Hundred Fifty Seven only)as detailed in the Schedule-A enclosed, subject to the conditions set out in this order.  This order confirms the Letter of Intent issued vide this office letter cited at reference (4).

2. SCOPE OF CONTRACT  : 


This contract relates to Supply of materials / equipments for erection of  (i) 220kV bay for Gunadala circuit-II at Nunna 220kV Substation & (ii) 220kV Bay for Nunna circuit –II at Gunadala 220kV SS and (iii) LV arrangements for 3rd 315/500MVA, 400/220kV ICT of M/s.PGCIL and 220kV bay for bus coupler shifting at Nunna 220/132/33kV Substation in Krishna District on Partial turnkey basis as per the terms and conditions of tender specification No. APT-e- 52/2013 read with this contract order.  The rates indicated in Schedule-A appended to this order are 
for supply of equipment/material and are inclusive of all taxes and duties as per your offer.  The 
material that is to be supplied by you shall be delivered at the places of work sites. The material/equipment to be supplied, if any at later date by APTRANSCO are to be taken delivery from TLC Stores at TLC Stores at Gunadala, Vijayawada and shall be transported to site by you at your cost. Any surplus / dismantled material to be returned by you shall also be devoluted at TLC Stores, at Gunadala, Vijayawada at your cost.
3. ABSTRACT OF SCHEDULES:
	Sl.No.
	Description
	Amount in Rs.

	 
	SCHEDULE-A
	 

	A
	Material 
	 1,30,58,357=00

	
	
	

	 
	Total of A
	1,30,58,357=00

	 (Rupees One Crore Thirty Lakhs Fifty Eight Thousand  Three Hundred Fifty Seven  only)


The quoted tender percentage is 8.51196 %( eight point five one one nine six percent) more than the Estimated Contract Value (Schedule-A).
4. GENERAL CONDITIONS : 


Except where otherwise agreed to in this detailed order, all the terms and conditions stipulated in the Specification No. APT-e-52/2013 is binding on you and these shall form part of this contract. 

5. STANDARD OF WORK: 

            The material to be supplied under the contract shall be carried out in accordance with the Tender Specification and the latest scientific and technical standards. Where the work done or any part thereof, does not, in the opinion of the concerned APTRANSCO Engineer (which opinion shall be final), confirm to the Specification or standards, the APTRANSCO may require the work to be redone by you at no extra cost to the APTRANSCO or have it redone by another agency at your cost and risk as per the undertaking given by you.

6. PRICES:

6.1 For Equipment & Materials: 
The rates for all the items of equipment & materials covered in Schedule-A, except Transmission Line Tower Parts, Substation Structures, Cables, Isolators and Conductors shall be ‘Firm’ on all accounts such as (i) increase in quantity of equipment/materials over that provided in the contract (ii) execution of contract beyond the scheduled completion period for whatever reasons and (iii) increase in the rates of material and labour both during and beyond the completion period etc. Price variation is applicable for supply of Transmission Line Tower Parts, Substation Structures, Cables, Isolators and Conductors.
7. PRICE VARIATION (PV) Clause: 

The price variation is applicable for GI/MS flat, cement and reinforcement steel in works schedule and Transmission Line Tower Parts, Substation Structures, and Conductors in materials schedule and the calculation of Price Variation is as below.
7.1
The Price Variation is applicable in respect of the items Cement and Reinforcement steel as per T.O.O(CE-Civil) Ms.No.24, dt.25.04.2008, G.O.Ms.No.1, Dt.25.02.2012, T.O.O(CE-Civil) Ms.No.84, dt.12.06.2012, and T.O.O. (CE-Civil) Ms.No.260, dt.28.11.2012.

a) The price adjustment shall be applicable within original contract period or Period extended on grounds of the departmental delays and valid reasons and shall not be applicable to the extensions granted on account of the contractor’s fault as envisaged in G.O.Ms.No.1 Dt. 25.02.2012 of Finance (Works & Projects-F7) Department.
b) The price adjustment shall be applicable for actual components of works actually carried out during the period of the bill.  The price variation formula is PV = (Final Rate – Basic Rate) * Quantity. 
c) The adjustment scheme will be applied where the variation (increase or decrease) is more than 5%.
i) Thus of the price excess is 10%, payment will be made only to the extent of 5%   (10%-5%). Further the same procedure should be also followed for Negative price variation.

ii) For the time extension period due to department fault : Price variation ( Both + ve and –ve) is applicable.

iii)  For the time extension period due to contractors fault  : Only –ve variation is   

applied.

d) The Basic rate of reinforcement steel and cement as taken in the estimate were furnished in Project Data Sheet (i.e. Rs. 44,400 per MT of Reinforcement steel and Rs. 4500 per MT of Cement.) for the month of March 2013. 
e) The final rate of reinforcement steel & cement for the purpose of price variation shall be the rate informed by Govt. of A.P for the month during which the works are executed.
f) The rate communicated by Government for reinforcement steel and cement is inclusive of all taxes and duties. Hence no additional taxes and duties will be given on price variation amount.

7.2
The Price adjustment applicable in respect of the items   Transmission Line Tower Parts, Substation Structures and Earth Flat is as per  G.O. M.S. No. 1 Dt. 25.02.2012. of Finance (Works & Projects-F7) Department and T.O.O (CE-Construction-2)MS No.242, dated 08.11.2012,  subject to the following conditions.
a) The price adjustment shall be applicable within original contract period or period extended on grounds of the departmental delays and valid reasons and shall not be applicable to the extension granted on account of the contractor’s fault. 
b) Price adjustment shall be applicable for actual components of items of supply actually carried out.  The price variation formula is PV = (Final Rate – Basic Rate) * Quantity.
c)   The adjustment scheme will be applied where the variation is more than 5%.

i )  Thus of the price excess is 10%, payment will be made only to the extent of 5%   (10%-5%). Further the same procedure should be also followed for Negative price variation.

iii) For the time extension period due to department fault : Price variation ( Both + ve and –ve) is applicable.

iii)  For time extended period due to contractors fault  : Only –ve variation is applied.
d) The Basic rate of Transmission Line Tower Parts, Substation Structures and Earth Flat as taken in the estimate were furnished in the Project Data Sheet (The Basic rate of Transmission line tower parts is Rs. 78,440/- per MT, Substation Structures is Rs.70,604/- per MT, MS Flat is Rs.44,000/-per MT and GI Flat is Rs.60446/-per MT) for the month of January 2013.  

e) The final rate of Transmission Line Tower Parts, Substation Structures for the purpose of price variation shall be the rate communicated by the Chief Engineer / Construction for every month as on 2 months prior to the date of issue of Form-13 and for earth flat one month prior to the date of issue of Form-13.
f) The rate communicated by APTRANSCO for Transmission Line Tower Parts, Substation Structures and Earth Flat is inclusive of all taxes and duties. Hence no additional taxes and duties will be given on price variation amount.

7.3
Price Variation is applicable in respect of supply of conductor and the price shall be based on and subject to adjustment due to variations in the following factors:

(i) E.C. Grade Aluminium:  The ex-works cost of indigenous E.C. grade aluminium wire rod based on average price of M/s. Nalco, Balco, Hindalco, and Vedanta as given in CACMAI circulars prevailing as on 30 days prior to the Bid submission closing date as per NIT is 02-08-2013.  Hence the base date is 03-07-2013.

(ii) HTGS wire:  The ex-works cost of per MT of HTGS wire exclusive of duties and taxes prevailing as on 30 days prior to the Bid opening corresponding to 3.00 to 4.09 mm designation. As given in CACMAI circulars prevailing as on 30 days prior to the Bid submission closing date as per NIT (02-8-2013).  Hence the base date is 03-07-2013.
(iii) The above basic prices of raw materials will remain unaltered during the execution of contract.
(iv) For any variation up or down in the prices of raw materials as defined above, for every one rupee change in the rate of one MT of EC grade aluminum wire rod and HTGS wire the corresponding increase or decrease in price per KM of finished conductor allowable shall be as given below:

	Conductor
	Variation in Rs. Per KM of conductor

	
	For Aluminium
	For HTGS wire 3.00 mm to 4.09 mm

	Panther ACSR 
	0.588
	0.388

	Zebra ACSR
	1.185
	0.438

	Moose ACSR
	1.467
	0.537


(v) For the purpose of calculation of price variation the prices of HTGS wire and EC grade aluminum shall be taken as those prevailing on the first working day of the calendar month one month prior to the date of delivery.
(vi) The Base and final prices / indices shall correspond to same manufacturers as given in the CACMAI.  The price variation formula is PV = (Final Rate – Basic Rate) * Quantity.
(vii) The date of delivery shall be the date of receipt of materials in good condition at destination stores (i.e. check measurement date as per Form-13) for the purpose of price variation calculations.
(viii) If the delivery of the material is within the scheduled delivery period, the Price Variation applicable will be based on the actual delivery.
(ix) In case the purchaser advances the delivery, the price variation applicable will be based on the actual delivery.  
(x) Irrespective of increase in the prices of raw materials, the total Price Increase per KM of the Conductor will be limited to a maximum of 30% over the Unit price mentioned in Purchase Order.  However there is no ceiling for negative variation.
(xi) The Price Variation amount can be claimed for each batch of supplies made from time to time (out of total quantity) and will be payable after due verification
(xii) In case of conductors, where the supplier makes his own arrangements to get the Rod made out of Aluminium Ingots, the prices of Aluminium Rod as per CACMAI mentioned above will only be taken into consideration for arriving at the price variation claims irrespective of whatever expenditure the supplier might have incurred in getting the ingot converted into Rod. 
(xiii) If the date of delivery as defined in the P.V. formula is beyond the contracted delivery date the contracted delivery date or the actual delivery date whichever is advantageous to the Purchaser will form the basis for calculation of price variation.
(xiv) Notwithstanding the formula applicable for regulating the price variation, if at any time any documentary evidence proof or certificate in regard to the price variation bills is required by the Purchaser, the supplier will have to furnish the same to the Purchaser.
7.4   

 PRICE VARIATION CLAUSE FOR CABLES & ISOLATORS:
7.4.

The Price Variation applicable in respect of cables and Isolators is subject to the following conditions:
a) 
Price variation shall be applicable for both upward and downward variation in prices of respective items within the original completion period. Price variations for all cables and isolators have been adjusted with IEEMA.

b)
The price quoted/accepted shall based on the input cost of raw materials/components and labour cost as on the date of quotation and the same is deemed to be related to prices of raw materials and all India average consumer price index number for industrial workers as specified in the price variation clauses given below in case of any variation in these raw materials prices /indices, the price payable shall be subject to adjustment up or down in accordance with the formulae mentioned in Technical Specification Volume-I  of  specification No. APT-e-52/2013.

       
c)  
For the purpose of Price adjustment, the date of delivery shall be the date on which the cable is notified as being ready for inspection / dispatch (i.e. in case of waive of Inspection). (In the absence of such notification, the date of manufacturer’s dispatch note shall be considered as the date of delivery) or the contracted delivery date (including any agreed extension thereto) whichever is earlier.

  
d)  
The price variation amount can be claimed for each batch of supplies made from time to time (out of total quantity) and will be payable after due verification.
    
e) 
If the date of delivery as defined in the P.V. formula is beyond the contracted delivery date, the contracted delivery date or the actual delivery date whichever is advantageous to the APTRANSCO will form the basis for calculation of price variation.

f)
The total adjustment for Control cables, LT Aluminium power cable and Isolators shall be subject to a maximum ceiling of (+ 50%) individually of the respective Ex-works prices/bid prices (own manufactured/bought out items as the case may be).However there is no ceiling for negative variation.

     
g) 
Notwithstanding the formula applicable for regulating the price variation, if at any

time any documentary evidence proof or certificate in regard to the price variation bills is required by the APTRANSCO, the supplier will have to furnish the same to the APTRANSCO.
            h)       
IEEMA indices have been taken into consideration for arriving the base rates of all cables and isolators.

8 TAXES AND DUTIES:

a) The prices indicated in Schedule A are firm except for the materials mentioned under clause (7) above.
b) In respect of Schedule-A, the prices are including all taxes and duties, Freight & Insurance and all other incidents. ( 5% VAT, 12.36% ED)
Contractor shall be entirely responsible for payment of all taxes, levies, duties, license fees, etc., incurred until delivery of the contracted goods to the purchaser. In respect of supply portion, the contractor shall pay all types of fees, levies, taxes, duties etc. required to be paid by any National or State statute, ordinance or other law or any regulation or bye-law of any local or other duly constituted authority in relation to the execution of works and by the rules and regulations of all Public bodies and companies whose property or rights are affected or may be affected in any way of the works. 
The contractor shall in compliance with the above keep the Purchaser indemnified against all such penalties and liability of every kind for breach of any statute, ordinance or law, regulation or bye-law. Nothing in the contract shall relieve the contractor from his responsibility to pay any tax that may be levied by the Government on the turnover / profits etc., made by him in respect of the contract.

8.1
INCOME TAX:

Income tax at applicable rates as on the date of release of payment will be deducted from the gross bills as per the Income Tax Act. The present rate of IT deduction is 2.00%.
8.2
INSURANCE:

The Goods supplied under this Contract shall be fully insured against loss or damage incidental to manufacture or acquisition, transportation, storage, delivery and erection .In case of domestic goods the insurance shall be at least for an amount equal to 110% of the cost of the goods from "warehouse to warehouse (final destination)" and storage up to commissioning thereafter on "All Risks" basis including War Risks and Strike Clauses.  

Contractor shall have insurance coverage as specified in Clause 2.4 Section II financial Volume-I of Specification No. APT-e-52/2013 All insurance premiums shall be borne by contractor. 
9 STATUTORY VARIATION 
It is the responsibility of bidder to consider the correct rates of duties and taxes leviable on the equipment/material/Work at the time of bidding. After considering the correct rates of duties and taxes only the bidder shall quote the percentage on ECV.

For Schedule-A, any variation up or down in statutory levy or new levies introduced after signing of the contract under this specification will be to the account of APTRANSCO. 

In cases where delivery schedule is not adhered to by the contractor and there are upward variation/ revision after the agreed delivered date the contractor will bear the impact of such levies and if there is downward variation / revision the APTRANSCO will be given credit to that effect. For the variations beyond the scheduled completion period the payment of taxes shall be limited to the tax rates applicable with in the scheduled completion period.

In case of the bought out items statutory variation will be applicable for the taxes and duties involving direct transaction between the bidder and APTRANSCO only and not for the taxes and duties between bidder and his sub-vendors.

10 SUPPLEMENTAL MATERIALS / EQUIPMENTS:  

10.1 
SUPPLEMENTAL QUANTITES / ITEMS:  

The quantities indicated in the Schedule-A (Materials / Equipment) are only provisional and are likely to change during actual execution.  When quantities of any item are likely to exceed beyond 25% over and above the scheduled quantity or any new items / supplemental items arises, the Contractor shall bring the fact to the notice of the competent Authority of APTRANSCO well in advance and take prior orders for going ahead with the work. 
Without approval of the competent Authority of APTRANSCO, the Contractor shall not go ahead with the work wherever the increase in quantities exceeds beyond 25% over and above the scheduled quantities or any new items / supplemental items arises. The contractor is bound to execute all Increased / supplemental / new items that are found essential, incidental and inevitable during execution of the contract at the rates to be worked out as below: 

10.2
Rates applied to Increased Quantities:

The rates accepted for individual items of material / equipment shall hold good even for the increased quantities up to and beyond 25% over and above the agreement quantities.      

10.3 For Supplemental / New Items:

For the items relating to the Schedule-A, where the rates of new items cannot be deduced from the estimate / SSR, the rate payable will be arrived upon based on the prevailing market rates duly enquiring / collecting quotations and observing the reasonableness of the rates by the Purchaser.

10.4
The contractor shall plan and procure the materials indicated in the schedule ‘A’ duly verifying with the approved layout and profile, So that the procured quantities match with actual requirement to avoid excess supply of materials.

10.5 The Schedule time required to complete the new / supplemental items including the balance work will be indicated in the approval letter issued for new / supplemental items.
11.
TERMS OF PAYMENT: 
All payments will be made to you in the following proportion. 
A. For supply of Materials / Equipment:

(i) 70% payment will be made within 30 days for the material / equipment supplied in   complete shape subject to their delivery as per the schedule of work contained in the bar chart and on its receipt at destination stores/site in good condition (i.e. from check measurement date in Form-13). The concerned AEE/TLC will receive the equipment/material in full shape at site and the concerned EE/TLC will do the check measurement and issue the Form-13. The check measurement shall be done within five days from the date of receipt of materials.  
(ii) 20% payment will be made after erection  of equipment / material

(iii) Balance 10% payment will be made after commissioning of equipment/material.
B. The Contractor shall furnish the following documents in quadruplicate for arranging payment for the equipment / material supplied:

(i) Copies of the invoices showing Contract No., goods description, quantity, unit price and total amount.

(ii) Acknowledgement of receipt of material from consignee i.e. Form-13 

(iii) Proof of payment of Excise duty (Not applicable for bought out items)

(iv) Acknowledgment of Consignee on the Delivery Challan in original.

(v) Detailed packing list.

(vi) Copy of lorry receipt

(vii) Copies of Insurance Certificate / policies

(viii) Test certificates approval and dispatch clearance. (Not applicable for furniture, T & P and general items)

(ix) Certificate certifying that the defects, if any, pointed out during inspection have been rectified.

(x) The payments against Schedule-A are subject to Performance Security with a validity of at least 18 months as on the date of Check Measurement or 12 months from the date of commissioning, whichever is later, for proper fulfillment of performance obligations. 

(xi) No payments will be made for the supplies made prior to scheduled delivery date or for materials which are not in full shape.

C.       Payments will be made by cheques / by way of Electronic Fund Transfer / RTGS from NABARD and APTRANSCO. The contractor has to furnish requisite details for establishing RTGS in proforma as per Schedule-X. Once RTGS system is established, the bank account details submitted are final and cannot be changed till completion of the contract. An amount of Rs. 50/- will be recovered from the bill amount for each disbursement on LOA raised by unit officers towards RTGS.  For payments through PFC/ Bank the connected PFC/Bank charges are to be borne by the contractor. 
          Bank account details for payment through RTGS system:

1. Name of the Bank

: 
ANDHRA BANK.
2. Name of the Branch 

: 
KARWAN,
3. Branch Code 


: 
0835
4. City 



: 
HYDERABAD
5. Account No. 


: 
083531043000414
6. MICR No. 


: 
500011021
7. IFSC No. 


: 
ANDB0000835
8. Income Tax PAN No. 

: 
AABFB4415B
9. VAT Registration No. 
: 
28132737239 

10. Date of VAT Registration 
: 
12-10-2006
11. Place of VAT Registration 
: 
HYDERABAD

12.
COMPLETION PERIOD:


The completion period for Supply of materials / equipments for the subject work on turnkey basis is as follows.   
	Sl.No


	Description of work
	Completion period (Months)

	1
	Supply of material / equipment under schedule –A Erection of (i) 220kV bay for Gunadala circuit-II at Nunna 220kV Substation & (ii) 220kV Bay for Nunna circuit –II at Gunadala 220kV SS and (iii) LV arrangements for 3rd 315/500MVA, 400/220kV ICT of M/s.PGCIL and 220kV bay for bus coupler shifting at Nunna 220/132/33kV Substation in Krishna District on Partial turnkey basis.
	6 months


12.1 The detailed program for supplies i.e., PERT chart shall be given by the contractor in the kickoff meeting, which shall match PERT chart of schedule B as the same material are to be utilized for carrying out the work as described in schedule B. The kickoff meeting will be held within 15 days from the date of issue of Letter of Intent.  The bidder shall supply the materials / equipments as per the PERT chart. 
12.2 On the date of Kick-off meeting the Executive Engineer shall finalize and confirm to the contractor regarding specific type of Towers to be used and the drawings applicable and all the quantities of materials / equipment in writing and shall make a copy to the under signed. 
12.3 Any technical clarifications shall be obtained from the concerned Superintending Engineer /TLC. 
13.
PENALTY FOR LATE SUPPLIES: 


The completion period mentioned above is the essence of   contract. Penalty will be levied as follows for the delay in supply of material.

a) Penalties for delays in execution of the works with in completion period: In case of non-achievement of Targets of the scheduled works by the Contractors when compared with the PERT charts as accepted in the Kickoff meetings, whatever may be the reasons, the APTRANSCO shall levy and collect the penalty @ 1% per month of value of non-achieved targets fixed in the Kickoff meeting However if the work is  completed within the total scheduled completion period the penalty recovered shall be released”.
b)  Penalties after overall completion period: “In case of delay in erection of the works or supply of material / equipment beyond overall completion period, whatever may be the reasons; the APTRANSCO shall levy and collect the penalty @ 0.5% per week of the delay on the delayed value of the works / Materials / Equipment”

However the sum of the penalties stated above are subject to a maximum of 10% of the total value of the contract. Once the maximum is reached, APTRANSCO may consider termination of the contract. The right of the APTRANSCO to levy penalty shall be without prejudice to its rights under the law including the right to get the balance works executed by other agencies at the risk and cost of the successful bidder. This is in addition to the right of the APTRANSCO to recover any damages from the contractor and also blacklisting. In case the successful bidder fails to execute the supplies/works as per the program or in the opinion of purchaser, the supplies/works are progressing at a slow pace, APTRANSCO reserves its right to get the balance or part of supplies/works executed through other agencies at the risk and cost of the successful bidder, this is in addition to the right of the APTRANSCO to recover any damage from the contractor and also blacklisting.

14.
PERFORMANCE SECURITY:  

You are requested to submit performance security equal to ten percent (10%) of the value of Schedule –A i.e. Rs.13,05,900/- (Rupees Thirteen Lakhs Five Thousand Nine Hundred Only) for the proper fulfillment of contract with a validity of 18 months within 15 days from the date of issue of this Letter of Intent, for issuing the detailed Purchase Order. The Performance security may be made by Demand Draft on any Nationalized / Scheduled Bank payable at Hyderabad in favour of Pay officer, APTRANSCO, Hyderabad or by way of Bank Guarantee from a Nationalized/ Scheduled Bank in favour of Chief Engineer/Construction-2 in the prescribed proforma.  


The performance security shall be forfeited if you fail to fulfill the terms of the contract. You are requested to extend the validity of the Bank Guarantee furnished towards performance security as and when requested by APTRANSCO.
15.
PERFORMANCE GUARANTEE:

i) The contractor shall warrant for the satisfactory functioning of the materials / equipment supplied and for the satisfactory operation of the workmanship performed by him, for a minimum period for 18 months from the check measurement date of the equipment /material (or) 12 months from the date of commissioning of the project (Line / Sub-Station / Bay works etc)’ whichever is later. Where the suppliers/ Manufacturers provide longer period of warranty than mentioned above, the Purchaser shall be entitled for such longer warranty.

ii) Equipment, sub-assemblies or spares, or parts replaced / repaired under warranty shall have further warrantee of 12 months from the date of replacement / repair.

iii) After commissioning and handing over of the project to the APTRANSCO, the contractor shall arrange for thorough patrolling of the line during the first six months of the guarantee period so that the defects if any noticed during that period may be rectified by the contractor free of cost to the APTRANSCO without having to wait for the APTRANSCO to suggest such rectifications.
iv) If during the period of guarantee, the Engineer decide and inform in writing to the   contractor that any equipment, part of equipment, material or works is defective, the contractor on receiving details of such defects or deficiencies shall at his own expense, irrespective of reimbursement of insurance company, rectify/replace the defective material or works within seven (7) days of his receiving the notice or within such reasonable time as APTRANSCO may deem proper for making it good.  The decision whether correction of the defects should be through repair or by replacement shall be the sole discretion of the APTRANSCO.

v) In the event of contractor not responding to the intimation of the Engineer as mentioned above, the Engineer may arrange for a third party to correct the defects after duly giving the contractor at least seven (7) days’ notice of its intention to use a third party to correct a defect. If the contractor does not correct the defect himself within this notice period, the Engineer may have the defect corrected by the third party. The cost of such rectification will be deducted / collected from the balance pending bills or retention amounts or performance / additional / retention securities or amounts of the contractor either in this contract or other contracts or any other securities.     
16.
PAYING OFFICER & CONSIGNEE:

The consignee will be Assistant Executive Engineer/TLC/ VIJAYAWADA. The Agreement authority and Paying Officer is the Superintending Engineer / TLC / VIJAYAWADA. 

17.
APPROVAL OF SUB-VENDORS FOR EQUIPMENT / MATERIALS AND APPROVAL OF GENERAL TECHNICAL PARTICULARS, DRAWINGS, BOMs ETC.  
The materials / equipment required for this project shall be invariably purchased from the manufacturers listed in the specification who have already supplied similar materials to APTRANSCO and have proven performance. 
18.
QUALIY OF EQUIPMENT/MATERIALS:
             Equipment/materials supplied by you shall be of good quality.  You shall furnish samples and get them tested in the presence of the APTRANSCO’s Engineer/ representative.  The materials shall be dispatched only after inspection, testing and approval by APTRANSCO. The tests to be carried out to the equipment/ material shall be in accordance with Volume-II of the Specification. 
18.1 Quality Assurance Plan:

The Quality Assurance Plan of APTRANSCO is appended to the specification. You shall adhere to the Quality Assurance Plan wherever applicable.


You shall maintain the quality standards as per specification and shall attend the remarks of APTRANSCO Quality Control wing on top most priority without any reminders. 
18.2
Quality Control & Inspections:
Standard: The goods supplied under this contract shall conform to the standards mentioned in the Technical Specifications and when no applicable standard is mentioned, the standard specified by the Institution of Central/State Government or internationally recognized Institutions shall be applicable and such standards shall be of latest version issued by the concerned institution.

Inspections and Tests:

i) The purchaser or his representative shall have access to the Contractor’s or Manufacturer’s work at any time during working hours for the purpose of inspecting and testing the materials during manufacturing of the materials / equipment and may select test samples from the materials going into plant and equipment.  
ii) The inspections and tests may be conducted in the premises of the manufacturer/supplier, at the point of delivery and/or at the final destination stores i.e. at the site. Where tests are conducted in the premises of Manufacturer / supplier, all reasonable facilities and assistance including access to drawings and production data shall be furnished at no extra charge to the Purchaser.

iii) Should any inspected or tested materials fail to conform to specifications, the inspection officer may reject them and the Manufacturer / supplier shall either replace the rejected materials or make all alterations necessary to meet specification requirements free of cost to the Purchaser.

iv) The Purchaser’s right to inspect, test and where necessary, reject the materials/equipment after their arrival at the site, shall in no way be limited or waived by reason of the materials/equipment having been previously inspected, tested and passed by the Purchaser or his representative prior to the dispatch

v) The cost of making any test shall be borne by the contractor, if such test is clearly intended by or provided for in the contract.
Cost of tests not provided for: APTRANSCO may decide to conduct certain other tests not covered in this specification on the materials supplied by the bidder by an independent person or agency at any place other than the site of the place of manufacture of the materials. The cost of such tests shall still to be borne by the contractor.  If the tests show that the workmanship or quality of materials are not in accordance with the provisions of the contract the same may be replaced with new one conforming to specification at Contractor’s cost.
Quality of Materials and Workmanship: All materials and workmanship shall be of the respective kinds described in the contract and in accordance with the Engineer’s instructions and shall be subjected to change from time to time to such tests as the Engineer may direct at the place of manufacture or fabrication or on the site or at all or any such places. The contractor shall provide such assistance, instruments, machines, labour and materials that are normally required for examining, measuring and testing any work and the quality, weight or quantity of any materials used and shall supply samples of materials before incorporation in the works, for testing as may be selected and required by Engineer.
Cost of Samples:  The contractor at his own cost shall supply all samples, if the supply thereof is clearly intended by or provided for in the contract.
Uncovering and Making Openings:  The APTRANSCO reserves the right to uncover and examine any part of the works if it is found to be not according to specification. The contractor shall uncover any part of the works or make openings as the Engineer may from time to time direct and shall reinstate and make good such part or parts to the satisfaction of the Engineer.

 
Inspection of operation: The Engineer and any person authorized by him shall at all times have access to the works and to all workshops and places where work is being prepared or from where materials are being obtained for the works and the contractor shall afford every facility and every assistance in or in obtaining the right to such access.

 
Removal of improper work and materials:

a)
APTRANSCO representative shall, during the progress of works, have power to order in writing from time to time the removal from the site within one week of receipt of notice, of any materials which in their opinion are not in accordance with the contract.

b)
In case of default on the part of the Contractor in carrying out such an order, APTRANSCO shall be entitled to employ and pay other persons to carry out the same and all expenses consequent therein or incidental thereto shall be recoverable from the contractor by APTRANSCO from any money due to or which may become due to the contractor.
18.3   Stage Inspections: The Contractor / fabricator shall invariably use the steel angles manufactured by SAIL, VSP, TISCO and ISCO only for the fabrication of Line and Substation structures. The angles which are not manufactured by the above primary producers can procure from any other APTRANSCO approved re-roller. If the angles are procured from the rerollers, Two stage inspections of tower parts is to be carried out. i.e., inspection of raw steel angles of approved steel brands of APTRANSCO/PGCIL before fabrication and finished material after fabrication in full shape is to be completed. The cost of stage inspection, 3rd party laboratory charges and any other testing charges and samples collection expenses are to the account of contractor. 
18.4 INSPECTION, DURING ERECTION: The provisions of the clauses entitled in the specification for other sections Inspection, Testing and Inspection Certificates shall also be applicable to the erection portion of the Works. The PURCHASER/ENGINEER shall have the right to re‑inspect any equipment though previously inspected and approved by him, at the CONTRACTOR's works, before and after the same are erected at Site. If by the above inspection, the PURCHASER/ENGINEER rejects any equipment, the CONTRACTOR shall make good for such rejections either by replacement or modifications/repairs as may be necessary to the satisfaction of the PURCHASER/ENGINEER. Such replacements will also include the replacements or re‑execution of those works of other CONTRACTORS and/or agencies, which might have got damaged or affected by the replacements or re‑work done by the CONTRACTOR's work. 

19.
EQUIPMENT/MATERIAL REQUIRED FOR THE WORK:


All the equipment/material required under the scope of this contract shall be supplied by you. The standards, workmanship and technical requirements of these equipment / materials shall conform to the relevant standards and Volume-II ‘Technical Specification’, of the specification No.   APT-e-52/2013. Contractor shall be responsible for the proper handling and maintenance of these materials up to the time of the handing over of the completed works to the APTRANSCO and returning of surplus materials if any, at the APTRANSCO's stores. Yards and stores for stacking of the materials/ equipment supplied by contractor shall be open for inspection by the APTRANSCO's staff as and when required. 
20.
REPLACEMENT: 


The contractor is responsible for the safe delivery of material in good condition and in full shape without any shortages at the destination. In the event of the materials handed over to you for the execution of this contract being lost, damaged or destroyed while being in your custody before being handed over to the APTRANSCO, you shall be liable to make good the loss without any extra cost to the APTRANSCO.

21.
GUARANTEED TECHNICAL PARTICULARS AND TYPE TESTS, MANUFACTURING CLEARANCE:

Within fifteen days of receipt of this order you are requested to submit the following.

(a) Full particulars of materials to be supplied by you along with Guaranteed Technical Particulars, drawings, type test reports, Quality Assurance Plan for approval.  

(b) The detailed program of material manufacture/offer/supply/erection with probable dates.

(c) The detailed program of survey, foundation, erection of towers, stringing and commissioning of line.

Further you are requested to obtain proper approvals for the above before commencing manufacturing of the material. It is mandatory to obtain manufacturing clearance for the quantities of all the material from the Executive Engineer/TLC/Vijayawada in writing so as to ensure the correctness of the quantities required for the work.

The contractor shall adhere to the Principal parameters/Guaranteed Technical Particulars specified in the Specification and also the approved list of manufacturers as specified in the specification.

All the equipment/material covered under Schedule-A of this contract shall be fully type tested by the contractor or his vendor as per relevant standards. The type tests should have been conducted on similar or higher capacity equipment not earlier than five years from the date of issue of Letter of Intent.  

22.
INSPECTION OF EQUIPMENT/MATERIALS:

i) Inspection shall be made in accordance with the clause (24) of Section-I, volume-I of the Specification. 

ii) The APTRANSCO at its discretion may get the materials/ equipment inspected by a Third Party if it feels necessary in accordance with the clause (24) of Section-I, volume-I of the Specification. 

iii) The APTRANSCO representative shall at all times be entitled to have access to the works and all other places of manufacture. The Supplier shall provide all facilities for unrestricted inspection of the works, raw materials, and process of manufacture and for conducting necessary tests. The Contractor shall inform well in advance of the commencement of manufacture, progress of manufacture thereof so that arrangements could be made for inspection. 

iv) The Contractor shall give at least 15 days advance intimation to enable the Purchaser to depute his representative for witnessing acceptance and routine tests. Inspection of tower parts shall be arranged only if they are offered for full shape towers. No material shall be dispatched from its point of manufacture before it has been satisfactorily inspected and tested, unless the Purchaser in writing waves off the inspection. In the later case also, material shall be dispatched only after satisfactorily conducting all the tests specified as per IS and after test certificates are approved by the Purchaser. The acceptance of any material shall in no way relieve the Contractor of his responsibility for meeting all the requirements of this specification and shall not prevent subsequent rejection if the material is later found to be defective.

23.
DESPATCH INSTRUCTIONS:


The dispatch instructions will be communicated to you while approving the Test Certificates furnished as and when the materials/equipment is inspected. The material/equipment shall be dispatched by Road Transport through reliable transport agency with freight prepaid and duly insured. Materials/equipment, which are not conforming to IS standards specified in Bid documents, or are not of acceptable quantity, or are not as per approved drawings, would be deemed to be not delivered. 
Three copies of test certificates containing the results of all tests carried out shall be submitted to the Chief Engineer / Construction-II and got approved before dispatch.               The supplier shall maintain all test reports of routine and stage tests conducted during manufacture. These shall be produced for verification as and when requested by the Purchaser.

24.
COMPLETENESS OF MATERIAL:


All fittings, accessories and apparatus which may not have been specifically mentioned in the specification, tender or this contract order but which are useful or necessary for the efficient, economic and safe operation of the equipment/ material supplied and for completion of the work, shall be deemed to be included under the scope of the contract and shall be provided by the Contractor without extra charges. All the equipment/ material/ works shall be complete in all respects whether such details are mentioned in this Purchase Order or not.
25.
PACKING:
The Supplier/Manufacturer shall provide such packing for the material/ equipment as is required to prevent their damage or deterioration during transit to their final destination, as indicated in the technical specification for material/equipment. The packing shall be sufficient to withstand, without limitation, rough handling during transit and exposure to extreme temperatures, humidity etc. during transit and open storage.
26.
ACCEPTANCE CERTIFICATE:

Upon receipt of material/equipment at the designated destination and after inspection, acceptance certificate (Form-13) will be issued by the Executive Engineer/TLC/Nellore in which he will certify the date on which the material/equipment has been so accepted. Material / Equipment received shall be verified by concerned Asst. Executive Engineer/TLC and check measured by the concerned Executive Engineer/TLC at the site stores. If material/ equipment is found defective due to bad workmanship or damaged due 
to defective packing or otherwise not in conformity with requirements of the contract, taking over of material and issue of acceptance certificate shall be withheld until such time the defects have been corrected. The consignee will notify the defects found in the material after receipt of material at destination. The issue of acceptance certificate will no way relieve the contractor of his responsibility for supply and satisfactory performance of material/equipment as per technical requirements given in the specification.
27.
OPERATION AND MAINTENANCE MANUALS:

Contractor shall supply 10 copies of operation and Maintenance manuals and approved drawings along with the equipment. If the contractor does not supply the operation and Maintenance manuals and approved drawings as stated above the equipment bills will be kept on hold.
10 copies of Contract Agreements with specification, QAP, all the approved drawings of Materials, GTPs, BOMs, Layout plans etc., shall be supplied by the Contractor to distribute to field TLC and TL & SS wings and to keep the spare records at Head Quarters.  The Contractor shall prepare the final tower schedule and shall supply in 10 copies. The cost of the above shall be borne by the Contractor and shall provide as instructed by the Executive Engineer / TLC.
28.
SITE STORES: 
The contractor shall establish temporary stores at his cost at the sub‑station site for storing material/equipment. 

29.
CONTRACTOR'S SITE OFFICE:

The CONTRACTOR shall establish a Site Office at the 'Site' and keep posted an authorized representative for the purpose of the 'Contract'.  Any written order or instruction of the PURCHASER/ENGINEER or his duly authorized representative shall be communicated to the authorized representative of the CONTRACTOR at the Site Office and the same shall be deemed to have been communicated to the CONTRACTOR at his legal address. A complete set of specifications, drawings and a copy of the contract agreement shall be kept in the site office at all times. 

a. The attested copies of the following shall be invariable kept by the Contractor at the site office and Sub-Station site / Line Site locations and shall have access to the Field Engineers and Inspecting officers. 

i) Agreement copy along with price schedules.

ii) Volumen-1 and Volume-2 of the Specification.

iii) Approved copies of Guaranteed Technical particulars of materials / equipment, BOMs.

iv) Applicable Technical Standards like IS and ISS which are mentioned in the Volume-2 of the specification.

b. In cases where ‘New works’ are taken up as ‘supplemental items’ under the ‘Original Agreement’ all the above documents related to the extent of these new works also shall be made  available at Site / locations.
30.
AGREEMENT:

30.1 
The concerned Superintending Engineer / TLC shall be the agreement authority and the contractor shall attend the office of the SE/TLC within 15 days of the detailed order to enter in to an agreement. The Superintending Engineer / TLC shall enter an agreement with the contractor duly verifying the following.
i.   The PAN card, VAT registration, Service tax registration, Labor license, valid A-grade electrical license to execute EHT works in A.P. 
ii.  Valid Performance Bank Guarantee.

       iii. Authorization / power of attorney of the contractor representative to sign the agreement.

30.2  The following documents shall also be made part of the agreement.

 i.    The copy of the letter of intent.

 ii.   The copy of the Purchase order.

iii.   The copy of the volume-1 of the specification.

iv.   Copy of the Performance Bank Guarantee and its approval.

v.  Authorization /power of attorney of the contractor representative to sign agreement.

vi. Copies of the statutory registrations of the contractor etc.,

30.3 SUB CONTRACTOR / SUB ORDERS: The successful Bidder shall carry out all works mentioned in schedules by their company only. Sub-contracting or sub ordering is not allowed.
31.
MANAGEMENT /CO-ORDINATION MEETINGS:

Monthly / Fortnight review of works shall be conducted by the Superintending Engineer/ TLC or Chief Engineer / Zone or Chief Engineer /Construction-II/Vidyut Soudha. The contractor or his representative shall invariably attend the meetings whenever called. The representative of the contractor who attends the kick-off meetings and review meetings shall be qualified and shall be authorized by the contractor with the details of qualification and responsibility and designation of the authorized person.

32.
EARLY WARNING: The contractor has to intimate the APTRANSCO at the earliest opportunity of specific likely future events or circumstances, which may adversely affect the Implementation Schedule. The contractor shall cooperate with the officers of APTRANSCO in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced.

33.
ERECTION WASTAGES & LOSSES: 


The contractor will be allowed / supplied with the following maximum additional quantities of transmission line materials to cover damages and losses during erection. 

	i)
	Disc insulators  
	:
	Up to 1% of the quantity

	ii)
	Conductor and earth wire
	:
	Up to 1% of the route length of the line for each conductor/earth wire.  (The 1% wastage includes the additional lengths required to account for sag and jumpers).

	iii)
	Hardware& accessories for conductor, Earth wire and bolts & nuts and washers.

	:
	Up to 2% of the quantity of hardware & accessories required for conductor & Earth wire and bolts & nuts and washers.



34.
MEASUREMENT OF WORK AND PROGRESS PAYMENTS:

 
The PURCHASER/ENGINEER may, from time to time, intimate the CONTRACTOR that he requires the works to be measured and the CONTRACTOR shall attend or send a qualified agent to assist the PURCHASER/ENGINEER or his representative in taking such measurements and calculations and to furnish all particulars as may be required by him.  

Should the CONTRACTOR not attend or neglect or omit to send such agents, then the measurement taken by the PURCHASER/ENGINEER or approved by him shall be taken to be the correct measurements of the work.  
35.
RESPONSIBILITY OF THE CONTRACTOR:

The successful bidder is responsible for the safe delivery of the goods in good condition at destination and execution of the works ensuring quality.  He should acquaint himself of the conditions obtaining in regard to supply of the materials. To submit the material bills, (preferably immediately after receipt of material at site) promptly and submit all the required enclosures without fail.  
 APTRANSCO shall not be responsible for any delayed payments whatever so the reasons. The bidders are requested to study all the existing conditions and all the above aspects of the project while quoting itself and no extra claim will be entertained on the above reasons.  

36.
EXTENSION OF THE COMPLETION DATE:

As the supply of materials is as per work schedule, and when a work cannot be completed within the completion period indicated for reasons beyond the control of the contractor i.e. due to Force Majeure conditions mentioned below or due to the reasons attributable to APTRANSCO, the contractor shall represent for the same and extension of time without levying penalty shall be granted only on the issue of an undertaking by the contractor that they will not put forth at a later date, any claims for extra payments towards increased overheads, material/ equipment/works costs etc. during the extended period. It is the sole discretion of the APTRANSCO to grant extension of completion period. 

37.
FORCE MAJEURE:

37.1
The Contractor will not be liable for forfeiture of its performance security, penalty for late delivery, or termination for default if and to the extent that its delay in performance or other failure to perform its obligations under the Contact is the result of an event of Force Majeure.
37.2 For purposes of this clause, "Force Majeure" means an event beyond the control of the Supplier and not involving the Supplier's fault or negligence and not foreseeable.  Such events may include, but are not restricted to, wars or revolutions, fires, floods, epidemics, quarantine restrictions, and freight embargoes.
37.3 If a Force Majeure situation arises, within 15 days from the date of eventuality the Contractor shall notify the Purchaser in writing of such condition and the cause thereof.  Unless otherwise directed by the Purchaser in writing, the Contractor shall continue to perform their obligations under the Contract as far as it is reasonably practice, and will seek all reasonable alternative means for performance not prevented by the Force Majeure event.
38.
DELAYS ORDERED BY THE PURCHASER

APTRANSCO reserves the right to suspend and reinstate execution of whole or any part of the Works without invalidating the provisions of the contract. Orders for suspension or reinstatement of the Works will be issued by the Engineer to the Contractor in writing. The time for completion of the works will be extended suitably to account for duration of the suspension.  Any costs incurred by the contractor due to increased overheads, idling of labour etc., as a result of such suspension will not be reimbursed to the contractor.

39.
CLAIMS DUE TO DELAYS BEYOND CONTRACTOR’S CONTROL:

The contractor shall not be entitled to claim compensation on account of delays or hindrances to the works for any cause whatsoever.  Should the cause of delay or hindrance not be the responsibility of the contractor, the Chief Engineer will consider whether it is possible or not to grant extension of time to compensate for this delay or hindrance. The contractor will not, however, be eligible for any compensation by way of increase in the rates for the works executed beyond the contract period.

40.
RECOVERY OF MONEY FROM CONTRACTOR IN CERTAIN CASES: 

In every case in which provision is made for recovery of money from the contractor, the APTRANSCO shall be entitled to retain or deduct the amount thereof from any moneys that may be due or may become due to the contractor under these present and/or under any other contract or contracts or any other account whatsoever, including Bank Guarantees, Bid Security/Performance Security etc., held up by the APTRANSCO.

41.
ACCOUNTING OF SURPLUS MATERIALS/ SETTLEMENT OF MATERIAL ACCOUNT: 

On completion of the works, all surplus materials, for which payments have been made by the APTRANSCO or materials issued by APTRANSCO for works if any, shall be handed over to the Engineer at APTRANSCO’s designated stores at the cost of the contractor within a time limit of 2 months of commissioning of the project. If the materials are not returned and are in the opinion of the Executive Engineer in-charge of the work, not in a fit condition for use, they will be treated as sold to the contractor at DOUBLE the rate of issue of material and recoveries made contractor’s bill accordingly.
42.
FINAL ACCOUNT:

a) Not later than one (1) month after handing over of the works complete in all respects i.e., after successful testing and commissioning, the Contractor shall submit a draft statement of ‘final account’ and supporting document to the Engineer/Engineer’s Representative showing in detail the value of the work done in accordance with the contract.
b) Within one (1) month after receipt of the Draft Final Account and all information reasonably required for its verification, the Engineer/Engineer’s representative shall determine the value of all matters to which the Contractor is entitled to under the contract.  The Engineer/Engineer’s representative shall then issue to the Contractor a statement showing the final amount to which the Contractor is entitled to under the contract.  

c) The Contractor shall sign the Final Account as an acknowledgement of the full and final value of the work performed under the contract and shall promptly submit a signed copy to the Engineer/Engineer’s representative.

c)
On receipt of Final Account, the Engineer/Engineer’s representative shall promptly prepare and issue to the Contractor a “Final Payment Certificate” certifying any further amounts due to the Contractor in respect of the contract.

d) If the contractor does not finalize the material account within 2 months from the date of completion of works/ handing over of works, the field Executive Engineer will prepare the final bill duly deducting the cost of all the unaccounted / unhanded over material and will issue a notice to the contractor for signing on the bill.  If the contractor do not turn-up within 15 days of that notice, the bill will be processed without signatures of the contractor. The cost of the unaccounted material will be taken as per Clause 41 above. 
43.
TAKING OVER:

Upon successful completion of all the commissioning tests to be performed at site on equipment furnished and erected by the Bidder, and on successful commissioning of the project, the Purchaser   shall issue to the Contractor ‘a taking over Certificate’ as a proof of the final acceptance of the project. However such taking over certificate will be issued only after handing over of all the manuals, drawings, tower schedules etc.

44.
CORRESPONDENCE: 

             The officers mentioned under Paragraphs (16) of this contract award are in charge of the works covered by this contract. All matters relating to field work, completion, handing over and payments shall be referred to them with copies marked to this office and Chief Engineer/Zone/Vijayawada. 
45.
JURISDICTION:


Any and all disputes or differences arising out of or touching this order shall be decided by a panel of arbitrators as detailed below. 

	
	Value of claim


	Panel of arbitrators

	i)
	Disputes involving amounts up to Rs. 10,000/-


	Superintending Engineer of APTRANSCO other than the circle to which the dispute relates.

	ii)
	Disputes involving amounts of above Rs. 10,000/- but less than Rs. 50,000/-


	Any Chief Engineer of APTRANSCO,

	iii)
	There shall not be any reference of disputes, the value of which is above Rs.50,000 /‑ to arbitration. The parties shall approach the competent Civil Courts situated in Hyderabad / Secunderabad only, if any such disputes arise.


46.
TERMINATION OF CONTRACT:  

If it is found that Progress of works are not commensurate with the program of completion or if the contractor does not fulfill his obligations as per the terms of the specification APTRANSCO will be entitled to terminate the contract in part or full by giving 15 days notice and get the balance works completed through other agencies at the contractor’s cost and risk. 
Warning letters will be issued by Superintending Engineer/ TLC or/and Chief Engineer / Zone or/and Chief Engineer / Construction-2 if the progress is not satisfactory. If the progress continues to be poor even after the second warning letter, show cause notice / final notice will be issued by the Superintending Engineer/ TLC. If no satisfactory reply is received or the progress of the works are not improved within 15 days of issue of the final notice / show cause notice, the Superintending Engineer / TLC shall terminate the agreement, which will be followed by stoppage of all payments to the contractor, encashment of the BGs, and after termination of contract the balance supplies shall be completed through alternate agencies at contractor’s risk and cost. The contractor so penalized shall be blacklisted for 3 years from the date of termination of contract.

In the event of termination of contract due to delay attributable to the contractor, APTRANSCO is entitled to get back equipment/ material from the contractor for the payment already made but the material is not put to use, and then get the works done by other agency/ agencies for completion of contract by using the said recovered material. The contractor shall have no objection in this regard.
47.
ACKNOWLEDGEMENT: 


Please acknowledge the receipt of this Order with a confirmation of the acceptance of its contents by you and the extra copy of the order enclosed may please be returned with your signature with date in token of your acceptance, within 15 days from the date of issue of this letter. 

Encl.:   (i)  Extra copy of the contract    

  
   
 

                              award letter with Price-schedules.   

Yours faithfully,

Sd/-
CHIEF ENGINEER

CONSTRUCTION-II
(ACTING FOR AND ON BEHALF OF THE TRANSMISSION CORPORATION OF A.P. LTD.)

WE ACCEPT THE TERMS AND CONDITIONS OF THIS ORDER.

SIGNATURE OF THE CONTRACTOR

WITH SEAL AND DATE

Copies to:   
The Chief Engineer/Zone /APTRANSCO/VIJAYAWADA
The Chief Engineer/Civil/APTRANSCO/Vidyut Soudha/Hyderabad.

Copies to:       The FA & CCA (A, E & R)/APTRANSCO/Vidyut Soudha /Hyderabad.  

The Superintending Engineer/TLC/ VIJAYAWADA
(*)
– 2 copies

The Superintending Engineer/Civil/APTRANSCO/ VIJAYAWADA
The Executive Engineer/TLC/APTRANSCO/ VIJAYAWADA
The Executive Engineer/Civil/TLC/APTRANSCO/ VIJAYAWADA 
The SAO/Pay & Accounts/APTRANSCO/Vidyut Soudha /Hyderabad. 

The Asst. Executive Engineer /SD/ TLC/ VIJAYAWADA
                    (*)
He is requested to hand over the approved layout immediately to the contractor and arrange to enter into an agreement immediately, to enable speedy execution of works. 
ABSTRACT   

Supply of materials / equipments for erection of (i) 220kV bay for Gunadala circuit-II at Nunna 220kV Substation & (ii) 220kV Bay for Nunna circuit –II at Gunadala 220kV SS and (iii) LV arrangements for 3rd 315/500MVA, 400/220kV ICT of M/s.PGCIL and 220kV bay for bus coupler shifting at Nunna 220/132/33kV Substation in Krishna District on partial turnkey basis.

	S.No
	Description
	Amount in Rs.

	A
	SCHDULE- A
Material 
	1,30,58,357=00

	
	
	

	 
	TOTAL  OF  SCHDULE -A
	1,30,58,357=00

	                                                                         
	

	
	
	


(Rupees One Crore Thirty Lakhs Fifty Eight Thousand Three Hundred Fifty Seven Only)

Sd/-
CHIEF ENGINEER

CONSTRUCTION -II
