

## TRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED

**Sub:** Revised Administrative approval for erection of 220 kV Chalakurthy – Kondamallepally DC/SC line and Tallapally – Chalakurthy DC/SC line Revision of Scheme cost – Approval - Accorded.

---

**T.O.O (CE-Construction-I) Ms. No. 174**

**Dated. 30.07.2011**

APTRANSCO has accorded administrative approval vide T.O.O. (CE-Transmission) Ms.No.313 Dt. 10.03.2003 for **Rs. 228.81 Crores** for erection of certain works covered under 220 kV system for Financial Assistance from M/s. Power Finance Corporation (PFC) which includes for erection of 220 kV Chalakurthy – Kondamallepally DC/SC line and Tallapally – Chalakurthy DC/SC line with a cost of **Rs. 832.00 Lakhs**

The Superintending Engineer / TLC / Rural / Hyderabad has informed that the works were delayed due to increase in line length from 15.00 KM to 40.457 KM in 220 kV Chalakurthy – Kondamallepally DC/SC line and from 25 KM to 25.637 KM in Tallapally – Chalakurthy DC/SC line and also the works were delayed due to ROW problems and the cost of the material increased. Hence the total expenditure changed from **Rs. 832.00 Lakhs** to **Rs.2115.00 Lakhs**.

After careful consideration, APTRANSCO accords revised administrative approval for the above scheme at a revised scheme cost of **Rs. 241.64 Crores**. The list of works covered under this scheme is annexed.

This authorization is issued with the concurrence of Director (Finance & Revenue) vide U.O.No. 2650 Dated. 12.07.2011. Subsequent to the issue of the revised administrative approval for the above works included in the earlier Administrative approval which was issued vide TOO T.O.O. (CE-Transmission) Ms.No.313 Dt. 10.03.2003 for **Rs. 228.81 Crores** stands cancelled.

Contd...2

“In exercise of the powers conferred by G.O. Ms. No. 115 dated 07.10.2003 of Government of Andhra Pradesh, APTRANSCO or their authorized representatives shall have the powers that the Telegraphic Authority possesses under the provision of the Indian Telegraph Act 1885 (13 of 1885) for placing of any wires, poles, towers etc., for Transmission of electricity or for the purpose of telephonic or telegraphic communication facility necessary for the proper coordination of the works of the APTRANSCO.

**BY ORDER AND IN THE NAME OF TRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED**

**Sd/-  
DIRECTOR/ TRANSMISSION**

To,  
The Chief Engineer/Construction-I/Vidyut Soudha/Hyderabad.

Copy to:

The Chairman & Managing Director/APCPDCL.

The Executive Director / Planning, RAC & Reforms/V.S./Hyd.

The Chief Engineer/Construction-II/Vidyut Soudha/Hyderabad

The Chief Engineer /Power Systems

The Chief Engineer/EA,O, RE&IT

The Chief Engineer/ Transmission

The Chief Engineer /Lift Irrigation

The Chief Engineer/ Rural Zone/ Hyderabad

The Chief Engineer/Telecom/VS/Hyderabad

FA & CCA (CF)/Vidyut Soudha/Hyderabad

FA & CCA (A&E)/Vidyut Soudha/Hyderabad

The Superintending Engineer/TL&SS/ Nalgonda

The Superintending Engineer/TLC/ Rural/Hyderabad

The Superintending Engineer/Op/APCPDCL/ Nalgonda

The Superintending Engineer/PM-I/Construction-I/VS/Hyd.

The Superintending Engineer/PM-II/Construction-II/VS/Hyderabad

Personal Secretary to the Chairman & Managing Director

ADE(T) to the Joint Managing Director (Distribution), HRD

Personal Secretary to the Joint Managing Director / Comml, IPC,Reforms,RA&IT

Personal Secretary to the Joint Managing Director/Vigilance & Security,

Personal Secretary to the Director/Finance & Revenue,

Personal Secretary) to Director/Projects

Personal Secretary to Director/Grid Operation

DE (T) to Director/Transmission

DE4 of SE/PM- I O/o CE/Construction -I

T.O.O Section

**FORWARDED BY ORDER**

**ASSISTANT DIVISIONAL ENGINEER**