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TELANGANA STATE ELECTRICITY REGULATORY COMMISSION 

5th Floor, Singareni Bhavan, Red Hills, Lakdi-ka-pul, Hyderabad 500 004 

O.P.No.03 of 2022 

Dated __.04.2022 

Present 
Sri T.Sriranga Rao, Chairman 

Sri M.D.Manohar Raju, Member (Technical) 
Sri Bandaru Krishnaiah, Member (Finance) 

Transmission Corporation of Telangana Limited 
… Applicant 

The Transmission Corporation of Telangana Limited (TSTransco) filed Petition on 

31.12.2021 for Annual Performance Review (APR) for FY 2020-21 for its 

Transmission Business in accordance with the directions given in Order dated 

20.03.2020 on Aggregate Revenue Requirement and Transmission Tariff for 4th 

control period (FY 2019-20 to FY 2023-24), read with Regulation No.5 of 2005 as 

adopted by TSERC in its RegulationNo.1 of 2014 

The Petition having been taken on file, and having considered 

objections/suggestions of the stakeholders, issues that are raised during the virtual 

Public Hearing held on 28.02.2022 through video conference, responses of 

Applicant, and all other relevant material, passed the following: 

ORDER 

CHAPTER-1 
INTRODUCTION 

1.1 BACKGROUND 

1.1.1 On enactment of the Andhra Pradesh Reorganisation Act, 2014 on 1st March, 

2014 to provide for reorganisation of the State of Andhra Pradesh into the 

State of Andhra Pradesh and the State of Telangana; the then Government of 

Andhra Pradesh vide G.O.Ms.No.25, dated 29.05.2014 had established the 
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Transmission Corporation of Telangana Limited (TSTransco) and the then 

State Electricity Regulatory Commission had issued Licence No.1 of 2014 to 

TSTransco. 

1.1.2 The Commission in its Order dated 20.03.2020 in O.P.No.3 of 2019 on 

Aggregate Revenue Requirement (ARR) and Transmission Tariff for 4th 

control period (FY 2019-20 to FY 2023-24) had given directions to Applicant 

herein to submit Annual Performance Review (APR) for each year of the 4th 

control period before 31st December of the following year. 

1.1.3 In compliance to the said directive, the Applicant (TSTransco) has filed this 

Petition on 31.12.2021 for APR (True-up) for its Transmission Business for FY 

2020-21 with the following prayer: 

a) to take the accompanying petition on Annual Performance Review 

(True up) for the FY 2020-21 for Transmission Business on record. 

b) to grant suitable opportunity to TSTRANSCO within a reasonable 

timeframe to file additional material information if required. 

c) to consider the facts and circumstances of the present petition and 

pass an appropriate order. 

1.2 ADMISSION OF PETITION AND REGULATORY PROCESS 

1.2.1 The Petition was found to be generally in order as required under the TSERC 

(Conduct of Business) Regulations, 2015 (Regulation No.2 of 2015) and the 

same were taken on record by assigning the Original Petition (OP) number 03 

of 2022. 

1.3 PUBLIC NOTICE 

1.3.1 The Applicant, as directed by the Commission, published the Public Notice on 

29.01.2022 in two (2) English, two (2) Telugu and one (1) Urdu daily 

newspapers, informing the general public that the Applicant has filed the 

Petition for APR (True-up) for its Transmission Business for FY 2020-21 

before the Commission and inviting objections/suggestions on the filings of 

the Applicant from all the stakeholders and public at large on or before 

17.02.2022 by 5 pm and also informing that in this regard the Commission 

shall conduct Public Hearing through virtual video conference on 28.02.2022 

from 11:30 hours onwards. 
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1.3.2 The filings have been made available by the Applicant along with supporting 

material to the public at large including all stakeholders. The Public Notice, 

filings and supporting material were also hosted on the websites of the 

Applicant as well as the Commission. The copies of the daily newspaper 

clippings of the Public Notice are placed in Annexure-I. 

1.4 RESPONSE TO PUBLIC NOTICE 

1.4.1 In response to the Public Notice, objections/suggestions were received from 

three (3) stakeholders. The list of stakeholders who submitted objections/ 

suggestions is enclosed at Annexure-II. 

1.4.2 The Applicant was directed to give its response in writing to all the written 

objections received by 24.02.2022 submitting a copy to the Commission 

before the scheduled date of Public Hearing. The replies were also posted on 

the website of the Commission 

1.4.3 The Commission sent the virtual link to the stakeholders who desired to be 

heard in person along with TSDiscoms and TSTransco for participation in 

Public Hearing through virtual video conference. Also made facilities in the 

office of the Commission for participation or to witness the proceedings of the 

virtual Public Hearing. 

1.5 PUBLIC HEARING 

1.5.1 The Commission has conducted the virtual Public Hearing on 28.02.2022 

through video conference. During the Hearing, the Applicant made a brief 

presentation on the filings and then the Commission heard the stakeholders 

desiring to be heard. The list of stakeholders who attended the Public Hearing 

on 28.02.2022 is enclosed at Annexure-III. 

1.6 DATA GAPS AND APPLICANT’S RESPONSES 

1.6.1 During scrutiny of the filings of the Applicant, certain information were found to 

be deficient in certain aspects. Subsequently, the Applicant submitted the 

additional information as sought by the Commission. The Commission has 

considered the original filings and the additional information submitted by the 

Applicant. 
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2 CHAPTER-2 
SUMMARY OF FILINGS 

2.1 APR (TRUE-UP) FOR FY 2020-21 

2.1.1 In compliance to the Directive No.3 in Order dated 20.03.2020 on Aggregate 

Revenue Requirement and Transmission Tariff for 4th control period (FY 

2019-20 to FY 2023-24), TSTransco has filed the following in the Annual 

Performance Review Petition: 

a) True-Up – Analysis of Financial Performance for FY 2020-21; 

b) Analysis of Performance of Transmission Business for FY 2020-21. 

2.2 TRUE-UP – ANALYSIS OF PERFORMANCE FOR FY 2020-21 

2.2.1 TSTransco has submitted the following true-up filings for its Transmission 

Business for FY 2020-21: 

 Statement of variance with the Tariff Order for each item in the 

Aggregate Revenue Requirement (ARR) and reasons thereof; 

 ARR for the year computed based on actual investments, interest and 

other cost; 

 The surplus/deficit for FY 2020-21 arrived based on revenue earned for 

FY 2020-21. 

2.2.2 Operation and Maintenance (O&M) Expenses: The actual O&M expenses 

claimed by the Applicant is as shown in Table below: 

Table 1: O&M expenses claimed by the Applicant 
(Rs.crore) 

Particulars Approved in 
MYT Order 

Claimed Deviation 

Gross O&M costs 1025.51 865.67 -159.84 

Employee cost   773.98  

Administrative & General (A&G) expenses  42.51  

Repair & Maintenance (R&M) expenses  49.18  

Less: O&M Expenses capitalised 160.31 111.46 -48.85 

Net O&M expenses 865.20 754.21 -110.99 

The O&M cost as per Tariff Order is arrived/computed based on O&M 

approved norms. Whereas, the applicant has submitted the actual O&M cost 

a per audited accounts of FY 2020-21. The capitalised expenses have 

reduced due to lower capitalisation during the year and change of policy in 

capitalization of A&G expenses as per Indian Accounting Standard (IND AS) 

12, as commented by CAG during supplementary Audit for FY 2019-20. 



5 of 28 

2.2.3 Depreciation: In compliance to the Commission’s directive No.5 in the Order 

dated 20.03.2020, the Applicant has changed depreciation policy duly 

charging depreciation as per the rates specified by Central Electricity 

Regulatory Commission (CERC) with effect from FY 2020-21. The 

depreciation for FY 2020-21 claimed by the Applicant is as shown in Table 

below: 

Table 2: Depreciation claimed by the Applicant 
(Rs.crore) 

Particulars Approved in MYT Order Claimed Deviation 

Depreciation 890.54 857.78 -32.76 

The Applicant submitted that the actual depreciation amount is lower due to 

reduction in capitalisation during the year on account of COVID-19 pandemic. 

Further, the applicant has claimed depreciation on Consumer Contribution 

Assets as an expense and also considering amortization of Consumer 

Contribution in Non-Tariff Income (NTI). 

2.2.4 Taxes on Income: Tax on Income was calculated at current rate of Minimum 

Alternate Tax (MAT) on the Return on Equity (RoE) @ 14% on 25% of actual 

Regulated Rate Base (RRB): 

Table 3: Taxes on Income claimed by the Applicant 
(Rs.crore) 

Particulars Approved in MYT Order Claimed Deviation 

Income Tax 68.21 69.45 1.24 

2.2.5 Return on Capital Employed (RoCE): The Return on Capital Employed 

(RoCE) covers: (i) the interest charges on the debt portion and (ii) RoE on the 

claimed RRB @ Debt Equity ratio of 75:25. RoCE has been claimed by 

adding the actual interest charges (net of interest capitalised) and RoE @ 

14% on 25% of claimed RRB. The RoCE claimed by the Applicant for FY 

2020-21 as per the methodology specified in Regulation No.5 of 2015 is as 

shown in the Table below: 

Table 4: ROCE claimed by the Applicant 
(Rs.crore) 

Particulars Approved in 
MYT Order 

Claimed Deviation 

Assets 
 
18892.35 

 
Original Cost of Fixed Assets (OCFA) 

 
17550.32 

 
Additions to OCFA 

 
1342.03 

 
Depreciation 

 
6181.40 

 
Opening Balance 

 
5323.62 
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Particulars Approved in 
MYT Order 

Claimed Deviation 

Depreciation during the year 
 

857.78 
 

Consumer contributions 
 

3499.67 
 

Opening Balance 
 

2876.94 
 

Additions during the year 
 

622.73 
 

Working Capital 
 

92.00 
 

Change in Rate Base 
 

-69.24 
 

Regulated Rate Base (RRB) 9205.27 9372.52 167.25 

Cost of Debt (Interest & Finance Charges) 680.04 840.22 160.18 

Return on Equity @14% on 25% of RRB 322.18 328.04 5.85 

RoCE 1002.22 1168.25 166.03 

In Regulated Rate Base (RRB) calculation the applicant has considered the 

actual asset addition to fixed assets duly tallying with the books of accounts. 

The increase in RoCE is mainly due to considering lower accumulated 

Opening Gross block in the Tariff Order for 4th control period on account of 

withholding of 5% of capitalization of the entire 3rd control period. 

2.2.6 Revenue: The following is the position of Revenue for FY 2020-21 as claimed 

by the Applicant 

Table 5: Revenue claimed by the Applicant 
(Rs.crore) 

Particular Approved in 
MYT Order 

Claimed Deviation 

Revenue from Transmission 
Charges 

2323.95 2353.88 29.93 

Other Income 502.21 444.53 -57.68 

Total 2826.16 2798.41 -27.75 

The total revenue for the year is lower due to decrease in non-tariff Income 

(Other income) mainly on account of amortisation of consumer contribution 

and lower capitalisation of LIS works during FY 2020-21 due to COVID-19 

pandemic. The depreciation on consumer contribution assets has been 

claimed as an expense and also non-tariff Income as amortisation of 

consumer contributions. 

2.2.7 Aggregate Revenue Requirement (ARR) True-up for FY 2020-21: The total 

Aggregate Revenue Requirement (ARR) true-up for FY 2020-21 claimed by 

the Applicant is as shown in Table below: 
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Table 6: Summary of True-up claimed by the Applicant 
(Rs.crore) 

Particular Approved in 
MYT Order 

Claimed Deviation 

Expenditure 1984.26 1792.90 -191.36 

O&M expenses 1025.51 865.67 -159.84 

Depreciation 890.54 857.78 -32.76 

Taxes 68.21 69.45 1.24 

Less: Expenses Capitalised 160.31 111.46 -48.85 

IDC Capitalised 0.00 0.00 0.00 

O&M Expenses Capitalized 160.31 111.46 -48.85 

Net Expenditure 1823.95 1681.45 -142.50 

ROCE 1002.22 1168.25 166.03 

Gross ARR 2826.17 2849.71 23.54 

Non-tariff Income 502.21 444.53 -57.68 

Revenue from Tariff 2323.95 2353.88 29.93 

Total Revenue 2826.16 2798.41 -27.75 

Surplus/(Deficit) (-)0.01 (-)51.30 (-)51.29 

2.3 NETWORK ADDITION FOR FY 2020-21 

2.3.1 The transmission network addition during FY 2020-21 submitted by the 

Applicant is as shown in the Table below: 

Table 7: Network addition claimed for FY 2020-21 

Sl. No. Particulars Opening Addition Deletion Closing 

A Lines (ckt km) 

1 765 kV - - - - 

2 400 kV 5964.39 126.04 - 6090.43 

3 220 kV 8439.41 455.71 - 8895.12 

4 132 kV 11754.69 109.81 - 11864.50 

Total 26158.49 691.56 - 26850.05 

B 
Transformation 
Capacity (MVA) 

76457.50 4462.00 - 80919.50 

C Bays (in nos.) 

1 765 kV - - - - 

2 400 kV 341 28 - 369 

3 220 kV 690 91 - 781 

4 132 kV 1624 27 - 1651 

Total 2655 146 - 2801 

2.3.2 The submissions of the Applicant and the Commission’s views thereon are 

discussed in detail in Chapter 4 of the Order. 

2.4 ANALYSIS OF PERFORMANCE OF TRANSMISSION BUSINESS FOR FY 2020-21 

2.4.1 The average availability factor of Transmission system of TSTransco for FY 

2020-21 is 99.98%. 
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2.4.2 The Transmission system loss in FY 2020-21 is 2.57% 
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3 CHAPTER-3 
ISSUES RAISED BY STAKEHOLDERS, RESPONSES OF APPLICANT, 

COMMISSION’S VIEWS 

3.1 OBJECTIONS/SUGGESTIONS MADE ON FILINGS 

3.1.1 Two (2) stakeholders have filed objections/suggestions on the APR Petition 

for FY 2020-21. The Applicant has filed replies on the objections/suggestions 

received from the stakeholders. For the sake of brevity, the objections/ 

suggestions raised by the stakeholders and responses of the Applicant have 

been consolidated and summarised issue-wise. The Commission has 

concluded all the objections/suggestions of the stakeholders made in writing 

as well as during the course of Public Hearing and the responses to them by 

the Applicant. In the subsequent Chapters of this Order, the Commission has 

taken into consideration, the objections/suggestions of the stakeholders and 

replies of the Applicant during APR (True-up) for FY 2020-21. 

3.2 CONTRACTED CAPACITY FOR FY 2020-21 

Stakeholders’ submissions 

3.2.1 The contracted capacity of 14609.40 MW for FY 2020-21 is exclusive of the 

contracted capacity from Andhra Pradesh Gas Power Corporation Limited 

(APGPCL) which is being not scheduled since February, 2020. However, as 

the Applicant was a shareholder in APGPCL the reasons for re-allocation of 

its share in APGPCL to other companies may be submitted. Further, the 

clarification on whether APGPCL has utilised the Applicant’s transmission 

system and has paid for evacuation of power, may be submitted. Further, no 

power availability from APGPCL implies that the related transmission 

infrastructure of APGPCL is being utilised to evacuate power from other 

projects. 

3.2.2 The Applicant has not provided information as to what extent the contracted 

capacity was utilized during the year. Under/over-utilization of transmission 

capacity is an important issue to be taken note. In case there is a delay in 

commissioning of proposed Lift Irrigation Schemes (LIS), the transmission 

network created therefor will remain idle unless the same is utilised for other 

sources. There is a need to look in to the arrangements with LIS for recovery 

of transmission charges in case of delay in commissioning of such schemes. 
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3.2.3 The Applicant submitted that it has collected the transmission charges from 

TSDiscoms as per the contracted capacity approved by the Commission for 

FY 2020-21 irrespective of generation and supply of power. In this regard, the 

Commission may review the aspect as to for which prospective consumers 

the transmission capacity that was not created during 2020-21 was really 

intended and contracted. If consumers like I&CAD could not commission their 

LIS during FY 2020-21, the transmission charges, despite non-utilisation of 

proportionate transmission capacity have not to be imposed on other 

consumers. This issue can be examined and decided as and when 

TSDiscoms submit their true-up filings for FY 2020-21. 

3.2.4 The Applicant may submit the transmission charges for Non-Conventional 

Energy (NCE) sources has been billed considering the total contracted 

capacity submitted as 2463.55 MW. The Applicant may clarify if it had 

considered the capacity of NCE sources in its proposal for transmission 

capacity augmentation and, if there is any stranding of capacity due to 

generation from NCE sources. 

3.2.5 The Applicant has shown contract capacities of gas power stations 

aggregating to 782.79 MW whereas such capacities had not been considered 

by the Commission and power have also not been procured from such 

generating stations. In view of uncertainty in power availability from such gas 

power stations since more than eight (8) years, the scope for utilising the 

related transmission capacity may be examined. The Applicant’s submission 

that this capacity can be utilised for transmission of power from market 

purchases implies that transmission charges are being collected from 

TSDiscoms for under-utilisation of this capacity. 

Applicant’s replies 

3.2.6 Transmission charges are payable by TSDiscoms for their contracted capacity 

from APGPCL as approved in the Transmission Tariff Order for the relevant 

year. After bifurcation of united AP State, an Expert Committee was 

constituted for demerger of united APTransco. The Expert Committee 

recommended that the investment in APGPCL constitutes a business 

investment and accordingly recommended to State Government that the value 

of share investment in APGPCL must be apportioned on location basis where 
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APGPCL is located i.e., to present AP State. The recommendation was 

reportedly approved by Board of APTransco. In pursuance of the above 

recommendation and also taking into account the shareholding pattern 

reported in the 30th Annual Report of APGPCL, it was decided not to avail 

power from APGPCL with effect from 01.02.2020 to the extent of earlier 

allocation of power made to Telangana State. Therefore, the share allocation 

from APGPCL has not been considered and such contracted capacity has 

been excluded in the Transmission Tariff Order. 

3.2.7 Transmission charges are not levied on LIS separately by the Applicant as 

those are the electricity consumers of TSDiscoms and shall be billed for their 

electricity consumption in accordance with the Retail Supply Tariff Order. The 

transmission charges are levied on TSDiscoms as per the approved 

capacities of existing and upcoming generation capacities. Any delay in 

commissioning of LIS does not affect the revenue of the Applicant. On the 

request of I&CAD, the Applicant is constructing the transmission lines and 

substations for extending the power supply to the lift irrigation pumping 

stations with the funds of I&CAD only. The transmission lines and substations 

were made ready as per the requirement and time lines of the I&CAD. 

3.2.8 TSDiscoms have entered into PPAs with NCE generators and as per those 

PPAs the transmission charges are payable by TSDiscoms. The contracted 

capacities towards the same are approved in the transmission Tariff Order 

and transmission charges are levied on the TSDiscoms for the approved NCE 

capacity irrespective of the actual generation. Accordingly, the stranding of 

transmission capacity does not arise. 

3.2.9 Out of the four 4 gas power stations, the term of PPA for Vemagiri plant is 

upto the year 2029 and for the other three plants is upto the year 2024. The 

PPAs in respect of the above said gas power stations are not in operation 

since March 2013 due to non-availability of gas for power generation. Further, 

several litigations are pending before various legal forums. Therefore, there is 

no possibility of availing power from these gas power stations in the near 

future. The transmission capacity created to the extent of the gas power 

stations could be utilised in the pool for short term purchases and spot 

purchases, if any. 
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Commission’s views 

3.2.10 The Commission has taken note of the submissions of the stakeholders and 

replies of TSTransco. 

3.3 CAPITAL EXPENDITURE AND CAPITALISATION 

Stakeholders’ submissions 

3.3.1 From the Applicant’s submissions, it has been observed that delays were 

experienced in various works due to Right of Way (RoW) and PTR related 

issues, whereas the capital expenditure of the same was considered in 

determination of the transmission tariff. Further, the capital cost of works 

which did not complete in FY 2020-21 as per schedule may not be allowed. 

3.3.2 The actual contracted capacity in FY 2020-21 is 14609.40 MW against the 

approved contracted capacity of 18411.04 MW. The Applicant has not 

provided any reasons for the variation contracted capacity. Considering non-

execution of works pertaining to capacity of 3801.64 MW, the capital 

expenditure for FY 2020-21 has to be significantly lower. 

Applicant’s replies 

3.3.3 The capitalisation for FY 2020-21 has been claimed based on the completed 

works. Further, the Physical Completion Certificates (PCCs) of completed 

works have been submitted. 

Commission’s views 

3.3.4 The Commission has approved the capitalisation for FY 2020-21 considering 

the earlier directions, audited accounts and information submitted by the 

Applicant as detailed in the Chapter-4 of the Order. 

3.4 AGGREGATE REVENUE REQUIREMENT (ARR) FOR FY 2020-21 

Stakeholders’ submissions 

3.4.1 With regards to depreciation on assets funded by consumer contributions or 

any capital subsidy/grant etc., the Applicant has to adhere to the methodology 

specified in clause 15.1 of the Regulation No.5 of 2005. 

3.4.2 The actual capital expenditure for FY 2020-21 is lower than that approved by 

the Commission however, the actual interest and finance charges are higher 

than the approved expenses and the RoCE claimed is higher than that 
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approved by the Commission. The Applicant may submit the reasons for the 

same. 

3.4.3 As per the Tariff Regulations, the RoCE has to be computed considering 

WACC and RRB. However, it has been observed that RoE has been 

computed by considering 25% of RRB and the cost of debt has been 

considered at actuals (interest and finance charges) to arrive at the claimed 

RoCE. The cost of debt approved by the Commission was 9.85%, whereas 

the actual works out to 11.96%. 

Applicant’s replies 

3.4.4 Depreciation has been claimed in accordance with the Regulation No.4 of 

2005 and the Commission’s directives. The Applicant has claimed 

depreciation on consumer contribution assets as an “expense” in Gross ARR 

and to offset the same, it was considered as “revenue” under non-tariff 

income by way of amortisation of consumer contribution and there is no 

impact on Net ARR claimed by the Applicant. 

3.4.5 The capital expenditure incurred for transmission works of LIS are being met 

out of the funds received from Irrigation Department. Hence, the same has no 

impact on interest and finance charges of the Applicant. The Applicant has 

claimed RoCE of Rs.1168.25 crore considering the actual interest & finance 

charges (net of capitalisation) of Rs.840.22 crore and RoE of Rs.328.04 crore. 

Further, during FY 2020-21 the Applicant has availed loans with higher rate of 

interest than approved cost of debt. The copies of loan sanction letters have 

been submitted to the Commission. 

Commission’s views 

3.4.6 The Commission has approved the ARR for FY 2020-21 in accordance with 

the provisions of Regulation No.5 of 2005 as detailed in the Chapter 4 of the 

Order. 

3.5 REVENUE 

3.5.1 The actual revenue and non-tariff income are lower than that approved by the 

Commission. The Applicant may submit the constituents of non-tariff income 

claimed for FY 2020-21. 
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3.5.2 The transmission charges for FY 2020-21 have been approved by the 

Commission considering the contracted capacity of 18411.04. However, due 

to the actual contracted capacity of 14609.40 MW lower than approved value, 

revenue entitlement to the Applicant might have reduced. 

Applicant’s replies 

3.5.3 The item wise details of actual other income submitted the Applicant is as 

shown in the Table below: 

Table 8: Actual other income for FY 2020-21 as submitted by the 
Applicant 

(Rs.crore) 

SI. No Particulars Amount 

1 Supervision charges 35.37 

2 
Contributions towards depreciation on Lift Irrigation 
Scheme Assets 

178.19 

3 
Amortisation of consumer contributions towards 
property, plant and equipment 

110.01 

4 Registration fees 0.08 

5 
Operating and maintenance/annual maintenance 
charges 

4.93 

6 Interest on staff loans and advances 1.66 

7 Interest on loan to TSDiscoms 71.68 

8 Income from investments in bonds and fixed deposits 8.88 

9 Interest on investments under contingency reserve 5.20 

10 Income from sale of scrap etc., 1.01 

11 Delayed payment charges from consumers 0.00 

12 Material cost variance (net) 10.44 

13 Fines and penalties collected 6.98 

14 Miscellaneous receipts 10.09 

Total 444.53 

Commission’s views 

3.5.4 The Commission has approved the revenue for FY 2020-21 based on the 

actuals as per the audited accounts as detailed in the Chapter 4 of the Order. 

3.6 OTHERS 

Stakeholders’ submissions 

3.6.1 As per the operating principles of Southern Regional Load Dispatch Centre 

(SRLDC), the permissible grid frequency has to be in the range of 49.90 Hz to 

50.05 Hz. However, the data provided by Applicant shows that the minimum 

and maximum permissible limits were crossed on certain occasions. The 
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Applicant may submit the details of technical constraints that had led to such 

variations remedial measures taken avoid recurrence of the same. 

Applicant’s replies 

3.6.2 As the frequency is a national phenomenon (“One Nation, One Grid & One 

Frequency”) and as per IEGC, “All Users, SEB, SLDCs, RLDCs and NLDC 

shall take all possible measures to ensure that the grid frequency always 

remains within the (49.90-50.05 Hz) band”. The variations in frequency are 

contributed by all the States (Control areas), Generators and Users in the 

Country which are monitored and controlled in a coordinated manner by 

National Load Despatch Centre (NLDC), 5 Regional Load Despatch Centres 

and State Load Despatch Centres. Each State has a permissible limit to 

handle inadvertent deviation in schedule from the grid as per the Grid Code to 

maintain the grid frequency within operating limits. The variations in demand 

and generation are inevitable and variations in frequency are also inevitable. 

All users are having combined responsibility to ensure their drawls near to 

schedule to maintain frequency within operating band. However, there are few 

occasions where the frequency may go beyond operating limits mainly due to 

forced outage of units, sudden variations in demand, variation of generation 

from renewable sources, climate changes and pull out of loads due to faults. 

These variations are generally being handled by respective control areas by 

the following methods to ensure frequency within operating band. 

 Utilization of hydel units in generator/pump mode. 

 Utilization of Real Time Market (sale and purchase). 

 Ramping up/down of the thermal units. 

3.6.3 Further, Special Protection Schemes have been devised to control sudden 

variations in the frequency which are beyond human limits to maintain load 

generation balance and in turn frequency. 

Commission’s views 

3.6.4 The Commission has taken note of the submissions of the stakeholders and 

responses of TSTransco. 
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4 CHAPTER-4 
ANALYSIS AND CONCLUSIONS ON APR FOR FY 2020-21 

4.1 REGULATORY PROVISIONS 

4.1.1 The ARR of Transmission Licensee (excluding SLDC activity) for each year of 

control period shall contain the following items: 

 Operation and Maintenance (O&M) expenses; 

 Return on Capital Employed (ROCE); 

 Depreciation; 

 Taxes on Income; 

 Corrections for “uncontrollable” items and “controllable” items; and 

 Any other relevant expenditure. 

4.1.2 Clause 5 of the Regulation No.5 of 2005 stipulates that till such time as there 

is complete segregation of accounts between SLDC activity and Transmission 

Business, the Transmission Licensee shall apportion its costs on the basis of 

an Allocation Statement. 

4.1.3 TSTransco has claimed the true-up for FY 2020-21 in accordance with 

provisions of Regulation No.5 of 2005. TSTransco has also submitted its 

audited accounts for FY 2020-21 along with the Allocation Statement 

segregating its actual expenses and revenue between Transmission business 

and SLDC activity for FY 2020-21. 

4.2 OPERATION AND MAINTENANCE (O&M) EXPENSES 

Applicant’s submissions 

4.2.1 The Applicant has claimed O&M expenses of Rs.754.21 crore as against the 

approved normative expenses of Rs.865.20 crore for FY 2020-21. 

Commission’s view 

4.2.2 Clause 10.4 of the Regulation No.5 of 2005 stipulates O&M expenses as 

controllable item of ARR. On prudence check of O&M expenses, the 

Commission deems it fit to approve the actual O&M expenses as claimed by 

the Applicant for FY 2020-21. 

4.2.3 The O&M expenses claimed by the Applicant and approved on true-up is 

shown in the Table below: 
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Table 9: O&M expenses for FY 2020-21 
(Rs.crore) 

Particulars Approved in the MYT 
Order Dt. 20.03.2020 

Claimed in APR Allowable 

O&M expenses 865.20 754.21 754.21 

4.3 CAPITALISATION 

Applicant’s submissions 

4.3.1 The Applicant has claimed the capitalisation of Rs.1342.03 crore as against 

Rs.2105.43 crore approved by the Commission for FY 2020-21. 

Commission’s view 

4.3.2 The Commission, in its MYT Order dated 20.03.2020 and APR Order dated 

02.09.2021 had withheld 5% of the claimed capitalisation for 3rd control period 

and FY 2019-20 in the absence of complete details for the same. The 

Commission observed that the Electrical Inspector Certificates for the 3rd 

control period and FY 2019-20 have not been submitted in the current APR 

proceedings. Therefore, the Commission is not inclined to revise the opening 

GFA for FY 2020-21 viz., closing GFA for FY 2019-20 from that approved in 

the APR Order dated 02.09.2021. 

4.3.3 The Commission noted that the Applicant has claimed capitalisation of 

Rs.1342.03 crore. The Commission finds that the Applicant has not submitted 

the Electrical Inspector Certificates for the works completed in FY 2020-21. 

Therefore, the Commission, in the absence of complete details of 

capitalisation for FY 2020-21, is inclined to withhold 5% of the actual 

capitalisation for FY 2020-21. The same shall be allowable on submission of 

the complete details of capitalisation and after prudence check of the same. 

The details of Additional Capitalisation as claimed by the Applicant and 

approved by the Commission for FY 2020-21 is summarised below: 

Table 10: Capitalisation for FY 2020-21 
(Rs.crore) 

Particulars Approved in the MYT 
Order dated 20.03.2020 

Claimed 
in APR 

Approved 

Capitalisation 2105.43 1342.03 1274.93 
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4.4 REGULATED RATE BASE (RRB) 

Applicant’s submissions 

4.4.1 The Applicant has claimed the Regulated Rate Base (RRB) of Rs.9372.52 

crore as against Rs.9205.27 crore approved by the Commission for FY 2020-

21. 

Commission’s view 

4.4.2 The Commission has approved the RRB for FY 2020-21 in accordance with 

the provisions of the Regulation No.5 of 2005. The Commission has 

considered the opening GFA, opening accumulated depreciation and opening 

consumer contribution for FY 2020-21 the same as the closing GFA, closing 

accumulated depreciation and closing consumer contribution for FY 2019-20 

approved in the APR Order dated 02.09.2021. The approved capitalisation 

during the year has been considered as investments capitalised. The actual 

consumer contributions received during the year has been considered as per 

the audited accounts. The approved depreciation during the year has been 

considered as the depreciation addition. The working capital for the year has 

been considered as equivalent to 45 days of approved net O&M expenses. 

4.4.3 The RRB claimed by the Applicant and approved by the Commission for FY 

2020-21 is as shown in the Table below: 

Table 11: RRB for FY 2020-21 
(Rs.crore) 

Particulars Approved in the MYT 
Order dated 20.03.2020 

Claimed 
in APR 

Approved 

RRB 9205.27 9372.52 8977.95 

4.5 WEIGHTED AVERAGE COST OF CAPITAL 

Applicant’s submissions 

4.5.1 The Applicant has claimed the Weighted Average Cost of Capital (WACC) of 

12.46% as against the WACC of 10.89% approved by the Commission for FY 

2020-21. 

Commission’s view 

4.5.2 The Commission has approved ROCE for FY 2020-21 in accordance with the 

provisions of the Regulation No.5 of 2005. The Debt Equity ratio has been 

considered as 75:25, the same as approved in the MYT Order and as claimed 

by the Applicant for true-up. From the WACC claim of the Applicant, the 
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Commission finds that the cost of debt considered by the Applicant is 11.95% 

whereas, the Commission had approved the cost of debt of 9.85% for 

FY 2020-21 in the MYT Order. From the actual loan balances and interest 

submitted by the Applicant, the Commission has worked out the cost of debt 

for FY 2020-21 as 10.32%. Therefore, the Commission has considered the 

cost of debt as 10.32%. The Commission has considered the cost of equity as 

14%, same as that approved in the MYT Order. 

4.5.3 The WACC claimed by the Applicant and approved by the Commission for FY 

2020-21 is as shown in the Table below: 

Table 12: Weighted Average Cost of Capital for FY 2020-21 
(Rs.crore) 

Particulars Approved in the MYT 
Order dated 20.03.2020 

Claimed 
in APR 

Approved 

Debt 75.00% 75.00% 75.00% 

Equity 25.00% 25.00% 25.00% 

Debt equity ratio 3.00 3.00 3.00 

Cost of Debt 9.85% 11.95% 10.32% 

Cost of Equity 14.00% 14.00% 14.00% 

WACC 10.89% 12.46% 11.24% 

4.6 RETURN ON CAPITAL EMPLOYED 

Applicant’s submissions 

4.6.1 The Applicant has claimed Return on Capital Employed (RoCE) of 

Rs.1168.25 crore as against the RoCE of Rs.1002.22 crore approved by the 

Commission for FY 2020-21. 

Commission’s view 

4.6.2 The Commission has approved RoCE for FY 2020-21 considering the 

approved RRB and WACC for the year. The RoCE claimed by the Applicant 

and approved by the Commission for FY 2020-21 is as shown in the Table 

below: 

Table 13: Return on Capital Employed for FY 2020-21 
(Rs.crore) 

Particulars Approved in the MYT 
Order dated 20.03.2020 

Claimed Approved 

Regulated Rate Base 
for RoCE 

9205.27 9372.52 8977.95 

Weighted Average 
Cost of Capital 

10.89% 12.46% 11.24% 

Return on Capital 
Employed 

1002.22 1168.25 1009.13 
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4.7 DEPRECIATION 

Applicant’s submissions 

4.7.1 The Applicant has claimed the depreciation of Rs.857.78 crore as against the 

depreciation of Rs.890.54 crore approved by the Commission for FY 2020-21. 

Commission’s view 

4.7.2 As regards depreciation, clause 15 of the Regulation No.5 of 2005 stipulates 

as under: 

“15 DEPRECIATION 

Depreciation shall be computed in the following manner: 

15.1 For each year of control period, depreciation shall be calculated on the 
amount of Original Cost of the Fixed Assets included in the RRB at the 
beginning of each year of control period: 

Provided that depreciation on assets funded by consumer/user 
contributions or through any capital subsidy/grant etc shall not be 
allowed in the revenue requirement of the Transmission Licensee. 

15.2 Depreciation allowance for each year of control period shall be 
determined, generally based on the methodology, rates and other 
terms as decided by CERC from time to time. 

15.3 Depreciation shall be charged from the 1st April of the following year 
from the date the asset is put to use.” 

4.7.3 The Applicant has claimed that the depreciation was calculated considering 

the rates of depreciation as notified in CERC (Terms and Conditions of Tariff) 

Regulations, 2019. The opening value of fixed assets of FY 2020-21 has been 

considered as equal to the closing value of GFA approved in APR Order 

dated 02.09.2021. The Applicant has claimed the depreciation on the GFA 

addition during the year also but, the Commission has computed the 

depreciation considering the approved opening GFA for FY 2020-21 in 

accordance with the provisions of the Regulation No.5 of 2005. The 

depreciation claimed by the Applicant and approved by the Commission for 

FY 2020-21 is as shown in the Table below: 

Table 14: Depreciation for FY 2020-21 
(Rs.crore) 

Particulars Approved in the MYT 
Order dated 20.03.2020 

Claimed 
in APR 

Approved 

Depreciation 890.54 857.78 794.60 
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4.8 TAXES ON INCOME 

Applicant’s submissions 

4.8.1 The Applicant has claimed the tax on income of Rs.69.45 crore as against 

Rs.68.21 crore approved by the Commission for FY 2020-21. 

Commission’s view 

4.8.2 The Commission has calculated the tax on RoE component for FY 2020-21 

based on the Equity component of the RRB and the Minimum Alternate Tax 

(MAT) Rate, which works out to Rs.66.53 crore. The Commission has 

observed that the actual income tax paid for FY 2020-21 is Rs.80.34 crore. In 

accordance with the provisions of the Regulation No.5 of 2005, the tax on 

income allowable in ARR shall be limited to tax on RoE component. 

Accordingly, as the actual tax paid is higher than the tax on RoE component, 

the Commission has limited the allowable tax to tax on RoE component. The 

tax on income claimed by the Applicant and approved by the Commission for 

FY 2020-21 is as shown in the Table below: 

Table 15: Tax on Income for FY 2020-21 
(Rs.crore) 

Particulars Approved in the MYT 
Order dated 20.03.2020 

Claimed 
in APR 

Approved 

Tax on Income 68.21 69.45 66.53 

4.9 NON-TARIFF INCOME 

Applicant’s submissions 

4.9.1 The Applicant has claimed the Non-Tariff Income (NTI) of Rs.444.53 crore as 

against NTI of Rs.502.21 crore approved by the Commission for FY 2020-21 

as shown in the Table below: 

Table 16: Non-Tariff Income as claimed for FY 2020-21 
(Rs.crore) 

Particulars Approved in the 
MYT Order 

dated 
20.03.2020 

Claimed in APR 

Interest on Staff loans and advances 1.00  

Income from investments 8.50 8.88 

Interest on Contingency Reserve 
investments 

4.00 5.20 

Income from sale of scrap etc., 4.00  

Supervision Charges 178.80 35.37 

Amortisation of Consumer Contributions, 
Grants towards cost of fixed assets - LIS 

208.43 178.19 
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Particulars Approved in the 
MYT Order 

dated 
20.03.2020 

Claimed in APR 

Assets 

Amortisation of Consumer Contributions, 
Grants towards cost of fixed assets - 
Other than LIS Assets 

87.48 110.01 

Income on loans and advances to 
DISCOMs 

 71.68 

Unbilled revenue  7.78 

Fines and penalties  6.98 

AMC charges  4.93 

Rebate  1.41 

Others 10.00 14.09 

Total 502.21 444.53 

Commission’s view 

4.9.2 The Commission has considered the NTI as per the audited accounts. The 

NTI claimed by the Applicant and approved by the Commission is as shown in 

the Table below: 

Table 17: Non-Tariff Income for FY 2020-21 
(Rs.crore) 

Particulars Approved in the MYT 
Order dated 20.03.2020 

Claimed 
in APR 

Approved 

NTI 502.21 444.53 444.53 

4.10 REVENUE REQUIREMENT FOR FY 2020-21 

Applicant’s submissions 

4.10.1 The Applicant has claimed the net revenue requirement of Rs.2405.18 crore 

as against Rs.2323.95 crore approved by the Commission for FY 2020-21. 

Commission’s view 

4.10.2 Based on the above, the revenue requirement approved by the Commission 

for FY 2020-21 are as shown in the Table below: 

Table 18: Revenue Requirement for FY 2020-21 
(Rs.crore) 

Particulars Approved in the MYT 
Order dated 20.03.2020 

Claimed 
in APR 

Approved 

Operation & Maintenance 
expenses 

865.20 754.22 754.22 

Return on Capital 
Employed 

1002.22 1168.25 1009.13 

Depreciation 890.54 857.78 794.60 

Taxes on Income 68.21 69.45 66.53 
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Particulars Approved in the MYT 
Order dated 20.03.2020 

Claimed 
in APR 

Approved 

Aggregate Revenue 
Requirement 

2826.16 2849.70 2624.48 

Less: Non-Tariff Income 502.21 444.53 444.53 

Net Revenue 
Requirement 

2323.95 2405.18 2179.95 

4.11 REVENUE SIDE TRUE-UP 

Applicant’s submissions 

4.11.1 The Applicant has claimed the revenue from transmission charges of 

Rs.2353.88 crore for FY 2020-21. 

Commission’s view 

4.11.2 The Commission observed that the revenue from transmission charges in the 

audited accounts is inclusive of the claimed revenue gap of Rs.51.30 crore 

and accordingly, the Applicant has excluded the same while claiming the 

revenue for true-up. The Commission has considered the revenue from 

transmission charges as Rs.2353.88 crore for FY 2020-21. 

4.12 SUMMARY OF TRUE-UP 

Applicant’s submissions 

4.12.1 The Applicant has claimed the revenue gap of Rs.51.30 crore for FY 2020-21. 

Commission’s view 

4.12.2 Based on the approved ARR and revenue for FY 2020-21, the total revenue 

gap/(surplus) approved by the Commission on true-up of FY 2020-21 is as 

shown in the Table below: 

Table 19: Revenue gap/(surplus) approved by the Commission for FY 
2020-21 

(Rs.crore) 

Particulars Claimed Approved 

Net Revenue Requirement 2405.18 2179.95 

Revenue from Transmission Charges 2353.88 2353.88 

Revenue Gap/(Surplus) 51.30 -173.93 

4.12.3 As against the revenue gap of Rs.51.30 crore claimed by the Applicant, the 

Commission has approved the revenue surplus of Rs.173.93 crore on APR for 

FY 2020-21. 
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4.13 RECOVERY OF REVENUE GAP/(SURPLUS) 

4.13.1 The Commission in the APR (True-up) Order for FY 2019-20 of the Applicant 

approved the revenue gap of Rs.64.89 crore for FY 2019-20 and directed the 

Applicant to include the same in its APR filings for FY 2020-21 and propose 

the recovery/adjustment mechanism of the total revenue gap/(surplus) for 

FY 2019-20 and FY 2020-21. 

4.13.2 In reply to a query in this regard, the Applicant requested that the total 

revenue gap/(surplus) combined for FY 2019-20 and FY 2020-21 and for the 

ensuing years of 4th control period may be recovered/adjusted through 

Transmission Tariff in subsequent control period as per clause 20.2 of the 

Regulation No.5 of 2005. The Commission differs the Applicant’s proposal 

and directs the Applicant to include and propose the adjustment mechanism 

of the total approved revenue surplus of Rs.109.04 crore (revenue gap of 

Rs.64.89 crore on APR for FY 2019-20 and revenue surplus of Rs.173.93 

crore on APR for FY 2020-21) in its APR filings for FY 2021-22. The 

Commission shall take appropriate view on the same after prudence check of 

the APR filings for FY 2021-22. 

4.13.3 The Petition is disposed of in the above terms. 

This Order is corrected and signed on this the 07th day of April, 2022. 

Sd/- Sd/- Sd/- 
(BANDARU KRISHNAIAH) (M.D.MANOHAR RAJU) (T.SRIRANGA RAO) 

MEMBER MEMBER CHAIRMAN 
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2 Southern Power Distribution Company of Telangana Limited, # 6-1-50, 
Corporate Office, Mint Compound, Hyderabad 500 063. 

3 Northern Power Distribution Company of Telangana Limited, # 2-5-31/2, 
Corporate Office, Vidyut Bhavan, Nakkalagunta, Hanumakonda, Warangal 
506 001. 

 


