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TRANSMISSION CORPORATION OF TELANGANA LIMITED
	From: 








	To:

	Chief Engineer,


 
	M/s. Larsen & Toubro Limited, 

	400kV,
	Power Transmission & Distribution,

	TSTRANSCO,
	Mount Poonamallee Road, Manapakkam,

	Vidyut Soudha,
	P.B.No. 979, Chennai – 600089, India,

	Hyderabad  – 500 082.
	Ph:- +91-44-22704000, 22705000,

	Fax. No. 040 – 2332 3933.
	Fax:- +91-44-22705482 (www.Lntecc.com).

	
	


P.O.No.131/OM-05 /CE/400kV/SE-I/D1-A4/e-EHVT-06/2017/L&T
 D.No.237/2018, Dt:28.05.2018.
Sir,

Sub:
TSTRANSCO - Bid No. e-EHVT-06/2017 – Design, Engineering, Manufacturing, Testing before dispatch, loading, supply and unloading for destination including transportation, insurance and storage for the material/equipment for 400kV Quad Moose DC Line from 400kV Dichpally SS to 400kV Nirmal  SS of length  60kM (approx.)  on Turnkey Basis – Detailed Supply Purchase Order – Issued – Reg.

Ref:
1.
Bid no. e-EHVT-06/2017. 


2.
Your offer dt: 22.02.2018 against Bid no. e-EHVT-06/2017.


3.
L.O.I.No. CE/ 400kV/SE-I/D1-A4/ e-EHVT-06/2017/L&T/




D.No.47/ 2018, Dt: 18-04-2018.

4.
Ltr. No.LTC/PTD/TSTRANSCO/2017-18/58/PRN /1495,                                          Dt: 24.04.2018. (Acceptance of L.O.I)


<<<>>>
I, acting for and on behalf of and by the order and direction of the TRANSMISSION CORPORATION OF TELANGANA LIMITED (here in after called ‘TSTRANSCO’) accept the offer of M/s. Larsen & Toubro Limited, Chennai (here in after called ‘Contractor’) cited at reference (2) read along with subsequent correspondence cited and TSTRANSCO’s bidding documents for Bid No. e-EHVT-06/2017 for design, manufacturing, testing before dispatch, loading, supply and unloading for destination including transportation of material/equipment required for execution of 400kV Quad Moose DC Line from 400kV Dichpally SS to                          400kV Nirmal  SS of length  60kM (approx.)  on Turnkey Basis is hereby accepted for a total amount of Rs. 111,71,27,234/- (Rupees One Hundred Eleven Crores Seventy One Lakhs Twenty Seven Thousand and Two Hundred Thirty Four only) including all taxes as detailed in Schedule - I enclosed  subject to the conditions set out in this order. 
This order is  issued in regularization of Letter of Intent (LOI) issued in the reference (3) above and your acceptance of the same under reference (4) cited.
1.0. SCOPE: 
The Scope of this order covers Design, Engineering, Manufacturing, Testing before dispatch, loading, supply and unloading for destination including transportation, insurance and storage for the material/equipment required for 400kV Quad Moose DC Line from 400kV Dichpally SS to 400kV Nirmal  SS of length  60kM (approx.)  on “TURNKEY” Basis as detailed below:
(i) Fabrication including supply of steel for Towers, Stubs & Templates, other necessary fittings like hanger rods, D-shackles etc., galvanizing, proto type assembly and correction of shop drawings and approval of BOMs at works before dispatch, packing, supply and delivery FADS (free at destination site/stores) of 400kV Quad Double circuit transmission line towers. One set of template painted for each type of towers and tower extensions shall be supplied to TSTRANSCO after completion of erection work.
(ii) Redrawing of existing structural and shop drawings of all the towers being used in the project using AutoCAD with scale duly certifying their correctness and to be handed over to TSTRANSCO in hard and soft copies before clearing the material for mass fabrication.
​
(iii) Design of specific towers/extensions/strengthening if required in the project at no additional cost including detailing, proto testing, furnishing of Bill of Material (BOMs) drawing etc. All the relevant drawings in AUTO CAD to the scale with reproducible tracings in such cases shall also be supplied to the purchaser by the contractor at free of cost.  
(iv) The new tower designs developed shall be got approved by CPRI, Bangalore.   
(v) Design, manufacture, engineering, inspection, stage testing and testing before despatch, packing, delivery and unloading at site/stores of Bolts & Nuts, Washers, Tower accessories, ACSR Moose Conductor, 120kN & 160kN Disc Insulators/Long Rod Insulators, GSS Earthwire, Hardware Fittings for Insulator string & Accessories required for Conductor& Earthwire, OPGW along with Hardware, as detailed in specification.
(vi) The scope also includes procurement of design soft wares and other accessories including training and related hardware as per specification.

Also the contract is on TURN KEY basis and hence any other items not specifically mentioned in the specification but which are required for erection, testing & commissioning and satisfactory operation of this line are deemed to be included in the scope of the contract and same shall be arranged by the contractor unconditionally.

The rates indicated in Schedule-A appended to this order are for Supply of materials. 
2.0. ABSTRACT of Schedule:  
	
	
	Tender Percentage:   - 6.31%

	Sl.No.
	Item Description
	Amount (in Rs.)

	1.
	SCHEDULE OF PRICES FOR SUPPY OF TOWERS, TOWER ACCESSORIES AND SUB-ITEMS (Schedule- I)
	Rs. 111,71,27,234.00

	In Words: (Rupees One Hundred Eleven Crores Seventy One Lakhs Twenty Seven  Thousand and Two Hundred Thirty Four only)


The bids for the subject work were opened on 24.02.2018.
3.0      PRICES AND PRICE ADJUSTMENTS:

For Supply of Materials:
3.1.
The prices for Tower parts including Bolts & Nuts, ACSR Moose Conductor and GSS Earth wire shall be variable. The prices for the all other supply items shall be firm on all accounts such as increase in quantity of materials etc., both during and beyond the completion period.
3.2
The above prices indicated in Schedule-I are FADS (Free at Destination stores) including Freight& Insurance, Taxes, Duties and other levies whatsoever.
The Price variation clause applicable for material covered under Schedule-I, is mentioned at Annexure-A.

3.3
Quantities provided in the price schedule, are tentative only. However, the Contractor shall complete all the supplies including bought out items as per requirement of the line and as per approved designs and drawings. Final quantities will be paid as per drawing/designs approved.

3.4
In case special extensions are required during execution for which designs & drawings are not available with TSTRANSCO, the same are to be developed at free of cost by the Supplier/Contractor and furnished for the approval of TSTRANSCO. The cost for the supply of these extensions will be the same as tower parts mentioned in Schedule –I.
3.5
The tender price quoted by the Contractor is 6.31% Less over the ECV of  TSTRANSCO.
4.0 TAXES AND DUTIES:
4.1
Supply items:


The FADS prices are inclusive of GST @18%.  TSTRANSCO will not entertain any claim in relation to Taxes and other levies payable by the Contractor in respect of the transaction between the Contractor and their vendors/sub suppliers while procuring any components, subassemblies, raw materials equipment etc.  

4.2
The Contractor will be entirely responsible for payment of taxes and duties, other local taxes or levies if any, license fee, etc., which are to be borne by the company/contractor until the completion of the contract.
4.3
No claim against the variation in taxes and duties or new levies in respect of the transaction between the Contractor and their vendors / sub-suppliers while procuring any components,                 sub-assemblies, raw materials and equipment will be entertained by the TSTRANSCO.
4.4
TSTRANSCO shall not bear any tax liability i.e., Income Tax, surcharge on Income Tax and any other Corporate Tax, irrespective of the mode of contracting. The contractor shall be liable and responsible for payment of taxes, under the provision of the law. The TSTRANSCO as per the respective acts will make deduction towards Income Tax, GST,  Labour cess and Corpus Fund at source.
4.5
     TSTRANSCO is registered under GST Act and Provisional ID is 36AAFC0166J1Z9      CIN No.U40102TG2014SGC094248.
4.6
In case of interstate transactions made under IGST, the e-way bills will be processed in accordance with orders issued by the Government of India & Govt. of Telangana. Necessary documents such as invoice, delivery challans, Order copies and any other documentary evidence mandated by Government for interstate movement of goods shall be produced by the contractors. 

4.7      PAYMENT OF TAXES, LEVIES, DUTIES, STATUTES

4.7.1   Contractor shall be entirely responsible for payment of all taxes, levies, duties, other local taxes, license fees, etc.
4.7.2    The contractor shall pay all types of fees, levies, taxes, duties etc. required to be paid by any National or State statute, ordinance or other law or any regulation or bye-law of any local or other duly constituted authority in relation to the execution of works and by the rules and regulations of all Public bodies and companies whose property or rights are affected in any way during the execution of works. In compliance to the above, the contractor shall keep the Purchaser indemnified against all such penalties and liability of every kind for breach of any statute, ordinance or law, regulation or bye law.

4.7.3   
Nothing in the contract shall relieve the contractor from his responsibility to pay any tax that may be levied by the Government on the turnover / profits made by him in respect of the contract.
4.8      TAX AND CESS DEDUCTABLE AT SOURCE:  


As per provision of Income tax Act, applicable Income tax, GST, Labour cess and Corpus Fund will be deducted at source at all stages of payment of the bills and same will be remitted to the concerned department as per the rules / acts of the State / Central Government. 


The GST will be deducted in accordance with the orders issued by Government of India/Telangana from time to time at the rates, as applicable under TDS at all stages of payment of the bills and same will be remitted to the concerned department as per the rules / acts of the State / Central Government.
4.9      SEIGNORAGE CHARGES: 
Seignorage charges shall be paid to the Assistant Director Mines & Geology Department as    per existing rules in vogue.
4.10
STATUTORY VARIATION:  
Any variation increase or decrease in statutory levy or new levies introduced after Tender calling date will be to the account of TSTRANSCO. 

Any variation increase or decrease in taxes and duties, or new levies introduced subsequent to bid closing and before contract award shall be regulated in the contract agreement by the agreement concluding authority.
Any increase in statutory levies will be granted with the approval of concerned                       Chief Engineer on production of documentary evidence of such increase by the supplier provided the variation is within the scheduled completion period of contract. This is allowed only once during delivery period i.e. at the time of delivery of goods at factory.

In cases where the Contractor does not adhere to schedule of programme of works and if there is any upward variation/revision in taxes & duties after the agreed schedule of programme of works, the Contractor shall bear such impact of levies and if there is any downward variation/revision, the credit shall be passed on to TSTRANSCO to that extent irrespective of scheduled completion of period of contract.
In case of sub-vendor items, Taxes and Duties shall be inclusive in accepted price and no statutory variation is applicable. 
5.0

DELIVERY / COMPLETION PERIOD:

The Supply of all equipment/material as per scope of contract shall commence in first week of third month with a minimum quantity of 10MT of galvanised tower parts and shall be completed within Twelve (12) months from the date of handing over of detailed survey profiles.
6.0      TERMS OF PAYMENT:  

The payment will be made through PFC.
Supply:  
6.1       i)
80% payment will be made within 30 days for the material/equipment supplied in complete shape at destination stores/site in good condition (i.e. from check measurement date in Form-13). The concerned AEE/400kV field will receive the equipment / material in full shape at site and the concerned EE/400kV field will do the check measurement and issue the Form-13.   The check measurement shall be done within five days from the date of receipt of materials along with all relevant documents. The due date for payment will be reckoned from the date of check measurement mentioned in Form-13.
      
   
ii)       
10% payment will be made after erection of equipment/material.
         
iii)      
Balance 10% payment will be made after commissioning of equipment/ material.
6.2
The Bank Account RTGS details furnished by the company are as follows:

     Name of Bank
:
Citi Bank
     Bank Branch
: 
Greater Bombay, Mumbai.
 A/C Number
       :  
15963107
 A/c Name
       :  
M/s. Larsen & Toubro Limited,
       Bank Address       :  

Bombay Mutual building, 293,Dr D N Road, Fort, 

                                          Mumbai-400001
       IFSC Code
:
CITI0100000
6.3
The payments are subject to submission of Performance Security with validity of Twelve (12) months with a further claim period of two months from the date of check measurement of materials/Equipment.
6.4
If the Contractor has received any over payments by mistake or if any amounts are due to the TSTRANSCO due to any other reason, when it is not possible to recover such amounts under the contract resulting out of this specification, the TSTRANSCO reserves the right to collect the same from any other amounts and/or Bank Guarantees of the company due to or with the TSTRANSCO. 
6.5
When the supplier/contractor does not at any time, fulfill his obligations in replacing/ rectifying etc. of the damaged/defective materials in part or whole promptly to the satisfaction of the TSTRANSCO's Officers, the TSTRANSCO reserves the right not to accept the bills against subsequent despatches made by the supplier/contractor and only the supplier/contractor will be responsible for any demurrages, wharfages or damage occurring to consignment so dispatched.
6.6
The supplier/contractor shall invariably submit a guarantee on the bill itself to the effect that if the test certificates, wherever necessary for the materials or Goods are not approved before payment become due, such test certificates will be furnished in due course, and if they are not accepted or not satisfactory, all payments received for the materials or Goods shall be refunded in full by the supplier/contractor.
6.7
The payment will be made to the Contractor under this Contract in Indian Rupees only.
6.8       The following documents specified below shall be submitted to the Paying Officer.

a) Original for buyer invoice.

b) Delivery Challan Acknowledged by the consignee (6 copies).
c) Insurance certificate.

d) Manufacturers/Suppliers Warranty Certificates.

e) Approval of routine and Acceptance test reports.

f)  6 copies of packing list.

g) Copy of Acceptance Letter of Performance Security issued by TSTRANSCO.
6.9
Where the Vendor/Contractor requests for the payment in advance before the “scheduled date of payment” that would be examined by the Finance Wing of TSTRANSCO to decide whether such facility could be extended or not and if found acceptable the Contractor should agree to offer a rebate/ discount @ 0.3% per week or part there of for the advancement.  Accordingly,  the Finance & Accounts wing will release priority payment to such Contractor after availing of the rebate/ discount.
7.0
PERFORMANCE SECURITY: 
7.1        i.
M/s. Larsen & Toubro Limited, have furnished the following 10% Bank Guarantee against Performance Security (Supply) as per Clause 39, Section - III ITB as per the LOI issued vide reference (3) cited as under: 

	Sl.No
	Name of the Bank
	Bank Guarantee No. & Date
	Amount

in Rs.
	Validity Period/

Claim Period
	Towards

	1
	State Bank            of  India,

Chennai
	B.G.No.0999918BG0000342

Dt:27.04.2018
	11,17,12,750/-
	31.05.2020 / 31.07.2020
	Performance Security- Supply (10% Value of Supply Portion)


ii. The Contractor has to furnish the requisite amendment Bank Guarantee for 10% of Supply portion and extend the validity of Bank Guarantee as and when requested by TSTRANSCO as per the provision of the contract.

iii. The Purchaser will discharge the above bank guarantee   after completion of the warranty/ Guarantee period as per the provisions of Contract.
7.2 The Bank guarantee for Performance Security should be extended suitably in case the equipment is found defective and not attended to within the performance guarantee period or any other contractual obligations are not fulfilled.
7.3 The purchaser will discharge the Performance Security after completion of the Contract and within 60 days of the expiry of the warranty. 

8.0     
CONTRACT AGREEMENT:
8.1    
The Contractor shall enter into a Contract Agreement in the prescribed proforma as indicated in Annexure-X of Volume-I of bidding documents with Chief Engineer/400kV  within thirty (30) days from the date of acceptance of performance security or within such extended time as may  be  granted. 

8.2  
The agreement shall be executed at the Office of the Chief Engineer/400kV, TSTRANSCO, Vidyut Soudha, Hyderabad on a date and time to be mutually agreed. 

The expenses for the preparation and stamping the contract agreement shall be to the account of the Contractor.   
9.0      INSPECTIONS AND TESTS:
9.1      
The Purchaser or its representative shall have the right to inspect and/or to test the Goods to 

confirm their conformity to the Contract.  The Purchaser shall notify the Supplier in writing of the identity of any representatives retained for these purposes.  
 9.2   
The inspections and tests may be conducted on the premises of the Supplier or its subcontractor(s), at point of delivery and/or at the Good's final destination.  Where conducted on the premises of the Supplier or its subcontractor(s), all reasonable facilities and assistance including access to drawings and production data shall be furnished to the inspectors at no charge to the Purchaser. The contractor or his authorized quality person shall accompany the inspector from TSTRANSCO without fail at the time of inspection of material/ equipment /works at the sub vendor/contractor’s works and shall sign on the inspection reports. The contractor shall dispatch the materials immediately after issuing dispatch instructions with test reports approval. In case of delay( more than one month), TSTRANSCO has every right to ask the contractor to re-conduct the inspection and tests at free of cost due to the contractor’s delay. The contractor shall offer the tower parts for inspection in full shape for individual towers as per approved BOM. No part quantity will be accepted.
9.3
The Contractor shall give the Purchaser/Inspector fifteen (15) days notice by fax of any material being ready for testing. The expenses of the Inspector towards all local transport, living and other incidental expenses are to the contractors account in case of foreign supplier.  Unless the inspection of the tests is virtually waived, Inspector shall attend such tests within thirty (30) days from the date on which the Goods is notified as being ready for inspection/ witnessing of test, failing which, the contractor may proceed with the tests which shall be deemed to have been made in the Inspector's presence and he shall forthwith forward to the Inspector duly certified copies of the test results as per distribution schedule.  
9.4
Material being furnished against this order shall only be dispatched when factory inspection satisfactory to the Purchaser and/or his representative has been conducted.  Such inspection and acceptance for shipment shall not however, relieve the contractor from entire responsibility for furnishing Goods conforming to the requirement of this specification nor shall prejudice any claim, right or privilege which the Purchaser may have, because of the use or supply of defective or unsatisfactory Goods. Should the Purchaser waive the inspection, such waiver shall not also relieve the contractor in any way, from his entire obligations under this order.  

9.5     The Purchaser or Inspector shall within fifteen (15) days from the date of inspection as defined herein give notice in writing to the Contractor, of any objection to any drawings, unless already approved earlier, testing procedures and testing facilities and all or any Goods and workmanship which in his opinion is not in accordance with the contract.     The contractor shall give due consideration to such objection and shall either make the modifications that may be necessary to meet the said objections or shall confirm in writing to the Purchaser/Inspector giving reasons therein, that no modifications are necessary to comply with the contract.
9.6     When the factory tests have been completed at the contractor's or sub-contractor’s works, the Purchaser / Inspector shall issue a certificate to this effect within fifteen (15) days after completion of tests but if the tests are not witnessed by the Purchaser/Inspector, the certificate shall be issued within fifteen (15) days of the receipt of the Contractor's test certificate by the Purchaser/Inspector. Failure of the Purchaser/ Inspector to issue such a Certificate shall not prevent the Contractor from proceeding with the Contract.  The completion of these tests, or the issue of the certificate shall not bind the Purchaser to accept the Goods should it, on further tests after erection, be found not to comply with the contract.  
9.7
     The Goods at factory or after installation shall be capable of performing satisfactorily and shall conform to the contractor's guaranteed Technical particulars.  All tests required by this specification, including retests and inspection, that may be necessary owing to failure to meet any tests specified, shall be made at the contractor's expense.  Additional tests, if necessary, shall be made to locate any such failure.  After determining the cause of failure and rectifying it, specified tests shall be repeated to establish that the rectified Goods conforms the specification in every respect.  Should the Goods ultimately fail to pass the tests specified, the Purchaser will have the option to reject the unit.  
9.8
    
Should any inspected or tested Goods fail to confirm to the Specifications, the Purchaser may reject them and the supplier/contractor shall  either replace the rejected Goods or make all alterations necessary to meet specification requirements free of cost to the Purchaser.  
9.9  
The Purchaser's right to inspect, test and, where necessary, reject the Goods after the Goods' arrival in the Purchaser's country shall in no way be limited or waived by reason of the Goods having previously been inspected, tested and passed by the Purchaser or its representative prior to the Goods' shipment from the country of origin.  
9.10   
Nothing in Clause-9.0 shall in any way release the supplier/contractor from any warranty or other obligations under this Contract.
10.0 
TYPE AND ROUTINE TESTS:
The type tests of Insulators and Hardware & Accessories, Earthwire and OPGW along with Hardware & Accessories  should be done within 5 years as per the relevant IS / IEC standard in a recognized laboratory and the test report should be submitted during the sub-vendor approval. If the purchaser feels if it is necessary to conduct the type test for his satisfaction then it should be done at free of cost.
Contractor shall ensure before giving notices for type test that all drawings and qualifying plans have been got approved.

After completion of manufacture of the material/equipment, routine tests shall be performed as per relevant standards and requisite copies of test certificates shall be furnished to the TSTRANSCO. Various components of the equipment shall be routine tested in accordance with approved standards and manufacturer's standards. 
Six (6) copies of all test reports shall be submitted for approval before shipment of equipment. The Test Reports shall indicate clearly the standard values specified for each test, to facilitate checking of the test reports with comparison of the test results with the guaranteed requirements of the specifications, standards and explanation of deviations,            if any.
11.0
PACKING:
            The Supplier/Contractor shall provide such packing of the Goods as is required to prevent their damage or deterioration during transit to their final destination as indicated in the Contract. The packing shall be sufficient to withstand, without limitation, rough handling during transit and exposure to extreme temperatures, salt and precipitation during transit and open storage. Packing case size and weights shall take into consideration, when appropriate, the remoteness of the Goods’ final destination and the absence of heavy handling facilities at all points in transit.  
11.1    
The packing, marking and documentation within and outside the packages shall comply strictly with such special requirements and shall be expressly provided for in the Contract and, subject to any subsequent instructions given by the Purchaser.  Further refer clause "Packing" under Technical Specification. 
11.2
Each box, crate, case bundle or each piece of loose material shall be painted with a combination of one white band and one dark blue band of at least 4 cm. wide each, round the body of the box, crates, etc., as the case may be.  The purpose of this colour band is for easy identification of TSTRANSCO.  
12.0   
INSURANCE:
          

TRANSIT AND STORAGE INSURANCE FOR MATERIALS:
12.1  
The Goods supplied under the Contract shall be fully insured against loss or damage incidental to manufacture or acquisition, transportation, storage, delivery and erection .In case of domestic goods the insurance shall be at least for an amount equal to 110% of the cost of the goods from "warehouse to warehouse (final destination)" and 45 days storage thereafter on "All Risks" basis including War Risks and Strike Clauses.  The insurance beneficiary shall be TSTRANSCO. 
12.2    
The Contractor shall arrange secure and maintain insurance as may be necessary and for all such amounts to protect the materials of  the  Purchaser  against  all risks  till  the Goods and services is taken over as detailed herein.  The form and the limit of such insurance as defined herein together with the underwriter thereof in each case shall be acceptable to the Purchaser.  However irrespective of such acceptance the responsibility to maintain insurance at all times during the period of "Contract" shall be that of Contractor alone. The Contractor's failure in this regard shall not relieve him of any of his contractual responsibilities and obligations.
12.3

The above insurance shall be made in freely convertible currency.  The Contractor shall be responsible for preferring all claims and releasing the amounts from insurance.  The scope of such insurance shall cover the entire value of the "Goods and Services”.  


The Contractor shall:

a) 
Initiate and pursue insurance claim till settlement and

b) Promptly arrange for repair and/or replacement of any damaged items in full irrespective of settlement of insurance claim by the under writers.
12.4
All costs on account of insurance liabilities covered under the contract will be on "Contractor's" account.  The CONTRACTOR shall provide the Purchaser with a copy of all insurance policies and documents taken out by him in pursuance of the 'Contract'.  Such copies of documents shall be submitted to the Purchaser immediately after such insurance coverage.  The Contractor shall also inform the Purchaser in writing at least sixty (60) days in advance, regarding the expiry, cancellation and/or change in any of such documents and ensure revalidation/renewal etc., as may be necessary well in time. 
12.5
The Purchaser shall assist the contractor if required in obtaining Licenses/port clearances, etc., in respect of foreign supply required for the purpose of replacement of Goods lost in transit.  The risks that are to be covered under the insurance shall be comprehensive and shall include but not be limited to, the loss or damage in transit, storage, due to theft, pilferage, riot, civil commotion, weather conditions, accident of all kinds, fire, flood, war risk (during ocean transportation) bad or rough handling etc.  The scope of such insurance shall cover the entire value of the 'works'.
12.6
All costs on account of insurance liabilities covered under the 'Contract' will be on CONTRACTOR'S account and will be included in 'Contract Price'.  However, the Purchaser may from time to time, during the pendency of the 'Contract', ask the CONTRACTOR in writing to limit the insurance coverage risks and in such a case, the parties to the "Contract" will agree for a mutual settlement, in reduction in 'Contract Price' to the extent of reduced premium amounts.
12.7

Comprehensive transport, storage, erection cum commissioning insurance.
12.8   
All the equipment and materials being supplied by the Contractor shall be kept completely insured by the Contractor at his cost from the time of despatch from the Contractors Works, upto the completion of erection, testing and commissioning at site and taking over the works by the Purchaser in accordance with the contract.
12.9 
The Contractor shall inspect all the material received at destination store and furnish a loss/damage report to Purchaser within a week of receipt of material at site, and provide all required assistance to Purchaser in lodging insurance claims thereupon.  In case of loss to Purchaser due to delays in submitting the loss/damages report by the contractor, Purchaser will be within his right to deduct such losses from the contractor's progressive payments. 
All the equipment and materials being supplied by the Purchaser shall be kept insured by the contractor against loss, damage, theft, pilferage, fire etc., from the point of unloading up to the time of taking over of the works by the purchaser including handling, transportation, storage, erection, testing and commissioning etc., and the contractor shall be fully responsible for making good of any loss or damage at his own cost.  All costs for such insurance shall be to the contractor account and shall be deemed to be included in the contract price. 
12.10.
It will be the responsibility of the Contractor to lodge, pursue and settle all claims with the Insurance Company in case of any damage, loss, theft, pilferage or fire and the Purchaser shall be kept informed about it. The losses, if any, will have to be borne by the Contractor, if the claims are not lodged and pursued properly or in time or if the same are not settled by the insurance company. The contractor shall replace the lost/damaged materials (own and the Purchaser's supplied) promptly irrespective of the settlement of the claims by the underwriters and ensure that the work progress is as per agreed schedules. The losses, if any, in such replacement will have to be borne by the contractor.
13.0
DESPATCH INSTRUCTIONS:  

The details of Consignee and Paying Officer for   supply of equipment and materials are as follows. The materials covered in Schedule-I shall be delivered to site after getting approval from TSTRANSCO. 
	Sl. No.
	Address for Despatch
	  Consignee
	     Paying officer.

	1.
	Site Stores of                            M/s. Larsen & Toubro Ltd., 
	Executive Engineer/ 400kV/ Div-II/ Const/ Karimnagar
	Superintending Engineer/ 400kV/Const./Karimnagar


Note:  
Please note that TSTRANSCO reserves the right to allot any surplus material from TSTRANSCO stores to project site and in such cases transportation charges will be paid as per SSR rates and the contractor has to transport such material invariably and the balance quantity of material shall only be offered for supply.
14.0   
VARIATION IN QUANTITIES AND RATES:  

For Material / Equipment covered in Schedule-I:  The rates accepted for individual items of material (except for material for which Price variation is applicable) covered under Schedule – I shall hold good for the actual quantities of material supplied, including any increase necessitated during actual execution.
15.0
PURCHASER’S RIGHT TO VARY THE SCOPE DURING THE PERIOD OF CONTRACT:

Purchaser may change the scope of the Contract based on the priorities and may subsequently extend for balance scope with the prices quoted if required.

Purchaser reserves the right to increase or decrease the scope stated above as per requirement up to (+) or (-) 50% during the execution of the order with the quoted prices.

16.0
WARRANTY/GUARANTEE:

            
supply of materials
16.1
The Contractor shall guarantee, among other things the following: 
i) The materials/ equipment supplied and erected shall be guaranteed for satisfactory operation for a minimum period of 12 months from the date of commissioning of works /project. By the time of completion of commissioning, Bank Guarantee for performance security and Bank Guarantee for final payment shall be valid to cover Guarantee/warranty period.

ii) Quality and strength of materials used

iii) Adequate factors of safety for the material to withstand the mechanical and/or electrical stresses developed therein.   

iv) The delivery and erection periods mentioned in specification.

v) The Contractor shall warrant further that the services to be carried out under this Contract shall conform with generally accepted professional standards and engineering principles.  

No Firm / supplier/contractor will be given exemption on furnishing Performance Bank Guarantee for 10 % of the cost of material covering the Guarantee period.

However any Engineering error, omission, wrong provision, Goods failure etc., shall be attended to by the Contractor upto and on the date of actual Commissioning of the Goods without any revision in the price or extra cost.    

16.2  
If during the period of guarantee, any of the materials, are found defective and/or fail in test or operation, such materials, shall be repaired or replaced by the Contractor free of cost to the TSTRANSCO irrespective of the reimbursements from the insurance company within reasonable time which shall in no circumstance be more than 15 days or such other reasonable time as the TSTRANSCO may deem proper to afford failing which the cost of the failed material will be deducted from the subsequent bills/Bank Guarantee.  

16.3  
The Contractor shall bear all the expenses incurred in connection with the repair or replacement against such defective Goods inclusive of all freight both inland overseas, insurance, customs levies, forwarding and clearing and demurrage and other incidental charges involved   in delivering the said Goods to the Purchaser's specified destination. The decision whether correction of the defects should be by the repair or replacement shall be the sole discretion of the Purchaser.   

16.4
Provision of this clause shall also apply to all materials and services repaired or replaced under the provision of this until the expiration of period of twelve months from the date of such repair or replacement. In case of replacement/repair of any material/works after commissioning of the line and before expiry of Guarantee / Warranty period, the contractor shall furnish separate bank guarantee valid for 12 Months with 2 months claim period from the date of repair / replacement covering the value of such materials. 

16.4 The cost of any special or general overhaul rendered necessary during the guarantee period due to defective Goods and Services furnished by the contractor shall be borne by the contractor. 

16.5 The taking over of the Goods and services by the Purchaser shall in no way relieve the contractor of his obligation under this clause. 

16.6 The Contractor shall co‑operate with the Purchaser in all ways in repair or replacement of the defective part, so as to minimize the interruption to the operation of Goods, to the extent possible. 

16.7 Where the sub‑contractors provide longer periods of warranty than mentioned above, the Purchaser shall be entitled for such longer guarantees. 

16.8 If the supplier/contractor, having been notified, fails to remedy the defect(s) within a reasonable period, the Purchaser may proceed to take such remedial action as may be necessary, at the Supplier's/contractor’s risk and expense and without prejudice to any other rights which the Purchaser may have against the Supplier/Contractor under the contract. 
16.9 The Contractor's full and extreme liabilities under this clause shall be satisfied by the payments to the Purchaser of the extra cost, of such replacement procured including erection as provided for in the contract, such extra cost being the ascertained difference between the price paid by the Purchaser for such replacements and the contract price portion for such defective plants. Should the Purchaser not so replace the defective plant, the contractor's extreme liability under this clause shall be limited to repayment of all sums paid by the Purchaser under the contract for such defective plant. 
17.0
FORCE MAJEURE: 
17.1
Force majeure is herein defined as:
(a) Any cause which is beyond the control of contractor or Purchaser, as the case may be
(b) Natural phenomenon including but not limited to weather conditions, floods, drought, earthquakes and epidemics. 

(c) Acts of any governmental authority, domestic or foreign, including but not limited to war, declared or undeclared, priorities, quarantine, embargoes, licensing control or production or distribution restrictions.
(d) Accidents and disruptions including but not limited to fires, explosions, breakdowns of essential machinery or equipment and power shortages. 

(e) Transportation delay due to force majeure or accidents.

(f) Strikes, slowdown, lockouts and sabotage.

(g) Riots and civil commotions.

17.2   
If a Force Majeure situation arises, the supplier/contractor shall promptly notify the Purchaser within 10 days in writing of such condition and the cause thereof.  Unless otherwise directed by the Purchaser in writing, the supplier/contractor shall continue to perform its obligations under the contract as far as is reasonably practical, and shall seek all reasonable alternative means for performance not prevented by the Force Majeure event. 
17.3   The Contractor or the purchaser shall not be liable for delays in performing his obligations resulting from any force majeure cause as referred to and/or defined above. 

17.4    Notwithstanding the provisions of clauses 17.1, 17.2, 17.3, the supplier / contractor shall not be liable for forfeiture of its performance security, penalty for late delivery or termination for default, if and to the extent that, its delay in performance or other failure to perform its obligations under the contract is the result of an event of Force Majeure. 

           No price variance is allowed during the period of Force Majeure Conditions.
18.0
PENALTY FOR SUPPLIES:
      
(i)  
General: The time and dates for delivery mentioned in the Contract award order shall be deemed to be the essence of the contract.  In case of delay in delivery of materials at destination, whatever be the reason., the TSTRANSCO may at its option, demand and recover from the Contractor an amount equivalent to half percent (1/2 %) of the value of the materials not delivered or unperformed services within the prescribed time limit for every week of delay or part thereof, subject to a maximum of 10% the total value of the contract.                                                       



This right of the TSTRANSCO shall be without prejudice to its rights under the law including the right to cancel the contract, forfeit the deposit and/or recover damages for breach of contract.

(ii)  
The date of receipt of materials at the destination stores in good condition  (Form-13) will be taken as the date of delivery i.e. date of check measurement in Form – 13.


For penalty, the number of days of delay would be rounded off to the nearest week and penalty calculated accordingly.  Materials / equipment which are not of acceptable quality or are not conforming to specification would be deemed to be not delivered.  The penalty specified shall be levied and would be adjusted against same bill / subsequent pending bills.

(iii) 
Penalty shall be calculated while admitting the final bill, duly taking into account,      extension of completion period if any, and the penalty shall be recovered along with applicable GST.
(iv) 
However to ensure availability of sufficient amount for deducting penalty a recovery of 0.5% of the value of supply/work, delayed, per week(or part thereof, as the case may be) shall be adjusted against the Penalty (+GST) levied while admitting the final bill. 
19.0
QUALITY ASSURANCE PROGRAMME:

For supply:
19.1
The Contractor shall invariably furnish Quality Assurance Plan giving the following information. Information shall be separately given for individual type of equipment offered. 

i) Statement giving list of important raw materials, names of sub suppliers for the raw material, list of standards according to which the raw material are tested, list of tests normally carried out on raw material, copies of test certificates. 

ii) Information and copies of test certificates as in (i) above in respect of bought out items. 

iii) List of manufacturing facilities available. 

iv) Level of automation achieved and list of areas where manual processing exists. 

v) List of areas in manufacturing process, where stage inspections are normally carried out for quality control and details of such tests and inspections. 
19.2  The material shall conform in all respects to high standards at engineering, design,  workmanship latest revisions of relevant standards at the time of ordering and Purchaser shall have the power to reject any work or material which in his judgment is not in full accordance therewith.
20.0    MATERIAL AND WORKMANSHIP:  

201.1
All materials used in the manufacture of the tower and tower accessories and all bought out items shall be conforming to relevant standards given in the Volume-II of the specification.

20.2
All material shall be of the best class and shall be capable of satisfactory operation in the tropical and service conditions indicated in the specification without distortion or deterioration.

20.3
The entire material shall be capable of withstanding the severest stress likely to occur in     actual service and for resisting rough handling during transport.
21.0
TERMINATION FOR DEFAULT:

The purchaser may, without prejudice to any other remedy for breach of Contract, by written notice of default sent to the supplier/ Contractor, terminate the contract in whole or in part:   

a)   
If the supplier/Contractor fails to deliver any or all of the goods and to complete any or all works commensurate with program of completion  within the time period(s) specified in  the contract or  any extension thereof  granted by the purchaser.
b)
If the supplier/Contractor fails to perform any other obligation(s) under the contract.

c)  
If the supplier/Contractor, in the judgment of the Purchaser has engaged in corrupt or fraudulent practices in competing for or in executing the contract.    
22.0.    KICK – OFF MEETING:  
The targets fixed in the kick-off meeting signed by both TSTRANSCO and the Contractor shall become a part of the Contract. The targets fixed in the kick-off meeting are final and the progress shall be reviewed periodically.

The Contractor or his representative shall invariably attend the meeting whenever called. The representative of the Contractor who attends the kick-off meeting and review meetings shall be qualified and shall be authorized by the Contractor with details of qualification, responsibility and designation of the authorized person. 
23.0
APPROVAL OF SUB-VENDORS:


The sub-vendor items required for 400kV transmission lines shall be supplied   invariably from approved sub vendors of TSTRANSCO/PGCIL.

After award of Contract, the Contractor should submit qualification requirements of             Sub-vendors along with credentials as mentioned at Clause No. 4.0 of Section-Qualifying Requirements of Vol-I of specification, for approval. All the drawing shall be got approved prior to the manufacturing of the material.

24.0
GUARANTEED TECHNICAL PARTICULARS:  

The Guaranteed Technical Particulars relating to Towers & Tower Accessories shall be in accordance with the specification.  The Guaranteed Technical Particulars of bought out materials to be supplied by the Contractor through his sub-vendors along with their names as per Clause. No. 5.0 of Section-II Qualifying Requirements of Volume-I and as per technical details mentioned in Volume-II of the specification, shall also be furnished. 
25.0 
SUPPLEMENTAL/NEW ITEMS AND PROCEDURE FOR WORKING OUT RATES:
The Contractor is bound to execute all supplemental items that are found essential, incidental and inevitable during execution of the contract at the rates to be worked out as below: - 
25.1  
SUPPLEMENTAL ITEMS /NEW ITEMS:
For the items relating to the Schedule-I where the rates of new items cannot be deduced from the estimate / SSR, the rate payable will be arrived based on the prevailing market rates duly enquiring / collecting quotations and observing the reasonableness of the rates by the Purchaser.
 25.2 
The contractor shall plan and procure the materials indicated in the schedule ‘I’ duly verifying with the approved profile so that the procured quantities match with actual requirement to avoid excess supply of materials. 
25.3  The Schedule time required to complete the new / supplemental items including the balance work will be indicated in the approval letter issued for new / supplemental items.

26.0     TERMINATION FOR INSOLVENCY:

The Purchaser may at any time, terminate the contract by giving written notice to the Supplier/ contractor without compensation to the supplier/contractor, if the supplier/ contractor becomes bankrupt or otherwise insolvent, provided that such termination will not prejudice or affect any right of action or remedy which has accrued or will accrue thereafter to the Purchaser. 
26.1
APPLICABLE LAW: 


The contract shall be interpreted in accordance with the laws of India.
26.2
RESOLUTION OF DISPUTES:
All and any disputes or differences arising out of or touching the order based on this specification shall be decided by a panel of arbitrators as detailed below: - 
	
	Value of Claim
	Panel of Arbitrators

	(i)
	Disputes involving amounts up to 
Rs. 10,000/- and below
	Superintending Engineer of  TSTRANSCO other than the circle to which the disputes relate

	(ii)
	Disputes involving amounts ranging from Rs. 10,001/- to Rs. 50,000/-
	Any Chief Engineer of TSTRANSCO


There shall not be any reference of disputes, the value of which is above Rs.50,000/-to arbitration.  The parties shall approach the competent Civil courts situated in Hyderabad/ Secunderabad twin cities only, if any such disputes shall arise involving more than Rs.50,000/-.
A reference for adjudication under this clause shall be made by either party to the contract, within one year from the date of intimating the contractor of preparation of final bill or his having accepted the payment. 
26.3
JURISDICTION:
            All and any disputes or differences arising out of or touching the contract will be decided by the courts or tribunals situated in purchasers headquarters only.  No suite or other legal proceedings will be instituted elsewhere.
27.0     CORRESPONDENCE:   
All the correspondence regarding the works / payments and other field matters shall be addressed to the Superintending Engineer/400KV/Const./Karimnagar with copies marked to this office.


All the correspondence on all the technical and commercial matters shall be addressed to Chief Engineer/400kV/TSTRANSCO/Vidyut Soudha/Hyderabad with copies marked to the Superintending Engineer/400KV/Const./Karimnagar. 
28.0   GENERAL CONDITIONS OF CONTRACT:  
Except in so far as it is provided otherwise in this contract, all the general, technical, commercial terms and conditions stipulated in the bidding documents Volume – I & II for this contract shall be complied with.  
29.0    DETAILS OF ENCLOSURES: 
The following are the enclosures to this order, which form part of the contract.  
                     1.       Schedules  :  Prices for Supply  

2.       Annexure   : A (Price Variation Clause)
Please note that all other terms & conditions of Volume - I & II of Specification will form part of this Order.


                                           


                    Yours faithfully, 

                                       

  


           CHIEF ENGINEER/400kV
                                       


               (For and on behalf of TSTRANSCO)

Copy shall be returned to TSTRANSCO by Contractor duly signed every page of this order in acknowledgement and acceptance of this order.               

                                                                        We accept the terms and conditions of this order.

                                                                               SIGNATURE OF THE CONTRACTOR. 

Copy to:

1. DE (T) to Director (Projects & Grid Operation)/TSTRANSCO/Vidyut Soudha/ Hyd.

2. Executive Director (Finance)/TSTRANSCO/Vidyut Soudha/Hyderabad.
3. FA & CCA (Accounts) / TSTRANSCO/ Vidyut Soudha/Hyderabad.
4. Chief Engineer/ 400kV/TSTRANSCO/Warangal.

5. Chief Engineer/ Telecom /TSTRANSCO/Vidyut Soudha / Hyderabad.

6. Chief Engineer/Civil/TSTRANSCO/Vidyut Soudha/ Hyderabad.

7. Superintending Engineer/400kV/Construction/Karimnagar

8. Superintending Engineer/Civil/TSTRANSCO/ Karimnagar.

9. Executive Engineer / Civil/ Construction /Division/Karimnagar.

10. Executive Engineer-2/400kV/ Construction/Karimanagr.
11. SAO/P&A/TSTRANSCO/Vidyut Soudha/Hyderabad.
12. SAO/B&BS/TSTRANSCO/Vidyut Soudha/Hyderabad
13. AO, O/o. Superintending Engineer/400kV/Construction/Karimnagar.

ANNEXURE-A
PRICE VARIATION (PV)  for supply
15.6 PRICE VARIATION (PV) Clause

(i) 
For supply 

The Price Variation applicable in respect of the items Transmission towers including Bolts & Nuts, ACSR Moose Conductor and GSS earth wire is subject to the following conditions:

(a)
Price variation shall be applicable for both upward and downward variation in prices.

 
(b)
The indices adopted for calculation of price variation shall be 

For Transmission line towers including Bolts & Nuts -   
IEEMA   


For ACSR Moose Conductor



  -
CACMAI


For Earth wire



                          -
CACMAI

(c)
The price variation is limited to maximum of 50% over the Price quoted/accepted mentioned above (own manufactured / bought out items as the case maybe). However there is no ceiling for negative variation.

(d)
If the delivery of the material is within the scheduled delivery period, the  Price variation applicable will be based on the actual delivery (the date on which Transmission line towers are notified as being ready for inspection / dispatch) for transmission towers and  check measurement date as per Form-13 in case of conductor and earth wire.

(e)
In the case the purchaser advance the delivery, the price variation applicable will be based on the actual delivery (the date on which Transmission line towers are notified as being ready for inspection / dispatch) for transmission towers and check measurement date as per Form-13 in case of conductor and earth wire. 

(f)
If the date of delivery as defined in the P.V. formula is beyond the contracted delivery date, the contracted delivery date or the actual delivery date (the date on which Transmission line towers are notified as being ready for inspection / dispatch) for transmission towers and check measurement date as per Form-13 in case of conductor and earth wire) whichever is advantageous to the Purchaser will form the basis for calculation of price variation.
(g)
Notwithstanding the formula applicable for regulating the price variation, if at any time any documentary evidence or certificate in regard to the price variation bills is required by the purchaser, the supplier will have to furnish the same to the purchaser.

(h)
The proportionate taxes and duties on such increase or decrease in the price is to the TSTRANSCO’s account, as per actual on production of the gate pass relating to the consignments for which price variation is claimed.

(i)
Further, price variation if any indicated in Bid document in respect of sub-vendor items will be considered on tender prices.

(j)
The price variation amount can be claimed for each batch of supplies made from time to time (out of total quantity) and will be payable after due verification.

(k)
In specific cases for which the contractor is not responsible, extension of the agreement period may be given duly rescheduling the programme of delivery with the approval of competent authority. In all such cases, TSTRANSCO will consider application of Price variation clause case to case.

The bids for the subject work were opened on 24.02.2018.
(ii)

Applicable formula for calculating Price Variation for Transmission towers including Bolts & Nuts

Prices are variable. Price Variation will be calculated according to IEEMA formula as given below.   


P  =   Po (   11  +  32  x    SBLR    + 25 x  SBIR   + 09 x Zn    + 23 x  W   )     

   
        100                           SBLRo
       SBIRo             Zno             Wo


Wherein,


P 
 =
Price payable as adjusted in accordance with the above formula.


Po        =
Price quoted / accepted.

SBLRo =
Price of Steel Blooms (Rs. 37,604/- for the month of January, 2018)
This price is as applicable on the 1st working day of the month, One month prior to the date of tender opening. 

SBIRo
=
Price of Steel Billets (Rs.37,280/- for the month of January, 2018)
This price is as applicable on the 1st working day of the month, One month prior to the date of tender opening. 

Zno  
=
Price of Electrolytic high grade zinc (Rs. 2,40,300/- for the month of 




January, 2018)

This price is as applicable on the 1st working day of the month, One month prior to the date of tender opening. 

Wo        =
All India average consumer price index number for industrial workers, published by the Labour  Bureau, Ministry of Labour, Govt of India (Base : 2001 = 100). This index number is as applicable on the first working day of the month, three months prior to the date of tender opening.                                         (RS.288 /- for the month of November 2017)

SBLR
=
Price of Steel Bloom 


This price is as applicable on the 1st working day of the month, Two months prior to the date of delivery.


SBIR
=
Price of Steel Billets 


This price is as applicable on the 1st working day of the month, two months prior to the date of delivery.


Zn
=
Price of Electrolytic high grade zinc 


This price is as applicable on the 1st working day of the month, two months prior to the date of delivery.


W 
=
All India average consumer price index number for industrial workers,    as published by the Labour  Bureau, Ministry of Labour, Govt of India (Base : 2001 = 100).  This index number is as applicable on the first working day of the month, four months prior to the date of delivery.

The date of delivery is the date on which Transmission line towers are notified as being ready for inspection / dispatch (in the absence of such notification, the date of manufacturer’s dispatch note is to be considered as the date of delivery).

(iii) 
PRICE VARIATION FOR ACSR MOOSE CONDUCTOR 

The price shall be based on and subject to adjustment due to variation in the following factors:

i) E.C. Grade Aluminium:  The ex-works cost of indigenous E.C. grade aluminium wire rod based on average price of M/s. Nalco, Balco, Hindalco, and Malco as given in CACMAI circulars prevailing as on 30 days prior to the Bid opening.
ii) HTGS Wire:  The ex-works cost per MT of HTGS wire exclusive of duties and taxes prevailing as on 30 days prior to the Bid opening corresponding to 3.00 to 4.09 mm size, as given in CACMAI circulars prevailing as on 30 days prior to the Bid opening.

iii)
The above basic prices of raw materials will remain unaltered during the execution of contract.

iv) For any variation up or down in the prices of raw materials as defined above, for every one rupee change in the rate of one MT of EC grade aluminium wire rod and HTGS wire the corresponding increase or decrease in price per KM of finished conductor allowable shall be as given below:

	CONDUCTOR TYPE 
	Variation in Rs. Per Km of Conductor

	
	For Aluminium
	For HTGS wire 3.00 mm to 4.09 mm

	MOOSE ACSR CONDUCTOR
	1.467
	0.537


             P=P0 + 1.467 *(Al-Al0) + 0.537* (St -St0) 


Base Price:


Al0=
Rs. 1,91,388 as on 24.01.2018.

St0= 
Rs. 1,07,750 as on  01.01.2018.

For the purpose of calculation of price variation, the prices of HTGS wire and EC grade aluminium shall be taken as those prevailing on the first working day of the calendar month one month prior to the date of delivery. 
v) The Base and final prices/ indices shall correspond to same manufacturers as given in the CACMAI. 
vi) The date of delivery shall be the date of receipt of materials in good condition at destination stores (i.e. check measurement date as per Form-13) for the purpose of the price variation calculations. 
vii) Irrespective of increase in the prices of raw materials, the price increase per KM of the conductor in the Price quoted / accepted will be limited to a maximum of 50% over the original Price quoted / accepted mentioned above(own manufactured / bought out items as the case maybe). However there is no ceiling for negative variation.
viii) In case of conductors, where the supplier makes his own arrangements to get the Rod made out of Aluminium Ingots, the prices of Aluminium Rod as per CACMAI mentioned above will only be taken into consideration for arriving at the price variation claims irrespective of whatever expenditure the supplier might have incurred in getting the ingot converted into Rod. 
(iv) 
PRICE VARIATION FOR GSS EARTHWIRE:


Prices are Variable: 


i)
The formula for calculation of the price adjustment to be applied to the Price      quoted /  accepted component of Galvanised Steel Earthwire is as below:

             ECEW1  =
ECEW [0.15 + 0.74 (A1/A0) + 0.11(L1/L0)] - ECEW
Where,

ECEW1 =
Price adjustment amount payable on Price quoted / accepted of Earthwire, shipment-wise.

ECEW =

Ex-works price for Earthwire, shipment-wise.


   A     = 
Published price indices for high tensile steel galvanized wire, as published  by CACMAI. 


   L  =
All India consumer price index for industrial workers as published by Labour Bureau, Shimla (Govt. of India)  


      
 a)
Subscript '0' refers to indices as on thirty (30) days prior to date of opening of  Bids, for materials & labour.


 b)
Subscript '1' refers to indices as on 60 (sixty) days prior to the date of delivery, for materials & labour.

          
       Base Prices:

       Ao  =
Rs. 1,07,750/- as on  01.01.2018.

       Lo =
Rs. 238 for the month of January’ 2018.
ii) 
The Base and final prices/ indices shall correspond to same manufacturers as given in the CACMAI. 

iii) The date of delivery shall be the date of receipt of materials in good condition at destination stores (i.e. check measurement date as per Form-13) for the purpose of the price variation calculations.

iv)
Irrespective of increase in the prices of raw materials, the price increase per KM of the conductor in the Price quoted / accepted will be limited to a maximum of 50% over the original Price quoted/accepted mentioned above (own manufactured / bought out items as the case maybe). However, there is no ceiling for negative variation.
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